

Modification Record

**FEDERAL FACILITY AGREEMENT  
FOR THE  
OAK RIDGE RESERVATION**

Modification(s): Additions to Appendix E

Minor X Major     

Attached table contains proposed milestone additions to Appendix E

Approved By:



D. Adler, FFA Project Manager  
Environmental Management  
DOE Oak Ridge Office

Date:

8/14/2012



R. Parie, FFA Project Manager  
DOE Oversight Office  
Tennessee Department of Environment  
and Conservation

Date:

9/6/2012



J. Crane, FFA Project Manager  
Federal Facilities Branch  
U.S. Environmental Protection Agency, Region 4

Date:

8/30/12

Comments/Justification:

Attached letter: July 2012, EPA letter to DOE with additional proposed milestones.

### Proposed Milestones

ORR Site	Project	Subproject	Milestone	FY 2013	FY 2014	FY 2015	FY 2016
Y-12	UEFPC Hg Abatement	Outfall 200	RDWP & Conceptual Design	6/30/13			
Y-12	UEFPC Hg Abatement	Hg Action Strategy Plan	Hg Action Strategy Plan	3/31/13			
ORR	New CERCLA Landfill	New CERCLA Landfill	PP		11/30/13		
ORR	New CERCLA Landfill	New CERCLA Landfill	ROD			12/30/14	
ORR	New CERCLA Landfill	New CERCLA Landfill	RDWP			9/30/15	