



## RPA PROJECT MANAGEMENT

### Project Status Report

Department of Agriculture

#### Division of Forestry-Statewide

<b>Project:</b> <b>Gordonsville Work Center</b> Division of Forestry-Statewide Gordonsville, TN 100/010-01-2009		<b>Project Work Type:</b> Purchasing Contract	<b>Delivery Method:</b> Agency Resources	<b>Project Budget:</b> \$80,000.00
		<b>Current Work Phase:</b> In Progress	<b>Req'd Work Ph Compl:</b>	<b>MACC Budget:</b> \$0.00
<b>Project Manager:</b> Burd, S.	<b>Construction Admin:</b>	<b>Designer:</b>	<b>Contractor:</b>	
<b>Project Health:</b> <b>Budget:</b> <span style="background-color: green; color: white;">G</span> <b>Schedule:</b> <span style="background-color: green; color: white;">G</span> <b>Issues:</b> <span style="background-color: green; color: white;">G</span>				

#### Ellington Agricultural Center

<b>Project:</b> <b>Window Replace-Moss Building</b> Ellington Agricultural Center Nashville, TN 100/000-02-2007		<b>Project Work Type:</b> Renovation	<b>Delivery Method:</b> Best Value Method	<b>Project Budget:</b> \$235,000.00
		<b>Current Work Phase:</b> Design Development Phase ON HOLD	<b>Req'd Work Ph Compl:</b>	<b>MACC Budget:</b> \$206,800.00
<b>Project Manager:</b> Burd, S.	<b>Construction Admin:</b> Patteson, G.	<b>Designer:</b> Centric Architecture	<b>Contractor:</b>	
<b>Project Health:</b> <b>Budget:</b> <span style="background-color: green; color: white;">G</span> <b>Schedule:</b> <span style="background-color: green; color: white;">G</span> <b>Issues:</b> <span style="background-color: green; color: white;">G</span>				