



RPA PROJECT MANAGEMENT

Project Status Report

Department of Tourism

Statewide

Project: Civil War Interpretive Exhibits Statewide Multiple, TN 660/000-01-2010		Project Work Type: Renovation	Delivery Method: Request for Proposal	Project Budget: \$1,000,000.00
		Current Work Phase: SBC Approved Design Contract Executed	Req'd Work Ph Compl:	MACC Budget: \$840,000.00
Project Manager: Salmon, C.	Construction Admin:	Designer: Von Pond Architect	Contractor:	
Project Health: Budget: G Schedule: G 2/4/11: Designer Agreement executed on 2/1/11. Issues: G 3/3/11: Designer in process of selecting the display consultant through RFP.				