

# Project Status Report Glossary

**Last Update** Last Update indicates the date the report was last updated by Capitol Projects Management (CPM)

## Status

Status Column indicates if the project is running smooth, in trouble, critical or awaiting Warranty Inspection



Status OK: Project running on schedule with no significant problems



Status Troubled: Project with schedule / budget / major work problems



Status Critical: Project with critical problems / potential for legal activity / in legal activity



Pending Warranty Inspection

## Project Identification

Project Identification Column identifies the project Name and Location

## Project Cost

Project Cost Column indicates the Total Project Cost

## Progress Status

Project Status Column indicates the phase that the project is currently in and approximate % complete of that phase

**Pre-Planning** Project is in the Pre-Planning Phase

**Design** Project is in the Design Phase

**Bid** Project is in the Bid Phase

**Construction** Project is in the Construction Phase

**Close-Out** Project is in the Close-Out Phase

**Next Critical Milestone** Projects Next Critical Milestone (listed below)

**Projected Delivery Date** Project is projected to be delivered for use by the Agency on this date

## Next Critical Milestone

**SBC** State Building Commission Approval Date

**DNTP** Designer Notice To Proceed

**BID** Bid Date

**CNTP** Contractor Notice To Proceed

**RSC** Required Substantial Completion

**YEW** Year End Warranty

## Contact Information

**Project Manager** CPM Project Manager for Agency

**Construction Administrator** CPM Construction Administrator for Agency

## Project and Schedule Info











[Project Name and Location](#) Links to an overview of issues on troubled or critical projects

[Schedule](#) Links to a project schedule





[Schedule](#)[Schedule](#)

# TWRA Project Status Report

Last Update 10/13/03

Status	Project Identification	Project Cost	Progress Status					Next Critical Milestone	Projected Delivery Date
			Pre-Planning	Design	Bid	Construction	Close-Out		
	220/017-02-03 Humbolt Hatchery shed <a href="#">Schedule</a>	114,298						11/11/03 DNTP	11/26/04
	220/018-02-03 Columbia Wrkbs Shed <a href="#">Schedule</a>	142,662						11/11/03 DNTP	02/09/05
	220/018-03-03 Springfield Hatchery Shed <a href="#">Schedule</a>	94,735						11/17/03 DNTP	01/01/05
	220/020-03-03 Morristown Hatchery Shed <a href="#">Schedule</a>	95,520						11/11/03 DNTP	12/26/04
	220/017-04-02 Region I HQ - Radio Shop <a href="#">Schedule</a>	150,000						11/12/03 BID	08/06/04
	220/020-02-02 Region IV HQ - Office Reno Ph II <a href="#">Schedule</a>	180,000						01/06/04 RSC	01/08/04
	220/018-01-02 Ellington - Reroof Penthouse	80,000						09/26/03 YEW	
	220/017-01-01 Camden - Area Access Crew Wrkbs	120,000						11/19/03 YEW	
	220/000-03-97C Percy Priest - Hunters Ed Fire Range	407,000						06/20/04 YEW	
	220/018-02-02 Ellington - Reroof Storage Bldg	80,000						09/26/04 YEW	

## Legend

-  Status OK: Project running on schedule with no significant problems
-  Status Troubled: Project with schedule / budget / major work problems
-  Status Critical: Project with critical problems / potential for legal activity / in legal activity
-  Pending Warranty Inspection

**SBC** SBC Approval Date      **DNTP** Designer Notice To Proceed  
**PDD** Projected Delivery Date      **CNTP** Contractor Notice To Proceed  
**RSC** Required Substantial      **YEW** Year End Warranty

**Project Manager**  
Hugh Gaston