
Hamilton Place Blvd from north of Skyline Drive to south of 
Bams Drive
PIN 127492.00

September 22, 2023

I-75 Interchange @ Hamilton Place Blvd
PIN 123105.00



Project Location and Overview



Project Overview
• Letting Date: October 6, 2023
• The grading, drainage, construction of 

bridges and retaining walls, ITS, signals 
and paving with portland cement 
concrete on I-75 at the Hamilton Place 
Mall Interchange.

• The grading, drainage, construction of 
a retaining wall, signals and paving on 
Hamilton Place Blvd. from north of 
Skyline Drive to south of Bams Drive.

• ADT: 98,760 (I-75 Mainline)
• DBE Goal: 9.5%
• Completion Date: May 31, 2027
• Designer: Wiser Consultants, LLC
• Full CEI Oversight – RK&K, Inc.



Project Highlights: I-75/Hamilton Place 
Interchange
• Project Length: 1.7 miles
• Traffic Volume: 98,760 (2023) ADT; 120,480 (2043) ADT
• Grading, concrete paving, and drainage of two (2) new interstate ramps with 16-ft lanes, 

6-ft inside shoulders, and 10-ft outside shoulders.
• Three (3) new bridges, including:

– A new 225-ft, 2-span steel bridge over I-75.
– A new 991-ft, 6-span concrete bridge over the I-75 northbound exit ramp to 

Shallowford Rd.
– A new 1,414-ft, 11-span bridge over the I-75 southbound entrance ramp from 

Shallowford Rd. 
• Nine (9) new retaining walls including two (2) soil-nail walls underneath the existing 

Shallowford Rd bridge.
• One (1) new noise wall.
• Deck repair work on the existing ramp and Shallowford Rd. bridges over I-75.
• Concrete repair work along I-75.
• New signing including six (6) new overhead signs.
• Interstate and ramp lighting.
• Utilities: AT&T (in contract); TVA (no relocations but coordination will be necessary for 

high voltage lines)



Project Highlights: Hamilton Place Blvd.

• Project Length: 0.4 mile
• Traffic Volume: 16,880 (2023); 20,340 (2043)
• Grading, paving, and drainage of a 4-lane divided roadway with curb & gutter, 11-ft 

lanes, no shoulders, and 5-ft sidewalks along the east side of the roadway.
• Three signalized intersections, including:

– Upgrades to the existing intersection of Hamilton Place Blvd./I-75 northbound exit 
ramp/Goodwin Road.

– A new signal at the intersection of the I-75 SB entrance and exit ramps.
– A new signal at the intersection of the new I-75 NB entrance ramp/mall entrance 

road.
• One (1) new retaining wall.
• Street-level lighting.
• Street Trees.
• Utilities: Chattanooga Gas, Tennessee American Water, EPB, Comcast, AT&T, City of 

Chattanooga Sewer (all move-prior/not in contract).















Permits and Environmental Features

1. Water Quality Permits 
include TDEC §401 Water 
Quality Certification and 
Aquatic Resource Alteration 
Permit NRS22.231 and USACE 
Nationwide Verification File 
No. LRN-2019-00882

2. USACE Linear Transportation 
Projects terms & conditions 
apply.



Key Stakeholders

• Hamilton Place Mall – CBL 
Properties

• Businesses Adjacent to the Mall
• City of Chattanooga
• Motoring Public
• TDOT



Hamilton Place Mall – Existing Conditions



Hamilton Place Mall – Proposed Conditions



Scheduling and Constructability

1. Due to the project providing access to a major shopping area, lane closures are 
limited between November 15th – the Friday following New Year’s Day throughout 
the life of the project.

2. Proposed Ramp C crosses the centerline of proposed Ramp B at a new grade, 
which will require the temporary closure of Ramp B (the existing on-ramp from 
Hamilton Place Blvd. to I-75 SB) for a duration of no more than 30 consecutive 
days.

3. The project will be adjacent to the work to be performed on the I-75/I-24 Phase II 
Design/Build project. Frequent coordination will be required between the two 
projects; however, the Design/Build contractor will have priority for lane closures 
on I-75. 

4. The Hamilton Place Mall will be completing a project on their parking lot and 
private roads to match the new configuration of Hamilton Place Blvd. Work on the 
Hamilton Place Blvd. project will need to be coordinated with their adjacent 
project.

5. Rolling roadblocks will be allowed for the construction of Bridge 1 over the 
interstate and up to four weekend closures per ramp will be allowed on the 
Shallowford Road ramps for the construction of Bridges 2 and 3.



Special Provision 108B

• Traffic Control during construction is an important aspect 
of this project, given both the volume on I-75 and 
proximity to commercial areas.

• TDOT has prepared SP108B to define lane, ramp, and 
mainline closure opportunities for contractors to plan 
and efficiently complete elements of work requiring such 
closures.

• Maintaining existing traffic patterns and capacity will 
contribute to the project's success.



Special Provision 108B



Special Provision 108B



Special Provision 108B



Special Provision 108B



Special Provision 108B



Special Provisions
• 107C – Availability of ROW (Added via Addendum 1)
• 107FP – Environmental Permits (Added via Addendum 3)
• 108C – Liquidated damages for CEI administered contracts
• 109A & B – Payment adjustment for fuel and bituminous materials
• 109ETAS – E-ticketing for asphalt
• 202ACM – Removal of Asbestos Containing Material (ACM)
• 407IC – Intelligent compaction for hot mix asphalt
• 503 – Concrete Grinding
• 624 – Retaining Walls
• 625 – Drilled shafts
• 700SIG – Highway Signs, Luminaires & Traffic Signals
• 712PTQ – Protect the Queue
• 716CPM – Contrast Pavement Marking
• 725 – Technical Specifications (currently placeholder only – upcoming 

addendum)
• 730A – Temporary Traffic Control (Signalization)



Bidding Requirements
• Attend Mandatory Pre-Bid Meeting

• Be prequalified with the Department in Good Standing

• Submit Bid Authorization by 4:00pm (central) Thursday, October 5

Contractor Prequalification Info (Deadline to submit is today):

https://www.tn.gov/tdot/tdot-construction-division/construction-
contractor-prequalification.html

October Letting Info (bid authorization form):

https://www.tn.gov/tdot/tdot-construction-division/bid-lettings/2023-bid-
lettings/october-6--2023-letting.html



Questions

Please submit RFIs by email to Ryan.Sweeney@tn.gov.

RFIs will be accepted up until Friday, September 29, at 4:00 p.m. CDT.

Responses will be posted to BidExpress as Addendums

Questions Received to Date:



Questions

September 22, 2023


