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140/001-02-2010 Prototype Female Housing Unit General / Statewide    09/09/10 - - - On Hold
529/000-09-2012 Renovations - Centennial Surplus Warehouse General / Statewide 07/12/12 - - - On Hold
140/001-05-2013 Bass and Turney Center Security Upgrades Statewide 07/11/13  
140/009-01-2013 Classroom Technology Upgrades Tennessee Correction Academy 07/11/13 Project to be Cancelled
242/010-01-2013 I-24 Nickajack Welcome Center & Scenic Overlook Region 2 - Southeast TN 09/12/13 - - - On Hold by Agency
150/001-03-2013 Air Compressor Equipment Replacement Cook Chill 12/12/13 - - - Cook Chill to Close
150/001-03-2013 Essential Maintenance - Air Compressor Equipment Replacement Cook Chill Facility 12/12/13 Cook Chill to Close
140/020-01-2014 Fire Loop Replacement Charles Bass Correctional Complex 08/21/14 Project to be Cancelled
126/079-01-2014 HVAC Replacement Pickwick Landing State Park 09/11/14 04/25/16  
144/002-01-2015 Physical Security Upgrades Woodland Hills Youth Development Center 03/12/15 Project to be Cancelled
126/000-01-2015 ADA Upgrades General / Statewide 07/09/15 12/21/15 03/15/16 -
126/000-02-2015 Bathhouse Replacement General / Statewide 07/09/15 12/21/15 04/27/16 -

126/000-03-2015 Civilian Conservation Corps Cabin Renovation General / Statewide 07/09/15 03/21/16 - -
Agreement Created, Being 

Reviewed
126/000-04-2015 Statewide Dam Repairs General / Statewide 07/09/15 04/25/16 - - To Comptroller 6/30/16
126/015-01-2015 Cedars of Lebanon SP Campground Renovation Cedars of Lebanon State Park 07/09/15 12/21/15 03/08/16 SDP Phase -
126/021-01-2015 Chickasaw SP Campground Improvements Chickawaw State Park 07/09/15 12/21/15 02/08/16 Program Verif. -
126/021-02-2015 Chickasaw State Park Bridge Replacement Chickawaw State Park 07/09/15 12/21/15 01/12/16 SDP Phase -
126/031-01-2015 Cumberland Trail SP Bridge Construction Justin P. Wilson Cumberland Trail Site 07/09/15 03/21/16 - -
126/033-02-2015 David Crockett State Park Campground Improvemetns David Crockett State Park 07/09/15 12/21/15 02/01/16 Program Verif. -
126/036-01-2015 Fall Creek Falls SP Sewage Treatment Upgrade Fall Creek Falls State Park 07/09/15 12/21/15 02/03/16 SDP Phase -
220/017-01-2015 Region 1 ADA Facility Compliance Region 1 - West 07/09/15 04/25/16 - -
680/003-01-2015 Parking Lot Improvements Veterans Home - Murfreesboro 07/09/15 09/21/15 03/14/16 - On Hold
160/001-01-2015 Structure and Roof Restoration Rock Castle State Historic Site 08/13/15 08/24/15 10/05/15 05/03/16 06/27/16  

126/054-02-2015 Montgomery Bell State Park Golf Course Maintenance Montgomery Bell State Park 09/10/15 N/A N/A 02/23/16 04/08/16
Agency Consultant for 

Designer
361/000-04-2015 Alarm Improvements Tennessee Army National Guard - Statewide 09/10/15

529/000-05-2015 Arc Flash Study Statewide 09/10/15 09/21/16
Rejected by Comptroller, 

Returned to DM
408/002-01-2015 Energy Improvements Mid Cumberland Regional Health Office 11/12/15 06/09/16 04/06/16 -  

408/003-02-2015 BAS and Lighting Control South Central Regional Health Office 11/12/15 N/A - -
Agency Consultant for 

Designer - Rejected by OSA
529/020-01-2015 EAC Retro-commissioning and LED lighting R.S. Gass State Lab     11/12/15 04/25/16 05/19/16 -
700/002-01-2015 TLETA Multiple energy projects TN Law Enforcement Training Academy 11/12/15 - - -
140/001-04-2015 EMPOWER LED Lighting Replacement Statewide - Maintenance Facilities 12/17/15 04/25/16 - - To Commissioner 7/1/16
142/011-03-2015 DSNF LED Lighting Replacement and Water Conservation Upgrades Deberry Special Needs Facility 12/17/15 04/25/16 - -
142/013-01-2013 Correctional Complex Expansion Bledsoe County Correctional Complex 12/17/15 01/25/16 03/15/16 - On Hold
402/002-01-2015 ADA Upgrade J.R. Fleming Training Facility 12/17/15 01/25/16 - -
406/003-01-2016 R.S. Gass State Laboratory Renovations R.S. Gass State Lab     01/14/16 01/25/16 04/06/16 -
529/017-01-2016 Cockrill Bend Development - Planning Cockrill Bend 01/14/16 01/25/16 04/26/16 -
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500/001-01-2016 Roof Replacement Regional Consolidated Facility    02/11/16 N/A 02/26/16 06/14/16 -
Agency Consultant for 

Designer
502/002-02-2016 Safety Cloverbottom Reddit Gymnasium Reroof Clover Bottom Development Center 02/11/16 04/25/16 06/28/16 -
529/000-01-2016 Energy Consultant Statewide 02/11/16 04/25/16 Agreement Routing at AG
100/000-01-2016 Porter Lab Hood and Energy Systems Upgrade Ellington Agricultural Center 03/10/16 03/21/16 05/10/16 -
529/073-01-2016 Energy Systems Upgrade Andrew Jackson State Office Building 03/10/16 03/21/16 05/20/16 -
220/017-01-2016 HVAC Replacement Bartlett Gun Range 04/07/16 04/25/16 06/01/16
168/005-01-2016 HVAC Water Heater Replacement Tennessee School for the Blind 04/14/16 04/25/16 Agreement Routing
523/060-01-2016 Interior Renovation Lowell Thomas State Office Building 04/14/16 04/25/16 Rejected by OSA Twice
242/010-01-2002 I-24 Weigh Scales Region 2  04/18/16 04/18/16 05/19/16 Close Out Only N/A HTNB Withdrew
126/000-01-2016 Fueling Infrastructure Upgrades & Training Facilities Statewide 05/12/16 In Designer Selection

168/005-02-2016 TSB ADA Sidewalk Repair and Replacement Tennessee School for the Blind 05/12/16 N/A N/A N/A N/A
Agency Consultant for 

Designer & JOC
142/016-01-2016 Roof Repair Housing Unit 10B Northwest Correctional Complex 06/09/16
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