



**RPA PROJECT MANAGEMENT**  
**Project Status Report**  
*Department of Commerce and Insurance*

**TBI Consolidated Facility**

<b>Project:</b> <b>Air Compressor Replacement</b> TBI Consolidated Facility Nashville, TN 500/001-02-2009		<b>Project Work Type:</b> Renovation	<b>Delivery Method:</b> Design / Bid / Build	<b>Project Budget:</b> \$295,000.00
		<b>Current Work Phase:</b> Bidding Phase	<b>Req'd Work Ph Compl:</b>	<b>MACC Budget:</b> \$260,000.00
<b>Project Manager:</b> DePalma, N.	<b>Construction Admin:</b> Bryant, J.	<b>Designer:</b> Smith Seckman Reid, Inc.	<b>Contractor:</b>	
<b>Project Health:</b> <b>Budget:</b> <span style="background-color: green; color: white;">G</span> <b>Schedule:</b> <span style="background-color: green; color: white;">G</span> 11/12/10: Project to Bid early January 2011. <b>Issues:</b> <span style="background-color: green; color: white;">G</span>				