



RPA PROJECT MANAGEMENT
Project Status Report
Department of Commerce and Insurance

TBI Consolidated Facility

Project: Air Compressor Replacement TBI Consolidated Facility Nashville, TN 500/001-02-2009		Project Work Type: Renovation	Delivery Method: Design / Bid / Build	Project Budget: \$295,000.00
		Current Work Phase: Construction Awaiting NTP	Req'd Work Ph Compl:	MACC Budget: \$260,000.00
Project Manager: DePalma, N.	Construction Admin: Bryant, J.	Designer: Smith Seckman Reid, Inc.	Contractor: Ryan/Reynolds, Inc.	
Project Health: Budget: G Schedule: G 11/12/10: Project to Bid early January 2011. 3/3/11: Construction Contract executed 2/28/11.. Issues: G				