



RPA PROJECT MANAGEMENT
Project Status Report
Department of Commerce and Insurance

TBI Consolidated Facility

Project: Air Compressor Replacement TBI Consolidated Facility Nashville, TN 500/001-02-2009		Project Work Type: Renovation	Delivery Method: Design / Bid / Build	Project Budget: \$295,000.00
		Current Work Phase: Substantially Complete	Req'd Work Ph Compl:	MACC Budget: \$260,000.00
Project Manager: DePalma, N.	Construction Admin: Bryant, J.	Designer:	Contractor: Ryan/Reynolds, Inc.	
Project Health: Budget: G Schedule: G Issues: G				