eTIGER Project Timelines (2005-2006)

Date	Activities	Involvement
First Half Year Enrollment, Concentrator, and Competency Data		
10/15/2005	EIS class data transmission to the State due	LEA (EIS personnel)
	First half year CTE Enrollment data pre-populated from EIS to TIGER completed	Tech
	First half year CTE Enrollment data upload begins (for LEA without pre-populated data only)	LEA, sCTE, Tech
	First half year CTE Enrollment data on-line check and correction begin	LEA
1/31/2006	First half year Concentrator and Competency data entry on-line or upload due	LEA
Second Half Year Enrollment, Concentrator, and Competency Data		
2/1/2006	EIS class data transmission to the State due	LEA (EIS personnel)
2/17/2006	Second half year CTE Enrollment data pre-populated from EIS to TIGER completed	Tech
	Second half year CTE Enrollment data upload begins (for LEA without pre-populated data only)	LEA, sCTE, Tech
	Second half year CTE Enrollment data on-line check and correction begin	LEA
5/31/2006	Second half year Concentrator and Competency data entry on-line or upload due	LEA
Follow-up Data		
	Follow-up list ready for LEA at TIGER	sCTE, Tech
	LEA Follow-up survey process deadline	LEA
3/20/2006	LEA Follow-up survey data entry to TIGER due	LEA
	LEA Follow-up survey data on-line checked and corrected	LEA
All CTE Data (Enrollment, Concentrator, Competency, and Follow-up)		
	All CTE data completed and attested	LEA (CTE teachers)
7/1/2006	All CTE data approved	LEA (CTE directors)
Reports		
5/31/2006	Follow-up data report ready for LEA at TIGER	sCTE, Tech
	Competency Profile Attainment Reports and Concentrator data report ready for LEA at TIGER	sCTE, Tech
	Report Card completed (previewed at TIGER)	sCTE, Tech. LEA
	Perkins System Report Card on-line to the general public	sCTE, Tech
12/31/2006	Federal Perkins Report due (CAR)	sCTE

Note: LEA - CTE Directors at School System

Tech - State Technology Division

sCTE - State CTE Division

CTE: Career Technology Education