



New Interchange at Broad Street/ Memorial Boulevard/ Old Fort Parkway

Contractor: Bell & Associates Construction

Project Update

Several areas of the project are finally taking shape, but the work has not been without its challenges. For that reason, TDOT and Bell & Associates Construction have agreed upon a new completion date of December 2017 for the project at Broad Street and Memorial Boulevard and Old Fort Parkway. The new completion date is the result of utility and design issues, which resulted in a delay of project construction. Utility and design delays are not uncommon in construction, but the impact on the overall project is typically minor. Because of the unexpected and significant delay of this project, TDOT and Bell & Associates are doing everything possible to expedite this much-needed project going forward with the new completion date.



Retaining walls are expected to be a large portion of the work prior to bridge construction. Work is underway on three retaining walls that will be part of the southwest and southeast ramps, near Chicago Style Gyros and the Rutherford County Maintenance building respectively. The finished walls and placement of backfill will provide the visual outline of the ramps.

Widening along the east side of Broad Street is ongoing. New curb and gutter has been installed between Memorial Boulevard and Ridgely Road. Work will move toward Lytle Creek soon, with paving expected before colder, wetter weather in winter. Paving will allow driveway entrances to be reopened.

Attached is an updated schedule of the remaining work.

Don't Forget...

- Harvest Days will be held at Cannonsburgh Village on October 24, 2015, 10:00 a.m. to 4:00 p.m., at 312 South Front Street.



TDOT SmartWay Mobile: A smart way to drive

You can now access up-to-date traffic information on Tennessee interstates and state routes in an easy-to-use format from your desktop or mobile device. Check out the new and improved TDOT SmartWay web application at www.TNSmartWay.com/Traffic.



Adjusted Timeline

January 2014 – March 2014 (Phase 1A)

Shift traffic on Old Fort Pkwy
Remove existing median barrier on CSX bridge

April 2014 – April 2016 (Phase 1B)

Relocate utilities
Shift traffic on Broad Street and Memorial Blvd
Construct southwest and southeast ramps and retaining walls
Widen east side of Broad Street and south side of Memorial Blvd
Construct new curve alignment to connect College and Burton Streets
Begin reconstruction of Broadmor Boulevard

April 2016 – March 2017 (Phase 2)

Complete secondary retaining wall at southwest ramp
Complete southwest and southeast ramps and shift SR 96/SR 10 eastbound traffic to ramps
Construct northwest and northeast ramps and retaining walls
Widen north side of Old Fort Pkwy
Complete reconstruction of Broadmor Boulevard

March 2017 – December 2017 (Phases 3, 4, and 5)

Complete northwest and northeast ramps and shift SR 96/SR 10 westbound traffic to ramps
Construct bridge
Grade and pave Broad Street, Old Fort Pkwy, and Memorial Blvd
Install traffic signals, landscaping and final pavement markings

More Information

Heather Jensen

TDOT Region 3
Community Relations Officer
(615) 350.4302 Office
(615) 454-8042 Cell
Heather.Jense@tn.gov