

S T A T E

O F

T E N N E S S E E

(Revised 02-25-05)

January 1, 2015

(Revised 10-19-12)

SPECIAL PROVISION

REGARDING

SECTION 105 – CONTROL OF WORK

CRITICAL PATH METHOD (CPM) SCHEDULE

The Contractor shall develop a schedule of activities for this project, in accordance with Subsection 105.06 of the Standard Specifications and to achieve the required completion date as specified in the contract, using the Critical Path Method (CPM). The CPM schedule shall be provided to the Engineer at the pre-construction conference.

Once the work begins, the Contractor shall furnish the Engineer with an updated schedule at 30-day intervals thereafter for the duration of the project. Cost of developing and maintaining this schedule shall be included in the cost of other items of construction.

If the Contractor fails to deliver an updated schedule as required, the Engineer may withhold payment of estimated earnings until the updated schedule is received.