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TDOT DESIGN-BUILD STANDARD GUIDANCE 

CHAPTER 1: DESIGN-BUILD INTRODUCTION 

This Design-Build Standard Guidance (DB Standard Guidance) is intended to provide the 

Design-Builder with the procedures that are required by law, regulation, rule, policy and standard 

for the use of Federal Aid and State Highway funds for transportation projects.  If the procedures 

included in this DB Standard Guidance are not followed, federal and/or state funding are 

subject to be withdrawn from the project.  Considerable effort has been made to provide 

guidance on how to accomplish the work, document the results, and to incorporate the flexibility 

options provided by the Safe, Accountable, Flexible, Efficient Transportation Equity Act - A 

Legacy for Users (SAFETEA-LU), the applicable Federal laws, rules, regulations and policies, 

and the applicable State of Tennessee laws, rules, regulations and policies.  The Design-Build 

federal requirements can be found within 23 CFR 636. 

To minimize confusion, technical guides and resource information are incorporated into this 

DB Standard Guidance by reference below.  The Design-Builder may access them on-line or 

download them for ready field reference. 

If at any time the design of the project potentially affects the approved FHWA NEPA document, 

the Design-Builder shall cease work and contact the Department Alternative Contracting Office. 

1.1. DESIGN-BUILDER REPRESENTATIVE 

The Design-Builder Project Manager, as stated within the Contract Book 2 (Design-Build 

Contract), will be responsible for the administration of the project, including, but not limited 

to: requesting payment, supervision of all project personnel, authority to request changes, and 

accountability for Contract compliance. 

1.2. PURPOSE 

The Design-Build Standard Guidance is intended to help Design-Builders conduct, design, 

construction, ROW, utility relocation and environmental regulatory processes of 

transportation facilities and project administration of projects contracted through the 

Design-Build program.  To assist Design-Builders in accomplishing these goals, this 

DB Standard Guidance describes the processes, documents, and approvals necessary to 

develop, design and construct transportation projects and defray costs. 

This DB Standard Guidance is a compilation of information from many sources and is 

guidance on administrative and field personnel associated with the Design-Builder. 

The Alternative Contracting Office within the HQ Construction Division is the area within 

the Tennessee Department of Transportation (the Department) that serves the 

Design-Builder.  After award, personnel in this office are available to assist the 

Design-Builder with answers to their questions about this DB Standard Guidance.  

Alternative Contracting Staff names and phone numbers can be found at 

http://www.tdot.state.tn.us/construction/ 

Unless stated elsewhere within this DB Standard Guidance or any Design-Build Contract 

Book, all work shall be completed in accordance with the most current version of the 

Department’s Standard Specifications for Road and Bridge Construction, the Department 
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Roadway Design Guidelines, the Department Standard Roadway and Structures Drawings 

and the Department Standard Operating Procedures (e.g. Construction Circulars, Materials 

and Tests SOPs, etc.), including all supplements and addenda. 

Wherever the terms “By the Engineer”, “By the Contractor” or “By the Consultant” are used 

in the context of a matter or function for responsibility under the Department’s Standard 

Specifications, the Department Roadway Design Guidelines, or any of the Design-Builder’s 

Programs or Plans, “By the Engineer”, “By the Contractor” or “By the Consultant” shall 

mean “Design-Builder” unless stated elsewhere in any Design-Build Contract Book. 

Wherever the term “By the Engineer” is used in the context of verification or Independent 

Assurance testing, Construction Engineering and Inspection (CE&I) and Review and 

Acceptance requirements, it is the responsibility of the Department, unless the 

Design-Builder is required to hire an independent representative as specified in the Contract.  

If the Design-Builder does not understand the assumption in a given context, the 

Design-Builder shall obtain clarification from the Department Alternative Contract Office 

prior to acting.  Additionally, the Department may issue a clarification to the Design-Builder 

on its own initiative at any time.  The Department’s determination shall be final. 

In all cases in which notice is to be given to the “Engineer”/Design-Builder, it shall also be 

given to the Department. 

1.3. ORGANIZATION OF DESIGN-BUILD STANDARD 

GUIDANCE 

The Design-Builder should be able to find answers to most questions regarding procedural 

requirements for Design-Build contracted transportation projects within this DB Standard 

Guidance.  This DB Standard Guidance is organized to reflect the flow of a project 

through the major phases of development and to incorporate the differing developmental 

needs of different projects. 

The Department will assign a designated Department contact person for different steps 

throughout this DB Standard Guidance.  The designated contact people will be given to the 

Design-Builder after award of the Contract.  The Design-Builder is to contact the Department 

Alternative Contracting Office for this information if not received prior to the initial Notice 

to Proceed (NTP). 
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CHAPTER 2: DESIGN-BUILD MANAGEMENT 

It is the Department’s position that the Design-Builder shall design, manage and construct the 

Project.  The Design-Builder will submit the information and documents outlined in the Contract 

Books as well as this DB Standard Guidance.  The Design-Builder may request technical 

assistance from the designated the Department contact person at any time. 

The Department Alternative Contracting Office is the single the Department point of contact for 

project correspondence and submittals throughout the life of a project, unless a designated the 

Department contact person is stated in writing to the Design-Builder for specific Milestones, 

tasks, or activities.  The Alternative Contracting Office will seek answers to technical questions 

from the technical areas of the Department.  The Design-Builder is required to place the Project 

Identification Number (PIN) (PIN XXXXXX.XX), the DB Contract Number (CDBXXX) and 

Project Description including County on all correspondence with the Department. 

2.1. ASSIGNMENT OF FUNDS  

It is understood that the Department acts on the behalf of FHWA for the administration of 

construction projects and that in accordance with federal regulations, funds may be withheld 

for non-compliance of federal rules and regulations (23 CFR 1.36): 

“If the Administrator determines that a State has violated or failed to comply 

with the Federal laws or the regulations in this part with respect to a project, 

he may withhold payment to the State of Federal funds on account of such 

project, withhold approval of further projects in the State, and take such 

other action that he deems appropriate under the circumstances, until 

compliance or remedial action has been accomplished by the State to the 

satisfaction of the Administrator.” 

2.2. LIMITATION OF OPERATIONS 

The Design-Builder shall comply with all Contract provisions and shall perform its work in 

accordance with the following: 

 Conduct the work at all times so as to cause the least interference with traffic; 

 Not begin work that may allow damage to work already started. 

The Design-Builder shall not begin any work until the Design-Builder has completed the 

following: 

 Received Initial Notice to Proceed; 

 Met with the Department at Post Award Meeting; 

 Received approval of the CPM Schedule. 

The Design-Builder shall not begin any On-Site work (or as specified) until the 

Design-Builder has completed the following: 

 No grading shall occur until all applicable water quality permits and stormwater permit 

coverage are received for the entire project (posted on-site); 

 Met with the Department at the required pre-construction conference; 
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 Safety Manager has been appointed, if required by the Contract, and has commenced 

duties. 

The Department Construction Division’s Circular Letter File contains general guidance and 

requirements for the proper administration of projects besides that provided in this document.  

A copy of this file is located at http://www.tdot.state.tn.us/construction/Circular_Letters/circltr.pdf. 

2.3. NOTICES 

Various notices are necessary to notify the Department of important events relating to the 

Project throughout the Design-Build process.   

 An initial Notice to Proceed (NTP) will be issued by the D-B Program Manager as soon 

as possible from the date the Contract is executed by the Department. 

 Interim NTP’s will be issued by the D-B Program Manager (or designee) for the 

following Major Milestones, as well as other as determined on a project-by-project basis: 

o ROW Appraisal NTP - Review and Acceptance of Definitive Design Plans (only 

when these responsibilities are included in the Design-Builder’s scope of work for 

the Contract) for the segment or phase of construction to begin. 

o ROW Negotiation NTP – Review and Acceptance of the Appraisal Process. 

o ROW Closing NTP - Review and Acceptance of the Negotiation Process and 

court settlements have occurred. 

o ROW Certification NTP – Review and Acceptance of the Negotiation Process. 

o Utility Relocation NTP – only if utilities will be relocated by the Department.  

o Construction NTP - Review and Acceptance of Readiness-For-Construction Plans 

for the segment or phase of construction to begin. 

 Start Dates 

Within one (1) week of starting work, the Design-Builder Project Manager shall send a 

notice that design and/or construction Milestone work has started to the D-B Program 

Manager (or designee).   

 Completion Dates 

Interim completion dates (if any) and the contract completion dates are specified in the 

Contract Documents.  If an earlier Interim Completion Time/Date or Contract 

Completion Time/Date as specified in Contract Book 2 (Design-Build Contract) is 

proposed by the selected Design-Builder, and accepted by the Department, then the 

earlier Interim Completion Time/Date or Contract Completion Time/Date, as applicable, 

shall become the baseline Completion Time(s)/Date(s) and shall be incorporated into the 

Contract.  

The Design-Builder Project Manager shall send the D-B Program Manager (or designee) 

a construction completion notice when all items of work have been inspected and are 

complete for any interim or contract completion dates.  The construction completion 

notice shall be sent within one (1) week after all items are accepted as complete. 
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 End of Contract Time 

When the Design-Builder believes that all work except for plant establishment has been 

completed, the Design-Builder may request in writing that the Department conduct an 

inspection to determine whether the work is complete.  Final Acceptance shall be in 

accordance with the Department’s Standard Specifications, Subsection 105.15.  Any 

work determined not complete shall be communicated to the Design-Builder in writing.  

The Design-Builder shall complete all tasks in an expeditious manner within the time 

frame proposed by the Department. Upon determining that all work, except for plant 

establishment, has been completed, the D-B Program Manager (or designee) will issue 

Final Acceptance Letter. 

Upon presumptive completion of the Project and due notice from the Design-Builder, the 

Department will make an inspection.  If all items of work are completed to the 

Department’s satisfaction, the Department will accept the Project and stop time charges 

as of the date of the inspection.  However, if the inspection reveals that some items of 

work remain to be completed, the Department will direct the Design-Builder to complete 

these items and continue charging time until all work has been satisfactorily completed, 

regardless of the number of inspections required prior to project acceptance.  Time will 

be charged until all work is complete, including punch list items.  However, time will not 

be charged while waiting for the appropriate officials to inspect the Project. 

 Notice of Delay 

The Design-Builder shall notify the Department of any delay that will likely prevent 

completion of any On-Site work by the applicable Interim Completion Date(s) or of all 

work by the Contract Completion Date specified in the Contract.  The notice shall be in 

writing in accordance the Department’s Standard Specifications, Subsection 108.06. 

2.4. POST AWARD MEETING 

 Quality Plan, if required by the contract; 

 Safety Plan, if required by the contract; 

 Environmental Compliance Plan, if required by the contract; 

 Critical Path Method (CPM) Schedule (Cost and Time Loaded, as well as expected 

percent complete for each Pay Item); 

 Other plans as specified by the Department. 

Within 30 Calendar Days of Award and prior to the start of work, unless otherwise 

authorized in writing by the Department, the Design-Builder shall meet with the Department 

to discuss Progress Schedule at the Post Award Meeting. The Design-Builder’s Project 

Manager shall consult with the designated Department Construction contact person and shall 

arrange and lead a Post Award meeting. 

The agenda shall be developed in consultation between the designated Department contact 

person and the Design-Builder and prepared by the Design-Builder, which shall include, at a 

minimum, all of the following: 

 Design development and Design Review process; 

 Design development and Design Review schedules; 
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 Critical Path Method (CPM) Schedule; 

 Quality Plan, if required by the Contract; 

 Safety Plan, if required by the Contract; 

 Environmental Compliance Plan, if required by the Contract; and 

 Other plans as specified by the Department. 

2.5. QUALITY PROGRAM AND QUALITY PLAN 

The Design-Builder shall be responsible for the professional quality, technical accuracy and 

coordination of all surveys, designs, drawings, specifications, geotechnical and other services 

furnished by the Design-Builder under the Contract.   

The Design-Builder shall, without additional compensation, correct all errors or deficiencies 

in the surveys, designs, drawings, specifications, and/or other services. 

No fabrication, casting, or construction will occur until all related design review and shop 

drawing review comments are resolved. 

The Department is responsible for providing the required Construction Engineering and 

Inspection (CEI) and Quality Assurance Engineering, unless stated otherwise in the Contract, 

as described in Chapter 7 of this DB Standard Guidance.  However, the Design-Builder 

shall put how they plan to inspect the project as part of their quality plan. 

In addition to the statements above, when a Project Quality Manager is required within the 

Key Personnel, the Design-Builder shall establish and implement a Quality Program for 

Review and Acceptance by the Department.  The purpose of the Quality Program is to: 

(a) Ensure that the Design-Builder provides the Department a completed Project that meets 

Contract requirements; 

(b) Prevent the occurrence of design and construction non-conformances through active and 

effective monitoring of processes; and 

(c) Assure that the Design-Builder manages the work such that the Department has the 

ability to substantiate that the requirements of the Contract are being met and substantiate 

that appropriate payments for the work are made. 

The Design-Builder shall develop a Quality Plan that documents and implements the Quality 

Program.  The Design-Builder’s Quality Plan shall detail how the Design-Builder will 

establish and operate its Quality Program management structure independent from design 

and construction production, and document its procedures pertaining to all aspects of the 

work.  The Quality Plan shall be established and maintained by the Design-Builder such that 

it provides a Department-auditable system that assures that the Design-Builder’s organization 

complies with Contract requirements pertaining to, at a minimum for those Design-Builder 

responsibilities stated in Contract Book 3 (Project Specific Information), the following 

general areas of the work: 

 Project Administration; 

 Tracking of estimated (planned) and completed-to-date quantities of work; 

 Design requirements; 

 Materials quality; 
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 Project progress (scheduling); 

 Contract progress submittals for payment; 

 Environmental issues; 

 ROW requirements; 

 Geotechnical Investigations; 

 Utility relocation requirements; 

 Compliance with Programmatic Plans; 

 CSS Approach; 

 Proposed Quality Plan staffing and communications organization chart and personnel 

identification; 

 Work Zone safety issues. 

The Quality Plan shall establish the organization of the Quality Team and the implementation 

of all Quality Management activities applicable to the above areas of work, as well as 

independent auditing by the Design-Builder’s Quality Management staff to assess and assure 

performance compliant with Contract requirements.  The Quality Program shall be 

implemented at all levels of the Design-Builder’s and its Subcontractors’ organizations for 

both design and construction functions (including those that supply labor only). 

The submitted Quality Plan shall document the following: 

 Contract Responsibilities; 

 Organization of the Quality Team; 

 Independence of the Project Quality Manager from the Design-Builder’s production 

team; 

 Processes, procedures and protocols the Quality Team will use to assure quality of the 

Project in the general areas of work listed above. 

The Department will review the Design-Builder’s Quality Plan to evaluate whether it meets 

the guidelines and minimum requirements established by the Department.  However, the 

Department’s review of the Quality Plan will not constitute the Department’s agreement that 

it meets these criteria, or relieve the Design-Builder of its sole responsibility for the quality 

and workmanship of the work performed. 

The Department has the right to perform quality inspections and audits of the 

Design-Builder’s management, design, construction, and maintenance activities; the 

Design-Builder’s Quality Management activities; the quality of materials and fabricated 

products; and the quality of workmanship of the completed Project. 

The construction portion of the Quality Plan shall require, among other things, a level of 

review, inspection, and documentation consistent with those indicated in the Department’s 

Materials and Tests SOP.  The Quality Plan shall also require material quality and 

documentation consistent with the requirements in the Department’s Materials and Tests 

SOP, the Qualified Products List (QPL), and the Department specifications. 

(a) Quality Plan Submittal – The Design-Builder shall submit to the Department for 

Review and Acceptance the Design-Builder’s Quality Plan, updated as necessary to meet 

all Contract requirements, within 30 Calendar Days following the initial NTP and prior to 

the start of any work. 
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The designated the Department contact person will be available to meet with the 

Design-Builder immediately following the initial NTP to discuss the requirements of the 

Quality Plan and help facilitate the smooth creation, Review and Acceptance of the 

Quality Plan. 

(b) Partial Quality Plan Submittal - If the Design-Builder desires to begin any items of 

work prior to submittal of the Quality Plan, it must submit a partial Quality Plan covering 

those items of work. 

(c) Quality Plan Reviews and Updates - The Design-Builder shall conduct ongoing 

management reviews of its Quality Program during the term of the Contract. 

As work progresses, the Design-Builder shall update the Quality Plan to reflect current 

conditions, and shall make such revisions as are necessary to meet the quality standards 

established in the Contract.  Additionally, the Department may identify the need for revisions 

to the Quality Plan and will notify the Design-Builder of such. 

The Design-Builder shall submit a conformed copy of each updated Quality Plan, with 

revisions highlighted, to the Department for acceptance within 30 Calendar Days of 

identification of the need for an update or revision.  In addition, the Design-Builder shall 

submit annually (within 12 months of receipt of last acceptance from the Department) either 

(a) its updated Quality Plan for review by the Department, or (b) a narrative statement that no 

updates or revisions have been made to the Accepted Quality Plan during that 12-month 

period, and that all current processes, procedures and protocols are functioning as intended. 

2.5.1. QUALITY TEAM 

The Project Quality Manager shall manage all functions required under the 

Quality Plan through the Quality Team.  The Quality Team shall operate as a 

distinct and separate quality unit reporting directly to the Project Quality 

Manager, and may be comprised of suppliers, the Design-Builder, or independent 

Quality Management personnel.  The Project Quality Manager is separate and 

independent from the Design-Builder’s Project Manager, and shall not report 

directly to the Design-Builder Project Manager or any other Design-Builder 

personnel on the Project, but shall report to a responsible officer of the 

Department. 

(a) Organizational Requirements – The Design-Builder’s Project Quality 

Manager shall be responsible for overseeing the Quality Program, including 

Quality Management relating to both design and construction, and for the 

preparation, implementation and updating of the Quality Plan. 

 The Design Quality Manager and Construction Quality Manager shall 

report directly to the Project Quality Manager.  If separate Quality 

Managers are required, the responsibilities and requirements will be stated 

within Contract Book 3 (Project Specific Information) as Key 

Personnel. 

 The Project Quality Manager shall visit the Project Site on a regular basis 

and be available for consultation with the Department on an on-call basis 

throughout the term of the Contract.  The Project Quality Manager shall 

attend all weekly progress meetings as detailed in the Quality Plan or as 
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required by the Department, and such other meetings as the Department 

may request, including individual meetings between the Project Quality 

Manager and the Department. 

 The Project Quality Manager shall be the primary point of contact to the 

Department for all issues relating to Design-Builder’s Quality Plan 

(preparation, review, implementation, revision and updating). 

(b) Authority - The Project Quality Manager shall have and exercise authority 

over the work production necessary to assure quality and compliance with 

Contract requirements.  The Quality Team shall have and exercise authority to 

stop work until the work is brought into conformance with Contract 

requirements. 

2.5.2. DESIGN QUALITY ORGANIZATION 

Design Quality Manager – The Design-Builder shall establish a design Quality 

Management function and provide a Design Quality Manager to independently 

review Design Documents received from the Design Manager as specified herein, 

in other Contract Documents and the Design-Builders Quality Plan prior to 

requesting Review and Acceptance from the Department.  The Design Quality 

Manager shall evaluate design development processes and procedures and Design 

Documents in accordance with the Quality Plan, and shall certify to Design-

Builder and to the Department that the design complies with all Contract 

requirements.  The Design Quality Manager shall have independent quality 

review and internal Design-Builder acceptance responsibilities. 

2.5.3. CONSTRUCTION QUALITY ORGANIZATION 

(a) Construction Quality Manager – The Design-Builder shall establish a 

construction Quality Management function and provide a Construction 

Quality Manager to oversee, manage, certify and perform construction Quality 

Management activities as specified herein and in other Contract Documents 

and the Design-Builders Quality Plan. 

(b) Construction Inspectors - All construction processes, procedures, and 

workmanship shall be inspected by the Design-Builder’s Construction Quality 

Inspectors.  Inspection shall include the observations, measurements, and 

documentation specified in the Design-Builder’s Quality Plan and the 

Contract.  Inspection, observations, verification of conformance to specified 

requirements, measurements, results, non-conformances, and required 

corrective actions shall be documented on the forms provided by the 

Department or on Design-Builder’s forms acceptable to the Department.  

Inspection, observation and documentation shall include descriptions of 

construction activity and location. 

2.5.4. ENVIRONMENTAL COMPLIANCE PLAN 

If any environmental permits are required for the construction of the project, the 

Design-Builder shall prepare and implement an Environmental Compliance Plan 

within 30 days of the initial NTP and shall update the plan as needed, as new 
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fieldwork is completed, and as new or modified mitigation or environmental 

compliance strategies are developed throughout the term of the Contract. 

The Environmental Compliance Plan is part of the Quality Plan and shall be 

formally Accepted by the Department.  New information or modified information, 

mitigation plans, and compliance strategies developed throughout the term of the 

Contract and added to the Environmental Compliance Plan shall also be formally 

Accepted by the Department through the submission of an updated Quality Plan.  

All permits, clearances, and approvals shall be incorporated into the 

Environmental Compliance Plan as they are issued by the regulatory Authorities 

and shall become part of the Quality Plan. 

The Design-Builder shall monitor and document work activities to validate full 

compliance with the environmental requirements. 

The Environmental Compliance Plan shall: 

(a) Identify all applicable environmental permits, programmatic agreements, 

orders, opinions, clearances, and authorizations and their requirements; 

(b) Identify key environmental compliance personnel roles and responsibilities; 

(c) Identify opportunities to avoid and minimize environmental impacts; 

(d) Identify procedures for achieving and documenting environmental 

compliance; 

(e) Establish procedures for identifying and resolving non-compliance; and 

(f) Establish procedures for emergency response. 

In addition, the Environmental Compliance Plan shall address the process and 

procedures the Design-Builder’s environmental team will employ to ensure 100 

percent compliance with environmental permits, programmatic agreements (if 

using), orders, opinions, clearances and authorizations, and protection of the 

environment.  The Environmental Compliance Plan shall also include a schedule 

for accomplishment of each activity.  In addition to the foregoing, the Plan shall 

include: 

(a) Environmental inspections and investigations; 

(b) Environmental constraints maps; 

(c) Strategies and techniques for avoiding and minimizing environmental impacts 

early in the design development process and for mitigating on-site those 

impacts which can not be avoided; 

(d) Strategy for coordinating with the Department; 

(e) Completion of applications for all required environmental permits; 

(f) Plan for implementation of all actions required under environmental permits, 

orders, clearances, and authorizations obtained by the Department and/or the 

Design-Builder; 

(g) Plans for mitigating and remediating impacts; 

(h) Environmental compliance team roles, responsibilities and authority; 

(i) Identification of all required environmental permits and approvals; 

(j) Procedures for Compliance Plan implementation; 

(k) Level of anticipated regulatory Authority participation in Project activities 
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(l) Environmental controls and mitigation methods such as, but not limited to: 

(1) Erosion Prevention and Sediment Control and water quality, indicating 

orange fencing placed around all sensitive areas that will not be affected 

by the project, so as not to disturb areas.. 

(2) Dust control and air quality. 

(3) Wetland and wildlife protection. 

(4) Waterway and aquatic species protection. 

(5) Cultural resources protection. 

(6) Noise control. 

(7) Hazardous material/waste management. 

(8) Floodplains in accordance with 23 CFR Part 650 Subpart A. 

(m) Procedures for inspection, monitoring, and corrective and preventive actions 

(n) Procedures for final monitoring inspections to assess compliance with permit 

requirements.  Permits can require monitoring for up to 5 years for temporary 

wetland impacts, relocated streams, pyrite encapsulation, etc. 

(o) Environmental training program processes. 

The Design-Builder assumes all legal responsibilities of the permittee for a 

Design-Build Project (whether or not they obtain the permits) as indicated in the 

permit that relate to protection of species, "waters of the United States", ‘waters of 

the State of Tennessee", and/or a Biological Assessment addressing any potential 

impacts to endangered, threatened, or otherwise protected species under federal 

and/or state laws, obtaining concurrence from USFWS and TWRA of any needed 

Biological Assessment and related species protection activities or techniques 

pursuant to the legal relations and responsibilities within this DB Standard 

Guidance. 

2.5.5. SAFETY AND HEALTH PLAN 

The Design-Builder shall perform all work in a skillful manner with due regard to 

the safety and health of its employees and the public.  The Design-Builder shall 

comply with all laws concerning safety, health, and sanitation standards.  The 

Design-Builder shall not require workers to perform work under conditions that 

are hazardous, dangerous, or unsanitary.  The Design-Builder is required to 

comply with all safety standards as specified by the Department, FHWA, and 

OSHA and must provide all appropriate safety equipment to field personnel. 

Safety guidelines and procedures for archaeological fieldwork can be found in 

Gorton (1999). 

The Design-Builder shall establish and implement a Safety Plan, as required by 

Contract, for Review and Acceptance by the Department only when a Project 

Safety Manager is required within the Key Personnel.  However, the 

Design-Builder shall have some type of safety plan for use on a Project whether 

or not it is required for submittal to the Department for Review and Acceptance. 

The Design-Builder shall require its Safety Manager to verify by inspection that 

the requirements of this DB Standard Guidance and the Design-Builder’s Safety 

Plan and safety procedures are being strictly complied with. 
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The Design-Builder shall implement, review, and update the Safety Plan and 

introduce a program for assuring that the Project-specific Safety Plan is followed 

by all workers at all times.  The Design-Builder shall coordinate with all 

Authorities and relevant entities as necessary to ensure compliance with the 

Safety Plan.  The Department may monitor and audit the Design-Builder’s safety 

performance. 

The Design-Builder’s Safety Plan shall provide for the following: 

 Planning, management, and design to avoid hazards; 

 Subcontractor safety management; 

 Detection of potential hazards; 

 Timely correction of hazards; 

 Dedication to the protection of the public and the workers; 

 Active participation of all persons involved with the Contract; 

 Dedicated safety staff; 

 Liaison with the Department’s monitoring staff; 

 Site safety orientation, training, and safety meetings, including a plan for 

indicating attendance at safety orientation. 

The Design-Builder shall ensure that all its employees and those of the 

Subcontractors at all tiers (including labor-only) fully conform at all times to the 

provisions of the Safety Plan.  In the event that the Design-Builder’s employees or 

its Subcontractors fail to conform to the provisions of the Safety Plan, the 

Design-Builder shall take appropriate disciplinary measures.  Such measures shall 

include suspension, removal of offending employees from the Project Site, and 

dismissal.  The obligations and requirements of this DB Standard Guidance 

shall be included in the terms and conditions of employment of all employees of 

the Design-Builder and in all subcontracts at all tiers, including labor-only 

Subcontractors. 

The Safety Plan shall contain a list of the detailed safety procedures to be 

followed.  Safety procedures shall be prepared separately for individual activities 

and included in appendices to the Safety Plan. 

The Design-Builder shall be responsible for ensuring that each Subcontractor 

employed on the Project complies with this requirement, and the Design-Builder 

shall provide to the Department a Project-specific Safety Plan covering all work 

to be done by each Subcontractor prior to the Subcontractor starting work.  As an 

alternate, the Design-Builder may provide a certification that all activities 

performed by, and workers employed by, Subcontractors will be subject to the 

Design-Builder’s Safety Plan.  Submission of the required Safety Plan by the 

Design-Builder and Review and Comment by the Department shall not be 

construed to imply approval of any particular method or sequence for addressing 

health and safety concerns, or to relieve the Design-Builder from the 

responsibility for adequately protecting the health and safety of all workers 

involved in the Project, as well as members of the public affected by the Project. 
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The Design-Builder shall revise the Safety Plan and safety procedures in order to 

enhance the standards of safety being implemented on site, and to address 

changes in activities and experiences on the Project Site. 

Every 12 months on or near the anniversary of the initial NTP or when the 

Department deems necessary, the Design-Builder shall review its Safety Plan, and 

shall consider all sources of information relevant to safety planning and 

implementation, including accident reports, inspections, audits, suggestions from 

meetings, and other sources, such as the Department and hazard analysis reviews. 

A copy of the current version of the Safety Plan shall be kept on site at each work 

location while work is being performed, and an appropriate notice shall be posted 

at each work location. 

The Design-Builder’s Safety Manager shall be responsible solely for the safety 

aspects of the Project, and shall not report directly to the Design-Builder Project 

Manager or any other Design-Builder personnel on the Project, but shall report to 

a responsible officer of the Department.  The Safety Manager shall implement, 

maintain, and monitor compliance with the Safety Plan and all safety procedures, 

and shall visit the Project Site on a regular basis and be available for consultation 

with the Department on an on-call basis throughout the term of the Contract.  The 

Design-Builder shall not commence any work until the Safety Manager has been 

appointed.  No work shall be performed at a work location unless the 

Design-Builder’s Safety Manager or designated deputy is on site. 

The Safety Manager and safety staff shall have authority to issue stop-work orders 

in the event of a perceived safety issue, concern, or observation, suspending work 

until appropriate corrective action has been taken or the situation has been 

rectified.  If the Design-Builder considers the safety issue, concern, or observation 

to be of a minor nature, and the Safety Manager concurs, implementation of 

corrective action may be delayed up to 24 hours, and work resumed. 

2.6. ADJUSTMENT OF CONTRACT TIME 

Contract Time established for the work will be subject to adjustment, either by increase or 

decrease, affecting the critical path within the approved CPM Schedule beyond the agreed 

upon the Department Review and Acceptance timeframe for causes beyond the control of the 

Design-Builder, according to the terms of the Contract.  The Department will determine if the 

time impacts the approved CPM Schedule and adjust the time accordingly by Change Order.  

After adjustment, the Contract Time will become, and be designated as, the “Adjusted 

Contract Time.” 

If the Department anticipates delay during performance of the Contract, and specifies its 

expected duration in Contract Book 3 (Project Specific Information), the Department will 

only consider additional delay beyond the stipulated duration in determining whether to 

adjust Contract Time.  Except as specifically stated in Contract Book 3 (Project Specific 

Information), an adjustment of Contract Time shall be the Design-Builder's only remedy for 

any delay arising from causes beyond the control of the Design-Builder. 
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The Department may increase or decrease the Contract Time or the Adjusted Contract Time 

if Change Orders or Extra Work orders issued actually increase or decrease the amount of 

time required to perform the work.  The Department will promptly inform the Design-Builder 

of adjustments made to Contract Time pursuant to this subsection and will include the 

reasons for adjustment. 

In the event the Design-Builder believes that additional Contract Time is due, the 

Design-Builder shall submit to the Department a request within seven (7) Calendar Days of 

delay to the CPM Schedule critical path for adjustment of Contract Time in accordance with 

the Department’s Standard Specifications Subsection 108.06. 

The Department will not grant an adjustment of Contract Time for events that occurred prior 

to the date of the last revision of the CPM Schedule.  The Department will not authorize, nor 

will the Department pay, acceleration costs incurred by the Design-Builder prior to its 

submittal of a request for adjustment of Contract Time to which the acceleration costs relate. 

The Design-Builder's request for adjustment of Contract Time shall be submitted to the 

Department including the following, without limitation: 

 A schedule analysis based on the current CPM Schedule for each cause of delay, 

indicating which activities are involved and their impact on Contract completion; and 

 An updated CPM Schedule. 

2.7. SUBMITTALS 

Time is of the essence in the Design-Builder’s performance of the Contract.  All 

Design-Builder submittals will be based on the approved CPM Schedule. 

All submittals date shown within the approved CPM Schedule must be stamped into the 

Department designated contact office before 12:00 p.m. CST to start the review period that 

day.  If submittals are received after 12:00 p.m. CST, the review period will begin on the 

following business day.  The review period includes only the Department Business Days. 

Submittals shall be transmitted in a logical order and in accordance with the submittal 

schedule. All submittals shall be stamped by the Design-Builder's Construction Project 

Manager, a Professional Engineer licensed in Tennessee.  Delays in the Design-Builder's 

performance of the work may inconvenience the traveling public, interfere with business and 

commerce, and increase cost to the Department.  It is essential and in the public interest that 

the Design-Builder prosecute the work vigorously to Contract completion. 

2.8. FAILURE TO COMPLETE ON TIME 

The Department does not waive any rights under the Contract by permitting the 

Design-Builder to continue to perform the Contract, or any part of it, after the Contract Time 

or adjusted Contract Time has expired.  The proposed number of calendar days submitted by 

the Design-Builder, or as adjusted by the Department Change Order, shall be used as the 

basis for the assessment of Liquidated Damages included in the Contract. 

According to the Department’s Standard Specifications Subsection 108.07, the Department 

has identified in Contract Book 3 (Project Specific Information), monies to be deducted 
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from the Design-Builder, not as a penalty, but as Liquidated Damages, the amount(s) 

specified. 

2.9. RIGHT TO DO WORK AT DESIGN-BUILDER’S 

EXPENSE 

If the Design-Builder neglects to prosecute the work properly or fails to perform any 

provision of the Contract in a timely manner, the Department may, after written notice, 

correct the deficiencies or perform the work at the Design-Builder’s expense.  Any amounts 

expended in accordance with this may be withheld from monies due or to become due to the 

Design-Builder under the Contract in accordance with the Department’s Standard 

Specifications Subsection 107.13. 

2.10. RESPONSIBILITY FOR WORK 

The Design-Builder shall make good any defective work.  The Design-Builder shall be 

responsible according to the Department’s Standard Specifications Subsections 105.12, 

105.03 and 107.15. 

The Design-Builder affirms that all work shall meet all Contract requirements, including 

applicable technical and specifications, from the date and for the period of time identified in 

each applicable Specification or elsewhere in the Contract and that all design services shall 

be performed in accordance with the standard of care specified in the Contract.  Any 

Warranty Bond/period requirement shall be stated within Contract Book 3 (Project Specific 

Information).  If required, the Warranty Bond/period shall survive expiration or termination 

of the Contract. 

The Design-Builder shall restore public roadways, as directed by the Department, to a 

condition at least equal to that which existed before the work addressed as stated in the 

Department Standard Specifications Subsections 104.06, 104.08 and 104.11.  The cost of 

cleaning or repairing city streets or public roads will not be paid separately, but shall be 

included in other items. 

2.11. CHANGE ORDERS 

The proposed Change Order, including time and cost to complete the work, shall be verified 

as being necessary, cost effective, and in the public’s best interest.  Before any work on a 

major change can take place, a Change Order must be signed by all required parties.  Before 

any work on a minor change can take place, the Design-Builder must document the 

Department approval of the change.  Work on a major change is considered as any work that 

alters the Contract Amount, alters the termini, character or scope of work, or increases the 

completion date of the original contract time. 

Any changes to the original Contract Amount, time or addition of work must be documented 

by a Change Order and approved by the Design-Builder, their surety, and the Department.  

The approved Change Order becomes part of the Contract.  A plans revision shall be made 

by the “Engineer of Record” to the plans when an error, omission, correction, or additional 
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detail is needed.  All Change Orders shall be submitted to the Department Alternative 

Contracting Office for approval.  

The Contract Time/Amount may only be adjusted due to any of the following: 

 The Department approved scope changes, value engineering cost proposals, directives 

authorizing ROW reimbursements or authorized Extra work; 

 Acts or omissions by the Department or its duly appointed representative that 

unreasonably interfere with the Design-Builders performance and cause delay of work on 

the critical path of the CPM Schedule; 

 Occurrence of an environmental situation of a significant nature that would require 

extensive and time-consuming delays in the work; 

 Changes in a legal requirement or regulation that becomes effective subsequent to the 

date of the Contract. 

Other than as provided above, the Contract Time/Amount shall not be increased for Contract 

Adjustments or claimed delay damages.  The basis for any allowable price adjustment will be 

a negotiated amount or, in lieu of negotiations or other agreement, an amount based on the 

sum of actual labor, material, equipment, insurance, bond, tax, etc. and costs that are deemed 

direct costs.  The Contract Amount shall be adjusted and documented by a Change Order 

signed by both parties and shall be reflected immediately in the CPM Schedule.  Direct costs 

shall be in accordance with the Department’s Standard Specifications Subsection 109.04. 

Upon receipt of an executed Change Order, the Design-Builder shall perform the work as 

modified by the executed Change Order.  If the executed Change Order increases the 

Contract Amount, the Design-Builder shall notify its surety of the increase and shall provide 

the Department with a copy of any resulting modification to bond documents.  The 

Design-Builder’s performance of work pursuant to executed Change Orders shall neither 

invalidate the Contract nor release the surety.  Contract Time adjustments and payment for 

changes in the work shall be made in accordance with this DB Standard Guidance. 

2.11.1. DEPARTMENT-REQUIRED PLANS CHANGES 

Department-required plans changes to details of construction are inherent in the 

nature of construction and may be necessary or desirable during the course of 

Project construction. 

Without impairing the Contract, the Department reserves the right to require 

changes it deems necessary or desirable within the scope of the Project.  These 

changes may modify, without limitation: 

 Specifications and design; 

 Grade and alignment; 

 Cross-sections and thicknesses of courses of materials; 

 Method or manner of performance of work; 

 Project limits. 

or result in: 

 Increases and decreases in quantities; 



  CHAPTER 2:  DESIGN-BUILD MANAGEMENT 

 17 

TDOT DESIGN-BUILD STANDARD GUIDANCE 

 Changed work, Extra work; 

 Elimination of any Contract work; 

 Acceleration or delay in performance of work. 

2.11.2. ALTERATION IN PLANS OR CHARACTER OF 

WORK 

Differing site conditions, suspension of work ordered, and significant changes in 

the character of work shall be addressed in accordance with the Department’s 

Standard Specifications Subsection 104.02. 

The Party discovering such a condition shall promptly notify the other Party, in 

writing, of the specific differing conditions before they are disturbed and before 

the affected work is performed.  The Design-Builder shall not continue work in 

the affected area until the Department has inspected such condition according to 

this DB Standard Guidance to determine whether an adjustment to Contract 

Amount or Contract Time is required. 

Contract Time and/or payment adjustments due to the above conditions, if any, 

will be made according to this DB Standard Guidance. 

2.11.3. EXTRA WORK 

If directed by the Department through a written order, the Design-Builder shall 

perform work not included in the Contract but within the scope of the Project 

according to the Readiness-for-Construction Plans and Specification and all 

applicable laws. 

2.11.4. VALUE ENGINEERING CHANGE PROPOSALS 

The Design-Builder may submit written Value Engineering Change Proposals 

(VECP) to the Department that modifies the Contract for the sole purpose of 

reducing the total cost of construction in accordance with the Department’s 

Standard Specifications Subsection 104.12.  However, the Department will not 

adopt a VECP that impairs the essential functions or performance characteristics 

of the Project, including, but not limited to, service life, economy of operation, 

ease of maintenance, designed appearance, structural integrity, environmental 

requirements, or design and safety standards. 

The Department will determine in its sole discretion whether to authorize a 

VECP.  The Department is not obligated to consider any VECP, and the 

Department will not be liable to the Design-Builder for failure to authorize or act 

upon any VECP submitted. 

In a case where a VECP involves an adjustment to the ROW (such as a proposal 

that additional real property be purchased to reduce construction costs), the VECP 

shall compare: 

(1) The incremental reduction in costs (such as for not designing and building a 

wall); and 
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(2) The costs involved in adjusting the ROW or environmental approvals (which 

shall be based on the Design-Builder’s additional costs, such as for providing 

real property acquisition support services, including profit, plus the 

Department’s additional costs, including land acquisition, appraisals, 

negotiation, relocation, condemnation, closing, property management, and 

environmental permitting, specifically including allocated costs of the 

Department personnel involved in the acquisition); 

or (as appropriate) shall compare: 

(1) The incremental reduction in costs (if any) for not acquiring the unnecessary 

real property; and 

(2) The additional construction costs to be incurred. 

The Design-Builder shall have no claim for any additional costs or delays 

resulting from the delayed processing or rejection of a VECP, including 

development costs, loss of anticipated profits, or increased material or labor costs.  

The Design-Builder is not entitled to share in either collateral or future contract 

savings.  The term “collateral savings” means those measurable net reductions in 

the Department’s costs resulting from the VECP, including costs of maintenance 

by the Department, logistics, and the Department -furnished property.  The term 

“future contract savings” shall mean reductions in the cost of performance of 

future construction contracts resulting from a VECP submitted by the 

Design-Builder. 

Once submitted, the VECP becomes the property of the Department.  The 

Department reserves the right to adopt the VECP for general use without 

additional compensation to the Design-Builder when it determines that a proposal 

is suitable for application to other projects. 

2.12. DISPUTED WORK 

Any claims for adjustment and disputes shall be in accordance with the Department Standard 

Specifications Subsection 105.16 and this DB Standard Guidance. 

2.13. PROJECT PERSONNEL 

(a) The Design-Builder must designate a Project Manager who will be responsible for the 

administration of the project, including, but not limited to: request for payment, authority 

to approve changes, and accountability for Contract compliance. 

(b) The Design-Builder represents that the Key Personnel identified in the Contract meet the 

applicable minimum qualifications specified in Contract Book 3 (Project Specific 

Information).  The Design-Builder commits to assign the Key Personnel to perform in 

the capacities identified therein, and represents that the identified Key Personnel shall be 

available to the extent within the Design-Builder’s control for the duration of the 

Contract. 

The Department may designate other positions as Key Personnel or change the 

designation of some of the positions as needed at any time during the term of the 

Contract. 
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(1) The Key Personnel shall be capable of reading and thoroughly understanding all 

Plans and specifications, and shall be thoroughly experienced in performing and 

supervising the type of work depicted in the Plans and Specifications.  

(2) Key Personnel shall be located in the Project vicinity for the duration of the Contract, 

except that the Project Principal and Construction Quality Manager shall be available 

and present as necessary to fulfill their Project responsibilities. 

(3) Directory of Key Personnel - Within 15 Calendar Days after the initial NTP, the 

Design-Builder shall submit to the Department a directory and organizational chart 

showing all of its Key Personnel.  The directory shall be updated throughout the 

duration of the Contract as changes occur.  The directory shall include the names, 

titles, areas of responsibility, office address and location, office telephone and 

facsimile numbers, and cellular and/or pager numbers of Key Personnel.  The 

Design-Builder shall provide information sufficient for the Department to contact any 

of the Key Personnel on a 24-hour basis for the duration of the Contract.  The 

Department shall provide a directory of the Department’s Project staff to the 

Design-Builder. 

(c) The Design-Builder represents that the Subcontractors are duly qualified, available, and 

have committed the necessary workforce, equipment, and capital to properly and timely 

perform the work for which they have been contracted.  All Subcontractors for the 

Project shall be approved by the Department for this Project prior to performing any work 

on the Project.  The Department approved Subcontractor form shall be submitted at least 

seven (7) Calendar Days prior to the first NTP the Subcontractor is to perform work. 

(d) The Design-Builder shall not substitute Key Personnel or Design Professionals without 

approval from the Department.  Notwithstanding the procedures set out herein, the 

Department will have no obligation to consider or approve a request to substitute, but 

may, in its sole discretion, do so. 

To add, delete, or substitute Key Personnel or Design Professionals: 

(1) The request must be submitted to the Department at least 30 Calendar Days in 

advance of any desired change. 

(2) The Design-Builder shall submit with any request for substitution (a) the name and 

qualifications of the proposed replacement Key Personnel or Design Professionals; 

(b) the same selection evaluation information as was specified for inclusion in the 

SOQ and Proposal; and (c) the reason for the proposed change.  If the Department 

elects to consider the request, the Department, in its sole discretion, will determine 

whether the proposed substitute is appropriately qualified or otherwise acceptable, 

and will notify the Design-Builder of its determination whether or not to allow the 

substitution. 

(3) The Department, in its sole discretion, will determine whether or not to consider or 

authorize the replacement of any Key Personnel or Design Professionals, which 

decision shall be final.  Any authorization will be in writing, and the Design-Builder 

shall not change Key Personnel or Design Professionals except upon receipt of such 

written consent from the Department.  The Department may require additional 

explanation from the Design-Builder as to the reason for the replacement. 
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2.14. LABOR GUIDANCE 

If federal funds are utilized on the Project, in order to properly fulfill the contract, the 

Design-Builder must conform to the federal and state labor requirements.  It is the 

Design-Builder Project Manager’s responsibility to ensure that all requirements regarding 

labor are met. 

(a) Design-Builder Payrolls 

The Design-Builder and each Subcontractor are required to submit one certified payroll 

to the designated the Department contact person each week in which any contract work is 

performed in accordance with the Department’s Standard Specifications Subsection 

107.23, and Required Contract Provisions Federal-Aid Construction Contracts, Section 

V, Statements & Payrolls, Part 2c. The payroll is due within one week of work being 

performed.  Certified Design-Builder Payrolls received by the designated the Department 

contact person shall be date stamped.  The Design-Builder is responsible for ensuring that 

all Subcontractors submit payrolls as required.  The payrolls shall be retained in the 

project records. 

Each payroll shall have an attached “Statement of Compliance” signed by the Design-

Builder or Subcontractor or his/her agent who pays or supervises the payment of persons 

employed under the Contract (Required Contract Provisions Federal-Aid Construction 

Contracts, Section V Statements and Payrolls, Part 2d). The “Statement of Compliance” 

is the Design-Builder’s certification that the payrolls are correct, complete, each 

employee is classified to match the work performed, and that the wage rates conform to 

the wage rates as set forth in Contract Book 2 (Design-Build Contract).  Circular Letter 

1273-02 dictates the minimum requirements of a certified payroll. 

Federal Form WH347 is an optional form the Design-Builder may use to conform to the 

Payroll and Statement of Compliance Requirements. Form WH347 can be found at 

www.dol.gov under the menu selection “By Form”. 

The first certified payroll for a Design-Builder is due the week following the 

Design-Builder’s start to work.  The first certified payroll submitted by the 

Design-Builder and each Subcontractor shall be thoroughly checked to ensure the payroll 

is certified, contains the information required, all laborers and mechanics, are paid, at a 

minimum, the rate specified in the Contract for the associated classification, 

classifications are accurate and overtime rates are correct. 

On a monthly basis, a randomly selected Design-Builder’s or Subcontractor’s certified 

payroll should be checked to assure conformance to the requirements.  On federally 

funded projects, the monthly payroll checked should be that of the 

Design-Builder/Subcontractor of the employee interview to assure continued 

conformance. 

Random payroll checks can also occur if the designated the Department contact person 

for any reason believes labor requirements are not being met. 

The employee classification must agree with the classifications listed in the required 

wage scales. 
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The Design-Builder payrolls should be numbered consecutively per each Design-Builder 

name.  A procedure should be established to ensure that all Design-Builder and 

Subcontractor payrolls are received within the allotted time.  Progress Payments may be 

withheld if payrolls are not received within the allotted time. 

If the work of the Design-Builder or Subcontractor is interrupted for a week or more, a 

statement must be placed on the signature sheet of the payroll “No additional work will 

be preformed until further notice.”  If work stops for a week or more, and is not 

anticipated, the statement “No work performed, and no work will be performed until 

further notice.” (See the Department’s Standard Specifications Subsection 107.23) 

The last payroll submitted by the Design-Builder or Subcontractor shall be marked 

“Final”.  This is notification that the Design-Builder or Subcontractors work is complete. 

If payroll discrepancies are found, the Department will notify the Design-Builder of the 

discrepancy as soon as possible.  The original payroll submitted is not returned to the 

Design-Builder however, a copy is returned noting the infraction.  Corrections are to be 

made by supplemental payrolls, if required, prepared and submitted in the same manner 

as the original payroll.  Whatever the discrepancy may be, proper correction 

documentation must be received and approved promptly.  The corrections received from 

the Design-Builder shall be attached to the appropriate related payroll.  In the event 

corrections are not received in a timely manner, monthly Progress Payments may be 

withheld. 

In some cases the necessity of notifying the Department of Labor may be required.  

However, issues should be resolved at the lowest level possible. 

The Design-Builder and Subcontractor payroll files must be made available to the 

Tennessee Department of Labor and Workforce Development for review as needed. 

(b) Design-Builder and Subcontractor Employee Interviews  

One labor interview shall be required every month work is performed on a 

Federal-Aid Project.  The designated Department contact person shall conduct 

random on-the-job interviews to assure that the actual wage is being paid and the 

employee is properly classified in the work he/she is performing (Circular Letter 

1273-03). 

If an employee declines a request for an interview, the employee’s name and 

“Declined to Interview” shall be recorded on the form.  This will be considered as a 

complete interview. 

The labor interview is compared to the wage shown on the Design-Builder’s or 

Subcontractor’s payroll for the corresponding payroll period.  If a discrepancy is 

found, the discrepancy must be documented and resolved immediately. 

The Labor Interview form is used to document interview information. 

The designated Department contact person will certify that the labor interviews have 

been conducted by approving the monthly Progress Payment. 

http://www.tdot.state.tn.us/construction/Circular_Letters/circltr.pdf
http://www.tdot.state.tn.us/construction/Circular_Letters/circltr.pdf
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(c) Project Site Bulletin Board (Federal-Aid Contracts) 

A project site bulletin board is required on all Federal-Aid Projects.  The bulletin 

board must display required posters as noted in Circular Letter 1273-01, Project Site 

Poster board. 

The Department of Labor and Workforce Development lists on their website all the 

posters required by the Tennessee State Government and those required by the 

Federal Government for all Tennessee Employers.  The posters may be downloaded 

off of the website and printed.  The posters are located under the Information menu 

option and posters. The website address is http://www.state.tn.us/labor-wfd/ 

The Small Business Development Office designated Department contact person, can 

provide the posters/documents that are required in regard to DBEs (Disadvantage 

Business Enterprises). 

2.15. ATTESTATION OF ILLEGAL IMMIGRANTS 

The Design-Builder and all Design-Builder Subcontractors must certify on a form provided 

in the Contract Book 2 (Design-Build Contract) they are not knowingly utilizing the 

services of illegal immigrants in the performance of the Contract. 

This form is to be submitted by the Design-Builder to the Department no later than January 1 

and July 1 each calendar year in which work is performed. 

2.16. INSURANCE 

(a) Insurance Coverages - The Design-Builder shall obtain, at its expense, and keep in 

effect during the term of the Contract, the insurance coverage(s) listed below.  The 

Design-Builder may, however, contractually obligate an appropriate Subcontractor to 

obtain, at the Subcontractor's expense or at the Design-Builder’s expense, and keep in 

effect during the term of the Contract such types of insurance coverage that the 

Department approves as types of insurance coverage that may be obtained by appropriate 

Subcontractors. 

 Commercial General Liability - The Design-Builder shall maintain Commercial 

General Liability Insurance covering bodily injury and property damage in a form and 

with coverage(s) that are satisfactory to the Department.  This insurance shall include 

personal and advertising injury liability and products and completed operations 

coverage.  Coverage shall be written on an occurrence basis.  Combined single limit 

per occurrence shall not be less than the dollar amount indicated in the Contract.  The 

annual aggregate limit shall not be less than the dollar amount indicated in the 

Contract.  The policy shall be endorsed to state that the annual aggregate limit of 

liability shall apply separately to the Contract.  If the Design-Builder’s Commercial 

General Liability Insurance limits are less than the required limits stated in the 

Contract, the Design-Builder shall obtain Excess or Umbrella Liability Insurance with 

sufficient limits that when added to the Design-Builder’s Commercial General 

Liability Insurance limits the total combined limits of Commercial General Liability 

Insurance required for this Project.  The above-stated combined single limit per 

occurrence and the above-stated annual aggregate limit must each be met.  Excess or 
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Umbrella Liability Insurance coverage shall extend to the same perils, terms, and 

conditions as the underlying Commercial General Liability Insurance coverage. 

 Professional Liability - The Design-Builder shall assume full responsibility for the 

quality of the Design-Builder’s work and its conformance with all applicable laws, 

rules, regulations and orders governing said work. The Design-Builder shall hold 

harmless and indemnify the Department for all claims and damages which result from 

the failure of the Design-Builder to perform its duties in conformance with the 

reasonable standard of care as applicable to design professionals within the State of 

Tennessee.  The Design-Builder shall provide the Professional Liability (Errors and 

Omissions or “E&O”) Insurance through his Design consultant. 

 Railroad's Protective Public Liability and Property Damage Liability Insurance 

and other required Railroad Insurance (if a railroad is on a federally funded 

project)- The Design-Builder shall contact the railroad directly with questions 

concerning this requirement and any other railroad required specific insurance.  All 

insurance required by the railroad- shall be carried until all work required to be 

performed under the terms of the Contract has been satisfactorily completed within 

the limits of the right-of-way of the railroad, as evidenced by the formal acceptance 

by the Department.  Insuring companies may not cancel insurance except by 

permission of the Department and railroad insured, or on thirty (30) days written 

notice to the Department and the railroad. 

(b) Notice of Cancellation or Change - The Design-Builder shall not cancel, change 

materially, or take any action showing intent not to renew the insurance coverage(s) 

without 30 days' advance written notice from the Design-Builder or its insurer(s) to the 

Department.  The Design-Builder shall be responsible for ensuring that insurance 

coverage(s) obtained by an appropriate Subcontractor, as permitted by the Department, 

are not cancelled, changed materially, or have any action taken by the Subcontractor 

showing intent not to renew the insurance coverage(s) without 30 days’ advance written 

notice from the Design-Builder or the insurer(s) to the Department.  Any failure to 

comply with the reporting provisions of this insurance shall not affect the coverage(s) 

provided to the Department, county, city, or other applicable political jurisdiction, or to 

the Department’s governing body, board, or commission and its members, and the 

Department’s officers and employees. 

(c) Certificate(s) of Insurance - As evidence of the insurance coverage(s) required by this 

Contract, including those permitted by the Department to be obtained by an appropriate 

Subcontractor, the Design-Builder shall furnish certificate(s) of insurance to the 

Department no later than the effective date of the Contract. As evidence of insurance 

coverage(s) required by this Contract but permitted by the Department to be obtained by 

an appropriate Subcontractor, the Design-Builder shall furnish certificate(s) of insurance 

to the Department for Review and Comment prior to the commencement of work by 

Subcontractors.  The Department will review the certificate(s) for compliance with the 

Contract requirements.  The Certificate(s) shall specify all of the parties who are 

additional insureds and must include the State of Tennessee as an additional insured.  The 

Design-Builder shall obtain, or ensure that the appropriate Subcontractors obtain, 

insurance coverage(s) required under this Contract from insurance companies or entities 

acceptable to the Department and authorized to issue insurance in the State.  The 

Design-Builder, or the appropriate Subcontractor, but not the Department, shall be 
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responsible for paying all deductibles, self-insured retentions and/or self-insurance 

included under these provisions. 

2.17. INDEPENDENT CONTRACTOR STATUS 

The service or services to be rendered under the Contract are those of an independent 

contractor.  The Design-Builder and all Subcontractors shall not become an officer, 

employee, or agent of the State as a result of entering into the Contract for this Project. 

2.18. ADJUSTMENTS AND DISPUTES 

This section details the process through which the Parties agree to resolve any disagreement 

concerning additional compensation or concerning a combination of compensation and 

Contract Time.  These provisions do not apply to disagreements concerning only Contract 

Time or return of Liquidated Damages.  The Department will not consider direct 

disagreements or disputes from Subcontractors, materials suppliers, or any other entity not a 

party to the Contract. 

When disagreements occur, the Design-Builder shall first pursue resolution through the 

Department of all issues in the dispute, including, without limitation, the items to be included 

in a written notice.  If the discussion fails to provide satisfactory resolution of the 

disagreement, the Design-Builder shall follow the dispute procedures outlined in the 

Department’s Standard Specifications Subsection 105.16.  If the Department denies all or 

part of the Design-Builder’s dispute, and the Design-Builder desires to further pursue the 

issues, the Design-Builder must submit an additional claim for processing. 

2.19. SUBCONTRACTING OF WORK 

The Department shall approve all 1
st
, 2

nd
, or lower tier subcontracts.  All approved 

Subcontractors shall be on the Department Pre-Qualified List located at 

www.tdot.state.tn.us/construction or on the Design consultant listing at 

http://www.tdot.state.tn.us/consultantinfo.htm.  An approved and executed subcontract form 

must be on file in the Project records before a Subcontractor can begin work.  An approved 

and executed subcontract form discloses all of the required signatures of the appropriate 

officials. 

(1) 1st
 Tier Subcontract 

The Design-Builder shall submit to the Department a completed Subcontract form for 

each 1
st
 Tier Subcontractor. 

(2) 2nd
 tier or greater Subcontracts shall be approved by the Department 

The 1
st
 Tier Subcontractor shall submit to the Department a completed 2

nd
 Tier 

Subcontractor-contract form as deemed necessary. 

(3) Subcontracts involving Disadvantaged Business Enterprises 

If the contract has a DBE Goal, a copy of the Department Approved Subcontractor-

contract agreement between the Design-Builder and the DBE Subcontractor must be in 

the project records before the first estimate can be paid.  Additional information 
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regarding Disadvantaged Business Enterprises is located in the Civil Rights Section of 

this DB Standard Guidance. 

The Design-Builder may sublet work in accordance with Department’s Standard 

Specifications  Subsection 108.01, as allowed in 23 CFR 635.116.  However in the case of a 

Design-Build Project, the following paragraph will be added as a supplement to Subsection 

108.01: 

“For Design-Build projects, the Design-Builder is not limited to performing work 

with their own organization amounting to not less than the 30% of the total original 

contract cost.  At the discretion of the Department, a minimum percentage of work 

that must be done by the Design-Builder may be established in the Contract.  For the 

purpose of this section, the term Design-Builder may include any firms that are equity 

participants in the Design-Builder, their sister and parent companies, and their wholly 

owned subsidiaries.” 

In no case shall the Design-Builder sublet more than the stated percentage of the original 

Contract Amount of a percentage stated in the Contract Book 3 (Project Specific 

Information). 
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CHAPTER 3: POST AWARD SUBMITTALS 

 The Design-Builder must submit to the Department Construction Office the subcontract form 

of any Subcontractor the Design-Builder intends to utilize on the Project for Approval, 

including the lead design firm.  An approved and executed form must be on file with the 

Department prior to the Subcontractor beginning work.  If the subcontract involves a DBE, 

all information stated within Chapter 1 must be on file before the first estimate can be paid. 

 The Design-Builder shall use the preliminary CPM Schedule submitted with the Proposal as 

a foundation to prepare a Project CPM Schedule (time and cost-loaded) and shall submit it to 

the Department for Review and Acceptance.  Acceptance of the Project CPM Schedule shall 

be a condition of starting any work.  This will be necessary at the Post Award Meeting. 

The scheduling software employed by the Design-Builder shall be compatible with the 

current and any future scheduling software employed by the Department. The Department’s 

current software in use is Primavera Project Manager (v 5.0).  The software shall be 

compatible provided in an electronic file version of the Project Schedule that can be loaded 

or imported by the Department using the Department’s scheduling software with no 

modifications, preparation or adjustments. 

The Design-Builder shall submit a single hard copy of the CPM Schedule in full-size color 

plot sheets, along with a backup disk of the schedule in electronic format. The CPM 

Schedule shall include a separate narrative report which describes, in general fashion, the 

Design-Builder’s proposed methods of operation for designing and constructing the major 

portions of the work required by the Contract. The schedule narrative shall describe the 

general sequence of design and construction, the proposed Critical Path of the Project, and all 

Milestone Schedule Deadlines.  The CPM Schedule shall include all major activities of work 

required under the Contract, in sufficient detail to monitor and evaluate design and 

construction progress, from commencement of the work to Final Acceptance of the work.  

The CPM Schedule shall also include activities, if applicable to the Contract, for property 

acquisition, utility adjustments, permit acquisitions, and interfaces with other projects, 

localities, municipalities and other governmental entities.  For each major activity, 

Design-Builder shall indicate the duration (in Calendar Days) required to perform the activity 

and the anticipated beginning and completion date of each activity.  In addition, the CPM 

Schedule shall indicate the sequence of performing each major activity and the logical 

dependencies and inter-relationships among the activities.  The CPM Schedule shall include 

a listing of all submittals as called out in the Contract. 

With the exception of activities relating to environmental approvals by governmental entities, 

each activity depicting the Design-Builder’s operations shall have duration of not less than 

one Day.  All activities shown in the schedule, with the exception of the first and last 

activities, shall have a minimum of one predecessor and a minimum of one successor 

activity.  Float shall not be considered as time for the exclusive use of or benefit of either the 

Department or the Design-Builder but shall be considered as a jointly owned, expiring 

resource available to the Project and shall not be used to the financial detriment of either 

party.  Any method utilized to sequester float calculations will be prohibited without prior 

approval of the Department.  Any schedule, including the CPM Schedule and all updates 
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thereto, showing an early completion date shall show the time between the scheduled 

completion date and the applicable Milestone Schedule Deadline as "Project Float." 

 Immediately after the initial NTP, the Design-Builder shall submit any revisions to the ROW 

Acquisition sheets to the Department Alternative Contracting Office (or their designee). 
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CHAPTER 4: PUBLIC INVOLVEMENT PROCESS 

Using the Department’s Public Involvement Plan (PIP) as a guide, the Design-Builder shall 

submit a public involvement proposal and schedule to the Department for Review and 

Acceptance.  If public informational meeting dates and/or times change, the Design-Builder shall 

submit a revised schedule to the Department.  Consideration of the public involvement process to 

be implemented for any transportation effort will begin at the earliest stage of design and 

construction for the Project.  Projects vary in the length of time required for design and 

construction, and projects vary greatly in size.  The public involvement process can be different 

for each effort, and the level of public involvement implemented can vary. 

Public involvement program activities associated with each category are defined within the PIP 

in terms of minimum requirements and potential enhanced activities.  Those defined as 

“minimum requirements” meet or exceed the federal requirements for public involvement.  They 

reflect the minimum level of effort acceptable to the Department on all projects.  Enhanced 

activities will be considered critical to implement when there is an indication that additional 

public involvement is needed for any project, such as particularly divisive special interest groups 

within a project area that would require individual attention.  All levels of public involvement 

will include reviewing demographic information to identify any underserved or special audiences 

within a project area, and determining the appropriate level of outreach. 

The Design-Builder shall certify to the Department Alternative Contracting Office the dates and 

times of meetings that were held.  A record shall be kept of all public meetings and the 

comments received and the disposition of those comments shall be collected and made a part of 

the Project record. 

If required by the Contract, the Design-Builder will assemble a multidisciplinary team to assess 

the impact of the proposed project on the public. 

On projects located within sensitive areas, the Department may require additional public 

involvement from the Design-Builder. 
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CHAPTER 5: ROADWAY DESIGN PROCEDURES, 

INCLUDING STRUCTURAL DESIGN 

5.1. DEPARTMENT REVIEW POINTS 

Upon the initial NTP to the Design-Builder, the Design-Builder is required to coordinate 

project development with the designated Department contact person in the design 

development stage. 

The Design-Builder must not proceed with project development for which they expect 

reimbursement for Design Plans requiring the Department Review and Acceptance until it 

completes the Post Award Meeting. 

5.2. DESIGN 

5.2.1. DESIGN POLICIES AND PROCEDURES 

The Design-Builder shall use the following roadway design policies and 

procedures as noted below. 

(1) Standard Roadway Drawings, the Department Design Division, current 

edition. 

(2) Standard Structures Drawings, the Department Structures Division, current 

edition. 

(3) Roadway Design Guidelines, the Department Design Division, current 

edition with Instructional Bulletins. 

(4) Survey Manual, the Department Design Division, current edition. 

(5) Design Division Drainage Manual, the Department Design Division, current 

edition. 

(6) Structural Memorandums (SMO), the Department Structures Division, 

current edition. 

(7) Design Procedures for Hydraulic Structures, the Department Structures 

Division, current edition. 

(8) Work Zone Safety and Mobility Manual, the Department Design Division, 

current edition. 

(9) Standards for Accessible Design, 28 CFR Part 36, Appendix A. 

(10) Manual on Uniform Traffic Control Devices (MUTCD, FHWA, current 

edition). 

(11) A Policy on Geometric Design of Highways and Streets, AASHTO, current 

edition with addenda. 

(12) Guide for the Development of Bicycle Facilities, AASHTO, current edition 

with addenda. 

(13) Standard Specifications for Structural Supports for Highway Signs, 

Luminaries, and Traffic Signals, AASHTO, current edition with addenda. 

(14) Traffic Design Manual, current edition. 

(15) Roadside Design Guide, AASHTO, current edition. 

(16) Highway Capacity Manual, TRB, current edition. 

https://bookstore.transportation.org/
https://bookstore.transportation.org/
https://bookstore.transportation.org/
http://trb.org/news/blurb_detail.asp?id=1166
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(17) Standard Specifications for Highway Bridges, AASHTO, current edition with 

addenda. 

(18) LRFD Bridge Design Specifications AASHTO, current edition with addenda. 

(19) Hydraulic Engineering Circulars, FHWA, current edition. 

(20) Flood Insurance Studies, FEMA, current edition. 

For all Design-Build projects; the Contract and/or Plans shall not contain any 

proprietary items, unless specified in accordance with 23 CFR 635.411 and 

approved by the Department. 

As permitted under 23 CFR 625.3 (E), the Roadway Design Policies and 

Procedures referenced above do not apply for traffic engineering and safety 

projects such as signing, marking, signalization, roadway lighting, and traffic 

barriers which will include very minor or no roadway work.  This will permit 

implementation of projects addressing safety and operational concerns in a timely 

manner without requiring design exceptions for those elements of the roadway 

that are beyond the scope of purpose and funding of these types of projects. 

5.2.2. STAGES OF DESIGN DEVELOPMENT 

The Design-Builder shall hold Design Reviews and conform to the following five 

(5) stages of design development: 

 Definitive Design; 

 Interim designs; 

 Readiness-for-Construction Plans, Specification and quantity estimates; 

 Working Plans; 

 As-Built Plans. 

The Definitive Design and Readiness-for-Construction Plans can be combined 

and/or submitted in reasonable phases or segments to expedite progress.  A 

separate NTP will be issued for each RFC phase or segment. 

The general purpose of each stage of design development and Design Review is 

to: 

 Verify that the design complies with all Contract requirements; and 

 In the case of reviews of Working Plans, enable construction to continue. 

The Design-Builder shall submit to the Department design notes and 

computations to document the design conclusions reached during the 

development of the construction plans. 

The design notes and computation sheets shall be fully titled, numbered, dated, 

indexed, and signed by the lead designer and the checker.  Computer output forms 

and other oversized sheets shall be folded to a standard size 8½" x 11". The data 

shall be in a hard-back folder for submittal to the Department.  At the project 

completion, a final set of design notes and computations, signed by the 

Design-Builder, shall be submitted with the record set of plans. 

https://bookstore.transportation.org/
https://bookstore.transportation.org/
https://bookstore.transportation.org/
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5.2.3. STRUCTURES 

Final hydraulic design and preliminary and final structural plans stamped by an 

engineer licensed in the state of Tennessee will be prepared by the Design-Builder 

and submitted to the designated Department contact person prior to submission of 

the Readiness-for-Construction plans.  A copy of the letter transmitting these 

plans should be sent to the Department Alternative Contracting Office.  These 

plans will be transmitted to the designated Structures Division Department person 

for Review and Acceptance and the Department will transmit to FHWA for 

review. 

5.2.4. BRIDGES 

Any grade or drainage structure over 20 feet in length measured along the 

roadway centerline.  For span structures, structure length should be measured 

from back to back of the back walls of the abutment or from pavement notch to 

pavement notch.  For culverts, structure length is measured between inside faces 

of the exterior walls. 

Materials for bridge construction shall be only those approved by the Department 

Materials and Test Division for use on the Department projects.  Timber bridges 

or components shall not be used, unless approved by the Department.  All bridge 

decks must be constructed using reinforced or pre-stressed concrete. 

For span bridges, a preliminary bridge layout and a hydraulic layout sheet, if 

necessary, shall be submitted to the designated Department contact person for 

Review and Acceptance prior to purchase of any ROW.  A copy of the letter 

transmitting the layouts should be sent to the Manager of the Department 

Alternative Contracting Office.  Multiple crossings on a single road project shall 

be submitted together for Review and Acceptance to the Department. 

All bridge rails must be specified according to current the Department standards 

or be rails meeting NCHRP 350 standards at the appropriate test level..  Structural 

design will be by Load Resistance Factor Design (LRFD) per AASHTO Bridge 

Design Specifications, current edition. 

Construction of span and box bridges and culverts will be done by procedures in 

the Department Standard Specifications for Road and Bridge Construction, 

current edition.  Box and slab type bridges shall be specified according to the 

Department Structures Division standard drawings or designed to AASHTO 

guidelines.  Pre-cast concrete boxes and three sided pre-cast concrete structures 

shall be specified according to manufacturer plans and specifications and shall be 

only those approved for use by the Department for roadway projects.  Any 

greenways, bicycle or pedestrian lanes shall be accounted for in bridge design per 

the Department’s Bicycle and Pedestrian Policy. 

Shop drawings will be required for all items identified in the Department Standard 

Specifications Subsection 105.02. 
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5.2.5. GRADE CROSSINGS 

A grade crossing is bridge over a road or railroad.  The minimum bridge lengths 

for grade crossings will be the minimum required to accommodate the road or 

railroad plus the fill slopes (usually 2:1 unless otherwise specified by 

Geotechnical Study or in the RFP), ditches, and sidewalks, if required. 

The minimum horizontal clearance for road grade crossings shall be a distance 

equal to the width of shoulders plus ditches with the exception of Interstate 

Routes and State Routes grade crossings which shall be 30’-0” from the outside of 

the travel lane to any substructure.  A minimum vertical clearance of 14’-6” shall 

be provided across the full extent of the required horizontal clearance for local 

road grade crossings and 16’-6” for state route and interstate grade crossings. 

For railroad grade crossings the minimum horizontal clearance shall be 25’-0” 

measured from the top of the rail elevation to any substructure or fill slope and the 

minimum vertical clearance shall be 23’-0” above the top of rail. 

5.2.6. HYDRAULIC CROSSINGS 

All hydraulic design for structures receiving a 50 year flow of less than 500 cubic 

feet per second (cfs) shall be done according to the Department Design Division 

Drainage Manual and for structures receiving a 50 year flow of 500 cfs or greater 

shall be done according to the Department Design Procedures for Hydraulic 

Structures (Tennessee Hydraulic Memoranda (THM)).  All hydraulic design shall 

also comply with 23 CFR Part 650 Subpart A. 

All hydraulic designs shall be prepared using the U.S. Army Corps of Engineers 

Hydrologic Engineering Centers River Analysis System (HEC-RAS) software for 

Review and Acceptance prior to submission of the Readiness-for-Construction 

plans.  A copy of the letter transmitting this file shall be sent to the Department 

Alternative Contracting Office. 

Where Federal Emergency Management Agency (FEMA) Flood Insurance 

Studies are available for a hydraulic crossing, the flow information and water 

surface profile starting elevations will be used unless a hydraulic or hydrologic 

study is performed to determine if other data is more appropriate.  If there is no 

FEMA study available for the Project, then other data sources shall be used as 

outlined within the Department Design Procedures for Hydraulic Structures.  No 

backwater may be produced by an encroachment on the designated floodway over 

and above that already existing when the floodway was established by the local 

government.  (Note: If this requirement is impractical, the Department may 

acquire flood easements for the property affected by the backwater or make 

appropriate improvements in conveyance in the floodway or appeal to FEMA 

through the local community to redesignate the limits of the floodway (44 CFR 

60.3 and 44 CFR 65.12). 

All hydraulic designs shall demonstrate that flooding conditions will be at least no 

worse than existing conditions.  A scour analysis will be required according to 



  CHAPTER 5:  ROADWAY DESIGN PROCEDURES, 

  INCLUDING STRUCTURAL DESIGN 

 33 

TDOT DESIGN-BUILD STANDARD GUIDANCE 

procedures in the Federal Highway Administration (FHWA) publication 

Hydraulic Engineering Circular (HEC) HEC-18 for all span bridges in the 

Department Region 4 (west Tennessee) and any other part of the state where 

foundations will not be placed on bedrock. 

Bridge deck drainage analysis will be performed according to procedures in the 

FHWA publication HEC-21 for all span bridges unless the Department Standard 

11-1 (Open) bridge rail is used. 

An electronic hydraulic design file, including all layouts and design analyses, 

stamped by a Professional Engineer licensed in the state of Tennessee shall be 

submitted to the designated Department contact person.  This file shall include a 

hydraulic model with detailed design documentation. 

5.2.7. RETAINING WALLS 

Retaining walls for bridge or roadway projects shall conform to the Department 

retaining wall policy. 

5.2.8. PROJECT SURVEY 

The survey for the project is to be tied to the Tennessee Geodetic Reference 

Network.  Project plans shall show the horizontal datum, vertical datum, and the 

datum adjustment factor on all sheets that contain survey information.  Control 

points, benchmarks, horizontal controls, and vertical controls are to be shown in 

the project plans as well.  All surveys shall comply with the most current version 

of the Department’s Survey Manual and the Department’s Roadway Design 

Guidelines, except as modified by the Contract. 

5.2.9. REGULATORY PERMITS 

The Design-Builder will obtain and pay for the regulatory permits when they are 

required by applicable laws, the Plans, or Contract specifications, unless 

otherwise specified in Contract Book 3 (Project Specific Information).  These 

costs shall be included in the Contract Amount.  If the Department provides the 

permits within Contract Book 3 (Project Specific Information), the Department 

will transfer all permits obtained to the Design-Builder.  See the Department’s 

Roadway Design Guidelines for general guidance. 

It is understood and agreed that the Design-Builder is responsible for performing 

Supplemental Ecological Boundary Studies as required under Ecological Studies 

Scope of Work specified in Appendix B.  All Department supplied and 

supplemental ecological information shall be included and labeled on plans. 

It is also understood and agreed that the Design-Builder assumes all 

responsibilities of the permittee as indicated in the permit that relate to protection 

of the "waters of the United States" and/or "waters of the State of Tennessee" 

pursuant to the following: 
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1. Section 404 of the Federal Clean Water Act (33 U.S.C. §1344), and all 

implementing regulations, including without limitation regulations of the U.S. 

Army Corps of Engineers governing permits for discharges of dredged or fill 

material into waters of the United States in 33 CFR Part 323; 

2. The Tennessee Water Quality Control Act (T.C.A. §69-3-101, et seq.) and all 

implementing regulations, including without limitation the Rules of the 

Tennessee Department of Environment and Conservation governing NPDES 

permits in Chapter 1200-4-10, and Aquatic Resource Alteration Permits in 

Chapter 1200-4-7; Class V Injection Well Permits for work in or near 

sinkholes; 

3. Section 26a of the TVA Act of 1933 as amended (49 Stat. 1079, 16 U. S. C. 

sec. 831y1.) and all implementing regulations, including without limitation the 

regulations of the Tennessee Valley Authority governing construction in the 

Tennessee River System in 18 C.F.R., Part 1304; 

4. The Tennessee Wildlife Resources Agency Reelfoot Lake Watershed 

Management permit program (T.C.A. Title 70, Chapter 5), and all 

implementing regulations, including without limitation regulations authorizing 

any activity, practice, or project which has or is likely to have the effect of 

diverting surface or subsurface water from the Lake or have the effect of 

draining or otherwise removing water from Reelfoot Lake; 

5. Construction, reconstruction, and/or repair of bridges over navigable 

waterways could require a United States Coast Guard Bridge Permit.  The 

regulations governing Coast Guard Bridge Permits are codified in 33 CFR 

114-118.  Additional information regarding this program can be obtained from 

the Coast Guard Office of Bridge Administration. 

Additionally, for construction activities on Design-Build projects, the 

Design-Builder will be responsible for implementing the requirements of the 

Statewide Storm Water Management Plan (SSWMP) or elements of the SSWMP 

resulting from the implementation plan and is required to attend all training 

required by the SSWMP. 

Permits may be modified by regulatory agencies during the course of performing 

the work under the Contract.  Therefore, wherever the term "order," "permit," 

“opinion,” “programmatic agreement,” or “authorization” is used in the Contract, 

it is intended to refer to the current version in effect at the time the event governed 

by it takes place. 

An emphasis shall be placed on maintaining the construction project in regard to 

environmental requirements.  Construction Projects require various permits to 

allow construction work to be performed. 

A TDEC permit may also be required when activities such as core sampling, 

seismic exploratory operations, soil surveys, soil sampling, and historic resources 

surveys are within waters of the state.  This permit is also required for placement 

and operations of scientific measurement devices. 

Various Programmatic Environmental Documents are as follows: 
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 FHWA – NEPA Document, Programmatic Categorical Exclusion Agreement. 

 SHPO MOUs for: 

o Miscellaneous Improvements; 

o Improvements Made under the Highway-Rail Grade Crossing Program; 

o Intersection Improvements; 

o Improvements Made under the Pavement Management Program; 

o Improvements for Roadside Safety; 

o Culvert Repair and Replacement under the Small Structures Program; 

o Bridge Repairs. 

 US Fish & Wildlife Service MOA for: 

o Bridge repair projects except over certain high-quality streams; 

o Turning lane projects; 

o Traffic signals; 

o Guardrails; 

o Railway signals & signs; 

o Maintenance of roadway ditches & catch basins. 

 TWRA - pending agreement about stream access points adjacent to bridge 

projects. 

 TESA – Multiagency agreements. 

Preparation of complete permit packages will be the responsibility of the Design-

Builder.  The Form G shall be included with all permit application package.  The 

Design-Builder will act as an authorized representative for the Department for 

permit purposes only.  Plans detailed enough showing the impacts to "waters of 

the United States" and/or "waters of the State of Tennessee" shall be submitted 

with an application letter describing in detail the impacts.  Permit sketches for 

individual permits (IARAP or I404) shall be prepared utilizing the Department 

template for permit sketches.  If any agency rejects or denies the permit 

application, it is the Design-Builder’s responsibility to make whatever changes 

necessary to ensure the permit is approved.  The Design-Builder will be 

responsible for preparing designs and proposing construction methods that are 

permitable.  All permits required for a particular construction activity will be 

acquired prior to commencing the particular construction activity.  Delays due to 

incomplete permit packages, agency rejection, agency denials, agency processing 

time, or any permit violations will be the responsibility of the Design-Builder, and 

will not be considered sufficient reason for time extension. 

The Department, at its discretion, may make a determination to grant a non-

compensable time extension for any impacts beyond the reasonable control of the 

Design-Builder in securing permits in an approved Change Order.  Furthermore, 

as to any such impact, no modification provision will be considered by the 

Department unless the Design-Builder clearly establishes that it has continuously 

from the beginning of the Project efficiently and effectively pursued the securing 

of the permits including the utilization of any and all reasonably available means 

and methods to overcome all impacts. 
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All substantive contact with regulatory Authorities by the Design-Builder shall be 

conducted by the appropriate, qualified environmental task lead or the 

Environmental Manager.  The Design-Builder shall fully review guidance 

material available on the regulatory Authorities’ Internet sites before contacting 

the Authorities. The Design-Builder shall not contact the regulatory Authorities 

before the Department’s Acceptance of the Environmental Compliance Plan 

without prior approval of the Department. 

If a NPDES Construction General Permit (CGP) is required for the Project, the 

Design-Builder shall prepare a Storm Water Pollution Prevention Plan (SWPPP) 

utilizing the the Department SWPPP template and a Notice of Intent (NOI).  The 

template shall be used as a starting guide to SWPPP preparation and the 

Design-Builder is responsible for complying with all requirements of the CGP.  

The SWPPP shall include the EPSC plans for application of coverage under the 

CGP.  The SWPPP and NOI shall be submitted along with the Design-Builder’s 

Certification (Finding of the EPSC plan) at least 30 Business Days prior to 

beginning construction activities.  Once a NOC is received by the Design-Builder, 

the EPSC plans shall be kept current for all phases of construction.  Any changes 

in scope subsequent to submitting the SWPPP for coverage under the CGP shall 

be submitted to TDEC for their records. 

5.2.10. WILD AND SCENIC RIVERS 

The Design-Builder must determine if federally-designated Wild and Scenic 

Rivers, or those under study for designation, are in the project area.  Rivers are 

designated under the federal Wild and Scenic Rivers Act.  As of 2006, no 

Tennessee rivers are under study and only one river has been designated: the 

Obed Wild and Scenic River, in Morgan and Cumberland counties in East 

Tennessee on the Cumberland Plateau. 

If a project has the potential to adversely impact the Obed River, or any rivers 

added to the listing for study or through designation, early coordination must be 

undertaken with the US Department of Interior, National Park Service.  Potential 

effects of the project must be analyzed; adverse effects include alteration of the 

free-flowing nature of the river and alteration of the setting or deterioration of the 

water quality.  If adverse effects are identified, contact the designated Department 

contact to start consultation with the NPS to avoid or mitigate the impacts.  In 

addition, publicly-owned waters of designated rivers are subject to Section 4(f), 

and public lands adjacent to designated rivers may be subject to Section 4(f).  For 

each alternative that takes land, coordination with the NPS will provide 

information on the management plan, specific affected land uses and any 

necessary 4(f) coordination. 

Tennessee also has Scenic Rivers, which have been designated under Tennessee 

Scenic Rivers Act of 1968.  Also High Quality Streams and Wetlands (Tier II or 

“Exceptional Tennessee Waters”). 
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The Design-Builder shall provide monthly environmental status and compliance 

reports to the Department.  In addition, the Design-Builder shall arrange and 

schedule bi-weekly meetings, depending on the level of permitting and 

construction activity in or adjacent to environmentally sensitive areas with the 

Department to review Project compliance with permits and approvals.  Meeting 

minutes shall be prepared and distributed within five (5) Business Days of the 

meeting. 

5.2.11. DESIGN DOCUMENTATION 

(a) Progress Tracking – The Design-Builder shall include engineering and design 

progress and changes in its CPM Schedule (including work on any design 

change) in the Monthly Progress Report.  The Design-Builder’s progress 

tracking for design shall reflect a mutually agreed-upon percent complete for 

Milestones achieved. 

(b) Design Quality Records – If a Quality Manager is required by Contract, the 

Design-Builder shall maintain an auditable record of all Quality Plan 

procedures.  An independent auditor must be able to determine by reviewing 

the documentation if all procedures included in the Quality Plan and required 

herein have been followed.  The Design-Builder shall submit all monitoring 

reports and records of checks and reviews within seven (7) Calendar Days of 

the completion of the applicable review. 

(1) The Design Manager shall be responsible for preparing and maintaining 

the following design quality records. 

a. Monitoring reports of all design issues and review comments resulting 

from the scheduled and additional checks and reviews, including final 

resolution of those issues and comments. 

b. A log of design Non-Conformance Reports and/or notices indicating 

date issued, reasons, status or resolution, and date of resolution. 

c. Daily records of design activities, using forms acceptable to the 

Department. 

(2) The Design Quality Manager shall be responsible for preparing and 

maintaining the following design quality records: 

a. Monthly Progress Report to the designated the Department contact by 

the third (3
rd

) Business Day of the following reporting month that 

includes each of the following: 

1. Summary of Design Reviews conducted; 

2. Nonconforming work and current status and disposition (based on 

design non-conformance log); and 

3. Submissions from the Design-Builder and status. 

b. Final Design Report - Upon completion of the 

Readiness-for-Construction Plans and Specifications, the Design 

Quality Manager shall notify the Design-Builder, with a copy to the 

designated the Department contact, of any outstanding monitoring 

report issues or unresolved review comments or nonconformances. 
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5.2.12. DESIGN/DESIGN QUALITY CHECKS AND 

CERTIFICATIONS 

(a) Design Checks – The Design-Builder shall require its Designer to check all 

Design Documents (Working Plans, Plans, Design-Builder Specifications, 

calculations, memoranda, and reports) as they are produced, to confirm 

compliance with all Contract requirements.  The Design Manager shall 

conduct such independent reviews and evaluations as may be necessary to 

enable him/her to certify that the Design Documents have been checked per 

Contract requirements and if required, the Design-Builder’s Quality Plan. 

(b) Independent Design Checks – The Design-Builder’s Design Review shall 

include independent design checks.  The Design-Builder shall carry out 

independent design checks of Plans and Design-Builder Specifications for 

permanent components and major temporary components, and for effects of 

temporary components on the permanent components.  Such checks shall be 

performed by senior engineers employed or retained by the Design-Builder 

who are not involved in the production of the design documents being 

reviewed, and who have qualifications and experience equal to or greater than 

the Responsible Engineer for the design being checked. 

Independent design checks shall comprise design assessment and analytical 

checks, as specified herein. 

(1) Design Assessment - Design assessment constitutes a review of the Design 

Document for general compliance with all Contract requirements, taking 

into consideration the proposed method of construction, and shall cover 

each of the following areas: 

 Loads; 

 Legal Requirements and standards; 

 Methods of analysis; 

 Computer software and its validation; 

 Interface requirements; 

 Maintenance requirements; 

 Materials and material properties; 

 Durability requirements; 

 Fatigue performance; 

 Hydrology; and 

 Design flows. 

(2) Analytical Check - Independent design checks shall include an 

independent analytical check using independently-derived calculations 

(without reference to Designer’s calculations) to evaluate the structural 

adequacy and integrity of critical structural members as designed.  This 

shall include, but is not limited to the following: 

 The structural geometry and modeling 

 Material properties 
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 Member properties 

 Loading intensities 

 Structural boundary conditions 

(c) Design Quality Manager Certifications – If required by Contract, the Design 

Quality Manager shall conduct all necessary reviews to enable him/her to 

issue written certification in accordance with the requirements specified 

herein. 

All design and construction documents shall be prepared using the English 

system, unless otherwise specified in the Contract. 

5.2.13. SOILS AND GEOLOGY 

During the design phase of a project, the Design-Builder shall investigate the 

geotechnical aspects of the general roadway alignment chosen for the Project. 

Surface geology recognizance and mapping, drilling of the subsurface soil and 

bedrock information, and sampling the soil and bedrock for engineering 

properties are conducted. A preliminary geotechnical study (for soils and 

geology) will be undertaken by the Design-Builder to identify geotechnical 

features that may affect the Project’s design.  The study will seek to identify 

topography, soil types, subsurface formations, and areas of unstable materials, 

caves and sinkholes, as well as any special concerns, such as acid producing rock.  

The Design-Builder shall provide the Department with a narrative report covering 

issues on the project and recommendations, including cut and fill slope design, 

foundation recommendations, special notes and mitigation of problem areas for 

the Department’s Review and Acceptance. Technical drawings are also included.  

Special concerns such as acid-producing rock shall be avoided by design if at all 

possible. 

See the Department Geotechnical website at  

www.tdot.state.tn.us/materials/geotech/consultantinfo.htm for General Guidelines 

for the Soils and Geological Survey Report. 

The Design-Builder shall be involved in geotechnical inspection of footing 

condition, bridges and retaining walls, wet or soft soil conditions encountered, 

unstable cut slopes or potentially dangerous rock fall areas, encapsulation of acid 

producing rock, sinkholes that occur during construction activity, and problems 

with the construction of geotechnical related retaining walls (MSE walls, tieback 

walls, soil nail walls, pile lagging walls, etc.). 

See the Department Geotechnical website at 

 http://www.tdot.state.tn.us/materials/geotech/ for any additional information, 

drawings or guidance. 

5.3. DESIGN REVIEWS, MEETINGS CONFERENCES AND 

PLAN REQUIREMENTS 

Pre-Design Meeting 
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A maximum of 15 Calendar Days or at the Post-Award meeting prior to beginning Design 

Services, unless otherwise authorized in writing by the Department, the Design-Builder shall 

meet with the designated the Department contact person at a time mutually agreed upon.  

Among other matters, the purpose of the meeting will be to establish the level of detail to be 

required for measuring progress with regard to those design Pay Items referenced in this 

DB Standard Guidance. 

(a) The Design-Builder shall include the Design Review schedule in the CPM Schedule, 

which shall be reviewed monthly until the design work is complete.  The Design Review 

schedule shall indicate all independent Design Reviews required to be performed by the 

Design Quality Manager prior to Design Reviews with the designated the Department 

contact. 

(b) Design Review Notices – The Design-Builder shall give written notice of scheduled 

Design Reviews to the designated the Department contact at least ten (10) Business Days 

prior to any Design Review, and shall not schedule more than two (2) concurrent Design 

Reviews. 

5.3.1. DESIGN REVIEWS 

(a) Meeting location and Participants 

Design Reviews shall be conducted by the Design-Builder Design Manager.  

Design Review meetings shall be held in the Department regional office or 

elsewhere in the Project vicinity upon approval from the Department.  The 

Design-Builder Design Quality Manager, the Responsible Engineer, and any 

specialists having significant input into the design or review shall be present.  

The Design-Builder shall notify and invite the Department to participate in all 

Design Reviews.  The Department may also invite Stakeholders to attend. 

(b) Documentation to be provided 

The Design-Builder shall make available to participants all Design Documents 

(e.g., drawings, copies of calculations, reports and other information) pertinent 

to the Design Review, including all prior comments and actions resulting 

therefrom, as set out herein. 

(c) Design-Builder Action Required 

The Design-Builder shall address and attempt to resolve the Department’s 

comments in consultation with the Department.  Stakeholder comments, if 

any, will be forwarded to the Design-Builder by the Department and 

addressed by the Design-Builder.  The Design-Builder shall resolve all 

comments to the Department’s satisfaction and correct all nonconformances 

and resubmit the document to the designated the Department contact in 

accordance with the comment resolution procedures stipulated herein. 

(d) Time and Cost Impacts Borne by the Design-Builder 

The Design-Builder’s time and cost impacts of revisions arising from the 

Department’s participation in Design Reviews and Review and Comment, or 

required due to the Design-Builder’s non-compliance with Contract 

requirements, shall be borne by the Design-Builder. 
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The Design-Builder Continuing Responsibility – the Department’s 

participation in Design Reviews shall not relieve the Design-Builder of its 

responsibility for the satisfactory completion of the work in accordance with 

all Contract requirements. 

Stages of Design Review – Design Reviews shall be conducted for the 

following: 

(1) Definitive Design Review 

The Definitive Design Review shall be the first Design Review requiring 

participation of the Department, and is intended to verify that the Base 

Technical Concepts proposed by the Design-Builder meet all Contract 

requirements.  This review can be combined with the Readiness-for-

Construction Design Review on smaller projects upon Approval of the 

Department Alternative Contracting Office.  However, the Utility 

Coordination process must still occur prior to the final RFC plans.  The 

Design Quality Manager shall verify prior to the Definitive Design 

Review that: 

 All Contract requirements applicable to the proposed Technical 

Concepts, including all applicable standards, regulations, and legal 

requirements, have been identified, and the proposed Technical 

Concepts are in compliance; 

 The Technical Concepts are substantiated and justified by adequate 

site investigation and analysis; 

 ROW requirements have been identified in the ROW Acquisition 

sheets; 

 Environmental technical studies have been performed; 

 The proposed Technical Concepts are constructible; 

 Required materials and equipment are available; 

 The Technical Concepts meet all quality requirements, and all required 

design quality procedures have been followed. 

Definitive Design Plans are similar to ROW plans in the Department 

Roadway Design Guidelines and shall have all required information for 

ROW plans as well as requirements stated in the Contract.  These plans 

shall have as a minimum the following sheets: 

 Title Sheet; 

 Typical Sections; 

 Property Maps & ROW Acquisition Tables; 

 Present Layouts; 

 Proposed Layouts; 

 Proposed Profiles; 

 Public Side Roads and Ramp Profiles; 

 Private Drive and Field Ramp Profiles; 

 Drainage Maps; and 

 Erosion Prevention and Sediment Control Plans. 
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The Title Sheet for the Project plans shall have “Design-Build Project” 

printed in the upper right corner.  A project number (XXXXX-XXXX-

XX) shall be obtained from the Department Alternate Contracting Office 

to place on the plans. 

For Definitive Design Review Plan Submittals -  

 The Department Design contact person, the Department Regional 

Construction contact person, other Department Divisions (up to seven 

(7) as required by size of project), all utility companies: 

o One (1) set ½ size plans, including ½ size cross-section sheets  

 The Department Design contact person: 

o One (1) set – full size plans including cross-section sheets 

 The Department Alternative Contracting Office and all others in the 

transmittal letter not receiving hardcopy plans: 

o One (1) electronic copy on CD in .pdf including cross-section 

sheets. 

The transmittal may include preliminary reports on additional site 

investigations, a foundation report, hydraulic report, slope stability report, 

environmental findings, etc., applicable to the design and in support of the 

design decisions made. 

After the Definitive Design Plans review and all comments have been 

resolved, the Design-Builder must issue final Definitive Design Plans as 

follows: 

 The Department Alternative Contracting Office: 

o One (1) electronic copy on CD in .pdf including cross-section 

sheets 

o One (1) set ½ size plans, including ½ size cross-section sheets. 

 All Utility Companies identified within the project area: 

o  Two (2) sets – full size plans including cross-section sheets. 

(2) Interim Design Review 

The Design-Builder shall notify the Department if Interim Design 

Reviews are necessary and shall schedule the necessary Design Reviews 

following independent review by the Design Quality Manager, which may 

be presented at a design workshop or meeting with the Department. 

The Design-Builder shall also use Interim Design Reviews to verify that 

the concepts and parameters established and represented by Definitive 

Design are being followed, and that all Contract requirements continue to 

be met.  The Design-Builder shall specifically highlight, check, and bring 

to the attention of the Department any information differing from or 

supplemental to that presented at the Definitive Design Review.  

Significant changes to the Definitive Design will require a re-submittal 

and the Department Review and Acceptance. 
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For Interim Design Reviews -  

 The Department Design contact person, the Department Regional 

Construction contact person: 

o One (1) set ½ size plans, including ½ size cross-section sheets  

 The Department Alternative Contracting Office: 

o One (1) electronic copy on CD (in .pdf)  including cross-section 

sheets 

(3) Readiness-for-Construction Design Review 

The Design-Builder shall use the RFC Design Review to verify that the 

concepts and parameters established and represented by Definitive Design 

are being followed and that all Contract requirements continue to be met.  

The Design-Builder shall specifically highlight, check, and bring to the 

attention of the Department any information differing from or 

supplemental to that presented at the Definitive Design Review.  Prior to 

scheduling the RFC Design Review with the Department, the Design 

Quality Manager’s independent review shall have been completed. 

RFC Plans are similar to Construction plans in the Department Roadway 

Design Guidelines and shall have all required information for 

Construction plans as well as requirements stated in the Contract.  The 

RFC Plans will show sufficient details and dimensions to define the work.  

RFC plans shall include ecological information.  These plans shall 

typically have in preferred order the following sheets: 

 Title Sheet; 

 Roadway Index and Standard Drawings Index; 

 Estimated Bridge Quantities and Bridge Index; 

 Estimated Roadway Quantities; 

 Utilities; 

 Typical Sections and Paving Quantities; 

 General Notes and Special Notes; 

 Tabulated Quantities; 

 Detail Sheets; 

 Property Maps and Right-of-Way Acquisition Tables; 

 Present Layouts; 

 Proposed Layouts; 

 Proposed Profiles (if needed); 

 Public Side Roads and Ramp Profiles; 

 Private Drive and Field Ramp Profiles; 

 Interchange Grading Plans; 

 Drainage Maps; 

 Culvert Sections; 

 Erosion and Sediment Control Plans; 

 Wetland Mitigation Plans; 

 Traffic Control Plans with Construction Phasing Notes; 

 Signing and Pavement Marking Plans; 

 Miscellaneous Signing Details; 
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 Sign Schedule Sheets; 

 Signal Layouts; 

 Lighting Layouts; 

 Soils Sheets;  

 Roadway Cross-Sections; 

 Side Road Cross-Sections; and 

 Utility Index, Utility Owners, and Utility Sheets. 

The Title Sheet for the Project plans shall have “Design-Build Project” 

printed in the upper right corner.  The Professional Engineer in charge of 

the development of the Project plans shall place his seal, including 

signature and date, on the right side of the title sheet.  All plans sheets 

shall contain the seal, including signature and date, of the Professional 

Engineer in charge of its development. 

For RFC Design Reviews including a copy of the quantity estimates any 

other supporting data required by the Department for the design or portion 

of the work covered -  

 The Department Design contact person, the Department Regional 

Construction contact person, other the Department Divisions (up to 

seven (7) as required by size of project), all utility companies: 

o One (1) set ½ size plans, including ½ size cross-section sheets  

 The Department Design contact person: 

o One (1) set – full size plans, including cross-section sheets on 

Mylar 

 The Department Alternative Contracting Office and all others in the 

transmittal letter not receiving hardcopy plans: 

o One (1) electronic copy on CD (both in .pdf and Microstation) 

including cross-section sheets 

The transmittal shall include foundation reports, hydraulics reports, slope 

stability reports, and all other technical reports and memoranda prepared 

in support of the Readiness-for-Construction Plans and Specifications. 

Final RFC Plans - the Design-Builder must issue final RFC Plans after the 

RFC Plans review and all comments have been resolved, as follows to 

obtain the Construction NTP: 

 The Department Alternative Contracting Office: 

o One (1) set – full size plans, including cross-section sheets 

including one (1) set on Mylar, One (1) electronic copy on CD 

(both in .pdf and Microstation) including cross-section sheets. 

(4) Design-Builder Specification 

The Design-Builder shall be responsible for demonstrating that any 

proposed Specifications meet or exceed the minimum Contract 

requirements, as determined by the Department in its sole discretion, and 

are suitable and appropriate to control the work.  The Department will 
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determine, in its sole discretion, if the Design-Builder Specifications meet 

all Contract requirements and are otherwise suitable and appropriate. 

(5) Working (Drawings) Plans Design Review and Shop Drawings 

The Working Plans Design Review would only be held if discussion was 

necessary on the revisions in the Working Design plans submitted after the 

RFC plans.  Typically this would happen on larger projects, not this 

project.  It shall be solely the Design-Builder’s responsibility to provide 

Working Plans of such a nature as to develop a finished Project in 

accordance with the RFC Plans and Specifications and all Contract 

requirements.  Subsequent modifications must be processed through the 

Design-Builder’s design Review and Acceptance /certification process and 

the Department Review and Acceptance. 

Working Plans - Working Plans shall contain necessary fabrication details, 

shop drawings, erection diagrams and shoring plans associated with the 

particular stage of construction and design. 

Shop Drawings  - When additional details and dimensions are needed, the 

Design-Builder shall prepare Shop Drawings and submit them to the 

Department for Review and Acceptance in accordance with the 

Department’s Standard Specifications Subsection 105.02.  In any case, the 

fabricator shall be construed to be an agent of the Design-Builder and any 

changes from the RFC plans submitted by the fabricator shall be 

considered as made by the Design-Builder.  All costs for changes will be 

at the expense of the Design-Builder.  Shop Drawings for all types of 

structures shall be submitted by Design-Builder to the designated the 

Department contact person for Review and Acceptance.  Proof of 

appropriate fabricator certification (as required by the Department’s 

Standard Specifications) for type of structure to be fabricated shall be 

submitted along with the Shop Drawings. 

For Shop Plans submittal –  

 In accordance with the Department’s Standard Specifications 

Subsection 105.02. 

(6) Design Review of Major Temporary Components 

The Design Manager shall conduct a Design Review of Design 

Documents, if necessary, for major temporary components that represent 

complex Structures, or that potentially can affect the safety, quality, and 

durability of the permanent Project components.  The review shall include 

the effect of the major temporary components as designed on the 

permanent Project components. 

(7) Additional Design Reviews 

The designated the Department contact person (with Stakeholder 

involvement, if invited by the Department) may require such additional 

reviews as the Department considers necessary to monitor continued and 

uniform consistency in the quality and effective incorporation into Design 

Documents of design revisions.  The Design-Builder may also conduct 
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additional reviews it deems necessary to facilitate release of RFC Plans 

and Specifications. 

(8) As-Built Design Review 

The Design-Builder shall submit the As-Built Plans and Design-Builder 

Specification to the Department for Review and Acceptance within 30 

Calendar Days of completion of the construction work.  As-Built Plans 

and Design-Builder Specification, as amended shall thoroughly describe 

and identify every aspect of the Project as constructed.  The 

Design-Builder shall make all corrections noted in the Department 

comments, if any, resulting from the Department’s review, and shall 

resubmit the corrected version to the designated the Department contact 

for Review and Acceptance. 

A transmittal letter and compact disc (CD) containing As-Built drawings 

and final foundation type, including footing elevations and lengths of 

individual piles, shall be furnished to the Department Alternative 

Contracting Office prior to final payment of funds to the Design-Builder.  

The Professional Engineer in charge of the development of the Project 

plans shall place his seal, including signature and date, on the right side of 

the title sheet.  All plans sheets shall contain the seal, including signature 

and date, of the Professional Engineer in charge of its development. 

For As-Built Plans and the Design-Builder Specifications following 

construction completion shall incorporate any changes to the RFC Plans 

and Specifications, as well as all utility locations within ROW. 

For As-Built Plans submittal –  

 The Department Alternative Contracting Office and all others in the 

transmittal letter not receiving hardcopy plans: 

o One (1) set – full size plans, including cross-section sheets on 

Mylar, One (1) electronic copy on CD (both in .pdf and 

Microstation) including cross-section sheets. 

This submittal shall also include all final design reports, design 

calculations, Operation & Maintenance manuals, special instructions, and 

the Design-Builders Project Manager Narrative.  

The Design-Builders Project Manger Narrative - The Design-Builders 

Project Manager Narrative shall consist, at a minimum, of the following: 

 General discussion of Project progress; 

 Highlight of problems and solutions that were implemented; 

 Discussion of design issues, solutions, and suggested improvements 

for future projects; 

 Discussion of each of the significant Change Orders issued for the 

Project; 

 Discussion of new or innovative methods employed and the results 

achieved, whether or not successful; 
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 Discussion of potential for improvement in future designs, Quality 

Management processes and projects; 

 Discussion of the results of the post-Project joint review/debrief; 

 Feedback regarding a Department project, or aspect of a project, that 

worked well. 

 Design Review Process Flow Chart 

If required in the Contract, in the Design-Builder’s Quality Plan, the 

Design-Builder shall expand upon the Design Reviews to fully 

describe its internal design review processes, and the interface between 

both the Design-Builders design and design quality organizations and 

the Design-Builders design quality organization and the Department 

during the development of Design Documents. 

5.4. COMMENT AND NONCONFORMANCE RESOLUTION 

All Design Reviews shall include a comment and non-conformance report resolution process, 

whereby unresolved comments and instances of non-conformance are discussed and a written 

action plan and schedule for resolution is developed.  The Design Manager will lead the 

process. 

(a) Comments - the Department and any other comments from Design Reviews will be 

transmitted to the Design-Builder.  The Design-Builder shall record its proposed 

disposition and response to each comment and meet with the Department to resolve 

outstanding comments and dispositions.  The Design-Builder shall document final 

disposition and resolution of all Department and other comments. 

(b) Nonconformances - If a Design Review reveals non-conformance with Contract 

requirements, the Department will prepare a Design Nonconformance Report and submit 

it to the Design-Builder for action.  The Design-Builder shall make all required 

corrections and return to the designated Department contact documentation of the 

corrective action taken. 

5.5. DESIGN CERTIFICATION 

It is the sole responsibility of the Design-Builder to ensure that design of the Design-Build 

Project follows the Roadway Design Policies and Procedures as described above or as 

modified by the Contract.  Preparation of project plans are addressed above within this 

DB Standard Guidance.  The Design-Builder Project Manager shall submit a Design 

Certification Letter for the Design-Build Project.  The Design-Build Project “Design 

Certification Letter” (sample shown in this Chapter) shall contain statements indicating all 

the Department Policies and Procedures have been followed and the criteria for the thirteen 

(13) controlling elements of design have or have not been met or formal approval of a Design 

Exception has been received from the Department.  Appropriate standards and guidelines 

used during the development of the project have shall also be met. 

The “Design Certification Letter” shall also contain a listing of project commitments 

including environmental, planning, ROW, and any other commitments. 
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A “Design Certification Letter” shall include a ½ size set of the Final Definitive Design Plans 

(after design review with all comments addressed) for the Department Review and 

Acceptance prior to any ROW negotiations or any property closings.  After the “Design 

Certification Letter” has been received by the Department and applicable waiting periods for 

public hearings have expired, the Definitive Design Plans will be Accepted for use. 

Acceptance of the “Design Certification Letter” by the Department does not signify the 

Department’s Review and Approval of the Project design. 

The Design-Builder shall not begin construction work until the Readiness-for-Construction 

Plans and Specifications including Shop Drawings covering such work have been Accepted 

by the Department and the Construction NTP is issued. 

The ROW Appraisal NTP will not be issued until the design approval letter has been signed 

by the Department and returned to the Design-Builder. 

5.5.1. DESIGN SUPPORT DURING CONSTRUCTION 

The Designer and Design Quality Manager shall verify during construction that 

the site conditions are accounted for in, and the construction work performed is 

consistent with, the relevant Working Plans and RFC Plans and Specifications.  

The Designer shall prepare any necessary adjustments in such Plans, Working 

Plans, and Specifications and the Design-Builder shall conduct the appropriate 

checks, certifications, and reviews in accordance with the requirements stated 

herein pertaining to design changes.  The Design-Builder shall also be responsible 

for obtaining any permits or authorizations, if any, that may be required as a result 

of the changes. 
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 SAMPLE DESIGN CERTIFICATION LETTER 

Design-Builder Name 

Address 

City, State  Zip 

Date: ___________ 

Design Division Manager 

Suite 1200, James K. Polk Bldg 

Nashville, TN 37243 

Re:  DB Contract Number (CDBXXX), Design Certification 

Route, Termini, County 

Dear Manager: 

This letter certifies all TDOT Roadway Design Policies and Procedures have been followed and 

the criteria for the thirteen (13) controlling elements of design have been met. 

OR 

This letter certifies all TDOT Roadway Design Policies and Procedures have been followed and 

Formal approval of a Design Exception for (list exception) has been received from TDOT on 

(date).  All other elements of the design meet the criteria for the thirteen (13) controlling 

elements of design. 

For all Design-Build Projects: 

The following project commitments have been made and are reflected in the plans. 

1. 

2. 

Sincerely, 

____________________________ 

Design-Builder Official Signature 

Eligible to Sign for Responsibility for the Project 

Enclosures 

Cc: TDOT Alternate Contracting Office 
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5.5.2. CONSTRUCTION 

Construction on any design or portion thereof may begin at any time after 

Department’s Acceptance of the Quality Plan or those portions of the Plan 

covering the work to be performed, and after the applicable RFC Design Review 

has been completed and Department has issued its Construction NTP.  The 

Design-Builder shall not commence construction of any permanent components 

or major temporary components until the applicable design checks, Design 

Reviews, and Design Manager and Design Quality Manager’s certifications have 

been completed, design-related Nonconformance Reports have been addressed 

and resolved to the satisfaction of Department, Department comments have been 

resolved, and the Construction NTP has been delivered to the Design-Builder.  All 

the following must also have occurred. 

(a) The RFC Plans and Specification have been signed and stamped by the 

Responsible Engineer.  Any construction initiated by the Design-Builder prior 

to receiving the Construction NTP shall be at the sole risk of the 

Design-Builder.  For those drawings and documents included in the submittal 

that are prepared by a manufacturer or supplier or other persons not under 

his/her direct supervision, the Responsible Engineer shall affix a stamp that 

indicates the design shown on the sheet or document conforms to the overall 

design and all Contract requirements. 

(b) The Design Manager has completed his/her checks and reviews in accordance 

with the requirements stated herein, and has issued a written certification that 

each of the following conditions have been met: 

(1) The design has undergone constructability review and is constructible as 

represented in the RFC Plans and Specification; 

(2) Working Plans and RFC Plans and Specification for the portion of the 

Project to be constructed are complete and checked in accordance with 

this Subsection; 

(3) The design and drawings for the Traffic Control Plan and temporary 

erosion prevention and sediment control and environmental measures 

applicable to the work have been properly completed; and 

(4) Adequate stakes, lines, and/or monuments necessary to control the work 

have been established on the Project Site. 

(c) The Design Quality Manager has conducted his/her independent design 

quality review and has issued a written certification that each of the following 

conditions have been met: 

(1) Design checks have been completed; 

(2) The design conforms to all Legal Requirements and other requirements; 

(3) Any Design Exceptions have been approved in writing by Department; 

(4) Design quality activities are following the Design-Builder’s Quality Plan; 

and 

(5) All outstanding issues and comments from the Design Review have been 

resolved. 
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(d) Department has provided Review and Comment regarding the RFC Plans and 

Specification and applicable Traffic Control Plan, temporary erosion 

prevention and sediment control measures, and environmental requirements. 

(e) All Design Non-Conformance Reports issued by the Design Quality Manager 

or Department have been addressed and resolved by the Design-Builder to the 

satisfaction of Department. 
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CHAPTER 6: RIGHT-OF-WAY, UTILITY AND 

RAILROAD PROCEDURES 

If the Department is responsible for any ROW acquisitions on the Project, the Design-Builder 

shall provide staking from the ROW Acquisition sheets submitted with their Technical Proposal 

and included in the Contract.  Any revisions needed to these ROW Acquisition sheets shall be 

provided at the Post-Award meeting for Department Acceptance.  All costs associated with any 

ROW or easement acquisition required after the Acceptance of the ROW Acquisition sheets (as 

revised at the Post-Award meeting) shall be borne by the Design-Builder. 

This rest of this chapter is only applicable if the Design-Builder has the responsibility by 

Contract for the ROW acquisition process, the Utility relocation process or railroad 

correspondence. 

6.1. RIGHT-OF-WAY (ROW) 

The ROW process (including all easements) may be included as part of the Contract.  Please 

refer to the Contract for what the Design-Builder’s ROW responsibilities will be for this 

process.  The Design-Builder must not proceed with any work related to the ROW process 

until it has made contact with the designated Department contact person for guidance. 

Please be aware that failure to follow all applicable laws, regulations, rules and policies in 

the execution of this phase will result in the loss of federal funding for all project 

development phases.  Please keep in mind that easements shall follow the same procedure 

as ROW. 

The following is an outline of the basic necessities and procedures for acquiring ROW by a 

Design-Builder in compliance with Tennessee Department of Transportation (the 

Department) policies and the Federal Uniform Relocation Assistance and Real Property 

Acquisition Policies Act. 

Complete detailed requirements can be found in 49 CFR Part 24, “Uniform Relocation 

Assistance and Real Property Acquisition for Federal and Federally Assisted Programs” and 

the Tennessee Department of Transportation’s ROW Procedures Manual Chapters, 3, 7, 8, 9 

and 10 and 1680-6-1 Rules and Regulations for Accommodating Utilities within Highway 

Rights-of-Way , Tennessee Code Annotated (TCA) Part 8 Relocation of Utilities 54-5-801 

through 54-5-856 , 23 CFR Part 645 “Utilities”, and 23 CFR 646 “Railroads” .  Adherence to 

the above referenced regulations and procedures are mandatory. 

These guidelines are presented in an effort to assist any Design-Builder utilizing federal 

funding or expecting federal participation in any phase of a proposed project. 

The Design-Builder shall submit within their Quality Plan ROW for Review and Acceptance 

by the Department identifying contacts and outlining the Acquisition Management 

procedures to be followed, and shall be based on the requirements of the Department ROW 

Manual and this DB Standard Guidance.  The plan shall show the Design-Builder’s 

proposal to control, monitor, report on, and assure the quality of the delivery of the ROW 

acquisition services. 
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Any ROW or easements required other then specified in the RFP shall be identified by the 

Design-Builder in an Alternate Technical Concept and approved by the Department.  Any 

costs associated with additional ROW or easements required by the Design-Builders design 

not identified in the Contract or revised and Accepted by the Department at the Post-Award 

meeting will be borne by the Design-Builder. 

The Design-Builder shall provide information to the Department to assist in acquiring 

additional ROW or easements, if necessary.  The Design-Builder shall specifically show in 

the Definitive Design Plans and identify any additional ROW easements (temporary, 

construction, drainage, etc.) planned. 

6.1.1. ROW ACQUISTION PHASE 

When the acquisition phase is completed, the Department is required to certify to 

the FHWA that acquisition was done in accordance with all applicable laws, rules, 

regulations and policies.  Land acquisition procedures are mandated by federal 

law and policies.  If land acquisition procedures are found to be flawed, all federal 

funding for the project (for all phases, even if other phases were done in 

accordance with federal law, regulations and procedures) may be withdrawn. 

PLEASE NOTE: The Design-Builder shall not proceed with any work pertaining 

to land acquisition until they receive written approval from the Department ROW. 

(The Design-Builder should not contact property owners, appraise property or 

proceed in any manner until this approval is received) 

The ROW Acquisition Plan shall contain, as a minimum, the following: 

 The name of the Department approved title company(ies) to be used for title 

services; 

 The name and qualifications of the proposed ROW Acquisition Manager; and 

 The resumes and qualifications for appraisers, appraisal reviewers, relocation 

agents, negotiators, real estate attorneys, and ROW personnel who all shall 

meet the minimum qualifications below and be preapproved by the 

Department ROW. 

The ROW Acquisition Plan shall establish the specific means by which 

Design-Builder will: 

 Provide sufficient personnel to achieve, in accordance with the CPM 

Schedule, the goals and milestones established for Project ROW acquisition, 

relocation assistance, appraisals and appraisal review, and 

clearance/demolition of the improvements from the Project ROW. 

 Provide administrative support. 

 Provide documentation and reports. 

 Produce and distribute acquisition and relocation brochures as approved by 

the Department. 

 Establish, implement, and maintain quality control procedures and quality 

review standards for the acquisition for Project ROW. 

 Prevent fraud, waste and mismanagement. 
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This outline is general in nature, but covers all phases of the acquisition process.  

If you need clarification of a point, have any questions or a specific problem, you 

are urged to contact the designated the Department contact person. 

6.1.2. ROW DESIGN-BUILDER STAFF 

All consultants and staff must be preapproved by the Department ROW. 

1. DESIGN-BUILDER STAFF 

A. Appraiser 

(a) Must be licensed and certified to conduct real estate appraisals in 

Tennessee. 

(b) Appraisers must be from Department ROW list of approved 

appraisers.  

(c) May not have interest, direct or indirect, in the lands being appraised 

B. Review Appraiser 

(a) Must be licensed and certified to conduct real estate appraisals In 

Tennessee. 

(b) Review appraiser must be from the Department ROW list of approved 

appraisers. 

(c) May not have any interest, direct or indirect, in the lands being 

appraised. 

(d) May not act as the appraiser above, a negotiator, buyer or closing 

agent. 

(e) Establishes just compensation by approval of appraisal OR by use of 

revised or additional data along with justification for its use. 

(f) All reviews must be submitted to the Department ROW Division for 

approval. 

C. Negotiator (Buyer) 

(a) Negotiators must be preapproved by the Department ROW Division. 

(b) Makes written offer to purchase. 

(c) May not approve administrative or legal settlements. 

(d) May not close transaction. 

D. Relocation/Property Management Agent 

(a) Relocation/Property Management Agent must be preapproved by the 

DepartmentROW Division. 

(b) Provides relocation advisory services. 

(c) Computation of relocation benefits 

(d) May act as a negotiator. 

E. Closing Agent 

(a) May not be the negotiator, appraiser or review appraiser. 

(b) May be a local Abstract or Title Company 

2. NOTICE 

Property owners must be notified in writing as soon as possible that their 

properties will be acquired or affected. 

3. PROPERTY OWNERS RIGHTS’ 
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Property owners are entitled: 

A. To be advised of their rights by written statement or brochure. 

B. To the opportunity to accompany the appraiser who appraises their 

property. 

C. To receive just compensation. This may not be less than the approved 

appraisal of the fair market value. 

D. To a written statement of the amount of just compensation and a written 

summary of the basis for that amount, a copy of the appraisal and 

documentation of the approved offer. 

E. To receive agreed upon purchase price before being required to vacate 

property. 

F. To have deposited with the court in the case of condemnation, the amount 

of estimated just compensation before surrendering possession of the 

property. 

G. To a determination of just compensation by a court of law. 

H. To a reimbursement of expenses incidental to transfer of title to the 

acquiring agency such as: Recording fees, transfer taxes, fees for partial 

discharge of mortgage, etc. 

I. To relocation assistance and payments when applicable. 

J. To at least 90 days written notice to vacate from date of possession. 

K. To the right to have the acquiring agency purchase uneconomic 

remainders. 

4. TITLE EVIDENCE 

A title report and/or abstract and search of county records is required for each 

parcel.  The Design-Builder is to obtain the Department ROW Appraisal NTP, 

before proceeding to the next phase. 

5. APPRAISAL 

A. Market Study 

(a) Must be based on examination of an adequate sample of current sales 

of comparable properties. 

(b) Is used to estimate values; narrative discussion should indicate 

appraiser has clear understanding of the specific property types 

encountered, the competitive environment, and the value elements that 

influence price. 

B. The appraisal may be a formal appraisal or an FPA (Formal Part-Affected) 

appraisal, in addition to those elements required by the Uniform Standards 

of Professional Appraisal Practice (USPAP). 

(a) Each format must include a statement that the property owner is 

offered the opportunity to accompany the appraiser on an inspection of 

the property. 

(b) Each must include a statement of value of the land to be acquired, 

improvements to be acquired, and a separate statement of damages to 

remaining lands, if any. 

(c) Each must include a date of valuation. 
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(d) Each must contain a description of physical characteristics of the land 

and improvements being appraised and a description of the lands being 

acquired, including improvements, if any. 

(e) Each will contain descriptions of comparable sales. 

(f) Each must include a statement that project influence has been 

disregarded in arriving at the “before” value estimate, but given due 

consideration in the “after” value estimate in arriving at the 

recommended compensation. 

6. APPRAISAL REVIEW 

Establishes the just compensation to be offered to the property owner. 

A. The Department reviewer reviews each appraisal for: 

(a) Compliance with acceptable appraisal standards--the Uniform Act and 

USPAP. 

(b) Accuracy and completeness in all relevant approaches to value. 

(c) Confirmation of data or information used in the appraisal makes a 

determination as to whether the market data are capable of addressing 

the value characteristics of each parcel. 

(d) Explains fully, in writing, any changes, revisions, or corrections made 

to the appraisal being reviewed. 

(e) Signs certificate of review and value. 

B. The Design-Builder is to obtain the Department ROW Negotiation NTP, 

before proceeding to the next phase 

7. NEGOTIATION – ACQUISITION 

A. Negotiations should be made by personal contact. 

B. Negotiations may be carried out by correspondence if the property 

owner is a non-resident of the area. 

C. A written offer to purchase must be given to the property owner.  This 

written offer establishes the Initiation of Negotiations 

(a) The offer must be no less than the amount of the Department ROW 

approved value. 

(b) The offer must stipulate the amount being offered for real property and 

the amount to be paid as damages to remaining lands. 

D. A summary statement of the basis for the offer must be given to the 

property owner, along with a legal description of the area to be acquired 

including any easements, a tract map and a copy of the appraisal and the 

determination of value or the appraisal waiver form. 

E. The property owner must be given a reasonable length of time to consider 

the offer made. 

F. Counter offers by property owner should be considered. 

G. No coercion or threat shall be used to influence a property owner to  

accept the offer made. 

H. The property owner may be given the opportunity to retain at a salvage 

value and move any improvements located within the right of way being 

acquired.  If a property owner elects to retain and move improvements, a 
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refundable performance deposit will be collected.  This option is only 

valid if the property is acquired by deed. 

I. Negotiations shall include an offer to acquire any uneconomic remnants of 

land.  The property owner may decline this offer. 

J. The negotiator or buyer must prepare and maintain negotiators’ logs for 

each parcel.  The negotiators’ logs shall cite dates, times and locations of 

each contact with the property owner or their representative.  It shall also 

include names of those present, a brief summary of the discussion and any 

counter offers. 

K. Donations of ROW may be accepted, provided the property owner has 

been apprised of his/her rights to just compensation, and has signed a 

statement or affidavit that he/she has been offered the opportunity to 

receive payment of just compensation, but has chosen to donate the 

necessary ROW. 

8. ADMINISTRATIVE AND COURT SETTLEMENTS 

A. After all good faith efforts to settle a ROW file have failed, a 

recommendation for Administrative Settlement or Condemnation shall be 

submitted by the Design-Builder to the Department ROW Division. 

B. The Department ROW Division shall have the responsibility for an 

Administrative Settlement or condemnation action. 

C. Any party performing Design-Builder ROW appraisal services shall 

participate in condemnation proceedings as an expert witness if called 

upon by the Department. 

D. The Design-Builder is to obtain the Department ROW Closing NTP before 

proceeding to the next phase. 

9. CLOSING 

A. A closing statement is required showing the disbursement of funds to the 

property owners, mortgages, land contract vendors, lien holders, or to 

unpaid taxes. 

B. Incidental expenses shall be paid by the Department, or reimbursed to the 

property owner, such as: 

(a) Recording fees 

(b) Transfer taxes 

(c) Fee for partial discharge of mortgage 

(d) Mortgage prepayment penalties 

C. The Design-Builder shall obtain the Department ROW Certification NTP 

before proceeding to the next phase. 

10. PROPERTY MANAGEMENT 

Property Management is the control and administration of the lands and 

improvements acquired.  This includes the maintenance, protection, occupancy, 

rental, and disposal of those improvements. 

For those properties or improvements rented on a temporary basis, the rent should 

be at current fair market value for short term rentals. 
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The Design-Builder is to obtain the Department ROW Review and Approval, 

before proceeding to the next phase. 

For additional information concerning property management policies, contact the 

designated Department ROW contact person. 

11. RELOCATION 

A. Residential displacees may be entitled to: 

(a) Relocation Advisory Services. 

(b) Moving cost for personal property. 

(c) Replacement Housing Payment (RHP): 

(1) 180 Day Owner 

(i) RHP of up to $22,500 based on price differential  

 and 
(ii) Incidental expenses relating to the purchase of replacement 

housing  

 and 
(iii)Mortgage interest differential 

 or 

(iv) Rental assistance payment not to exceed the amount that the 

displacee is eligible for under item 1 above. 

(2) Tenant (90 Day Occupant) or less than 180 Day Owner: 

(a) Down payment assistance up to $5,250 

(b) Rental assistance payment up to $5,250 

B. A Displaced business, farm or non-profit organization may be entitled to: 

(a) Relocation Advisory Services and either 

(b) Moving costs for personal property and 

(c) Up to $10,000 in reestablishment expense 

 or 

(a) A fixed payment in lieu of moving cost and reestablishment expense 

not to exceed $20,000. 

C. The owner of personal property displaced by a project who does not 

qualify as a residential displacee, a displaced business, farm, or non-profit  

organization may be entitled to: 

(a) Relocation Advisory Services 

(b) Moving cost for personal property 

NOTE: For detailed instructions concerning eligibility, calculation of these 

benefits and explanation of the exceptions to these monetary limits, please refer 

to the Department ROW Procedures Manual, CHAPTER 9 and consult the 

designated Department ROW contact person. 

The entitlements listed are general in nature.  For more information concerning 

relocation benefits, qualification and exclusions, PLEASE CONTACT YOUR 

DESIGNATED DEPARTMENT ROW CONTACT PERSON.  The 

Design-Builder is to obtain the Department Review and Approval before 

proceeding to the next phase. 
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12. CERTIFICATION 

At completion of the project the Design-Builder will be responsible for providing 

all documentation and files allowing the Department ROW Division to certify the 

project.  Files must be made available upon request by Department staff for 

review. 

Complete detailed requirements can be found in the Code of Federal Regulations 

49CFR Part 24 “Uniform Relocation Assistance and Real Property Acquisition 

for Federal and Federally-Assisted Programs” and the Tennessee Department of 

Transportation ROW Procedures Manual Chapters 3, 7, 8, 9, and 10.  Adherence 

to the above referenced regulations and procedures are mandatory. 

 DOCUMENTS IN A TYPICAL PARCEL FILE 

 NOTICE OF INTENT TO ACQUIRE; 

 TITLE INFORMATION; 

 DONATION FORM; 

 APPRAISAL; 

 APPRAISAL REVIEW or WAIVER OF APPRAISAL; 

 OFFER TO ACQUIRE REAL PROPERTY; 

 LEGAL DESCRIPTION; 

 TRACT MAP; 

 AGREEMENT OF SALE; 

 RIGHT OF ENTRY FORM; 

 IF ADMINISTRATIVE SETTLEMENT - Written statement approving 

amount 

 INSTRUMENT OF CONVEYANCE – Warranty Deed Or Easement; 

 CLOSING STATEMENT; 

 NEGOTIATOR’S LOGS; 

 IF RELOCATION IS REQUIRED –  

o Determination of Eligibility 

o Offer of Relocation Assistance, including list of available properties 

o Determination of Benefits 

o Copies of all Claims and receipts to verify payments 

o Copy of Notice to Quit – if applicable 

 IF CONDEMNATION IS REQUIRED – Petition for Condemnation 

6.2. UTILITY COORDINATION PROCEDURES 

Various highway projects require the adjustment of utility facilities to accommodate 

the activities of the highway project as well as meet the physical requirements to 

improve the section of the highway.  Utility relocation work can be performed as part 

of the Contract, by Department personnel during the Contract or prior to the start of 

construction on the project.  In any case, adequate documentation shall be maintained.  

In various circumstances the appropriate Utility may be reimbursed for expenses 

incurred for the relocation.  Reimbursement will be determined before utility work 

begins.  The Utility Coordination and Relocation process may be included as part of 

the Contract.  Please refer to the Contract to determine if the Design-Builder’s Utility 
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responsibility will include part of the Department requirements below for this 

procedure. 

During the planning and development of any roadway project, it is advisable to be in 

early contact with the utility companies that will be affected by your project.  Early 

coordination will be done by the Department in most cases.  Time and money can be 

saved with advanced coordination and planning regarding utility facilities.  The 

Department recommends early contact with the potentially affected utility companies.  

This serves several purposes such as assuring that you have the proper contacts for 

your project and this also allows the utilities to plan and budget for your project. 

The Design-Builder is responsible for protecting any and all Utilities that the 

Design-Builder has concluded are not affected in constructing the Project. 

6.2.1. PROJECT DEVELOPMENT PHASE 

The Department, unless specified in the Contract, shall have the responsibility of 

coordinating the Project design and construction with all Utilities that may be 

affected. 

The Design-Builder shall assemble all the information that may have a bearing on 

the final Utility locations for the Project.  The plan shall contain the following: 

 Existing location of each Utility, based on survey; 

 Proposed location of each Utility (for those Utilities that require relocation).  

Initially this could be based on relocation maps prepared by the Utilities.  

However, if the proposed relocation does not fit with other proposed Utility 

relocations, the Design-Builder may need to work with the Utilities to 

refine/change the proposed new locations so they will work within the context 

of the Project; 

 Specifically show and identify any Utility easements planned; 

 A description of any timing and sequencing requirements in relation to the 

relocations; 

 Coordinated process and end results that considers all Utilities; 

 Relocation schedule as agreed to in the documents with Utilities. 

6.2.2. DEFINITIVE DESIGN PLANS (UTILITIES) 

The Design-Builder shall design the Project to avoid conflicts with Utilities where 

possible, and minimize impacts where conflicts cannot be avoided. 

When the plans have been fully developed, the Design-Builder must issue two (2) 

sets of full size final Definitive Design Plans, and one set of full size cross-

sections, to the designated Department contact person for all utilities within the 

project area for their use in relocation efforts.  The utility coordination as 

specified by state law, Federal Regulations, and established Department 

procedures is for the Department to authorize utility engineering by sending a 

letter, with the final Definitive Design Plans, which state the specifics of the 

project includingthe projected schedule and give specific dates by which the 
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utility must submit its proposed relocation plan to the Design-Builder.  Sufficient 

time shall be accommodated in the project schedule to allow for utility 

coordination in accordance with State statutes. 

If the Contract requires the Design-Builder to authorize utility engineering, the 

letter sent must adhere to the provisions cited in the Department letter in 

accordance with State statute, delivered with receipt verified, certified mail, or 

hand delivered signature.  The Design-Builder must document and certify to the 

Department delivery of plans, coordination of utilities, and utility compensation if 

applicable.  At this point, the Design-Builder must certify to the Department that 

plans have been delivered and accepted by the utility. 

If a separate Pre-Construction Utility Conference is necessary due to the 

magnitude of utility work related to the contract, please contact the Department 

designated contact person for further information. 

6.2.3. UTILITIES RESPONSIBILY 

TCA 54-5-854 states within one hundred twenty (120) calendar days following 

the receipt of the plans (final Definitive Design Plans), the utility owner shall 

mark on the plans, or on a copy of the plans, the approximate vertical and 

horizontal locations of underground utility facilities, approximate horizontal 

location of above-ground utility facilities, a description of each of its existing 

utility facilities and any proposed new location of the facilities and additional 

facilities within all rights-of-way shown on the project plans, and prepare a plan 

and a schedule of calendar days to accomplish the proposed new location. The 

project plans, or a copy of the plans, and the plan and schedule of calendar days, 

shall be returned to the Department in care of the person whose name and address 

are listed on the project plans.  If Design-Builder is contracted to perform utility 

coordination, the plans would be returned to them. 

Should coordination with other owners be required in order for an owner to 

prepare a plan and schedule of calendar days, or should changes to the project 

plans cause the utility to alter its relocation plan or schedule, then additional time 

shall be allowed, but in no case shall the additional time exceed the original one 

hundred twenty (120) calendar days by more than an additional forty-five (45) 

calendar days.  The Design-Builder shall always accommodate the statute (TCA 

54-5-854) required 120 -165 days, with additional time to process and certify 

Utilities in their CPM for Utility Investigation. 

Each utility must request the use of a consulting firm if they do not have adequate 

staff to manage the relocation.  This consultant must be selected according to the 

Department's Utility Procedures for Consultant Approval.  The use of the 

consultant must be approved prior to any formal engineering work being 

completed or this work will not be eligible for any potential reimbursement. 
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6.2.4. RELOCATION PLAN 

NOTE: The utility phase is considered a part of the ROW process.  There is no 

separate Notice to Proceed for the utility phase.  If the Design-Builder has 

received a Notice to Proceed with the ROW process, it may also proceed with the 

utility relocation phase. 

The Utility must submit its proposed relocation plan to the Department by the 

date specified by the Department.  If Design-Builder is contracted to perform 

utility coordination, the Utility shall send it to them.  A complete submittal would 

include: an estimate of construction cost, percentage of facilities located on 

private easements, estimate of any proposed betterment costs, and request for 

method by which the relocation work to be performed by the utility or to be 

included in the project construction. 

The Design-Builder is then responsible for Review and Comment of the Utility’s 

proposed relocation plan and estimate.  The Design-Builder must review the 

proposed Relocation of Utilities plans and certify in a written statement to the 

Department that the proposed Relocation of Utilities will not conflict with the 

proposed Highway improvement and will not conflict with another Utility’s 

relocation plan. 

The Department will review the Design-Builder response, and if applicable, 

certify to FHWA that utility coordination is completed in accordance with State 

and Federal rules, regulations, and laws. 

If the Utility is eligible for reimbursement, a contract must be executed between 

the Department and the Utility for the relocation work.  If betterment is requested 

by the Utility, provisions must be made for deposit of funds by the Utility for the 

portions of the relocation that is attributed to betterment. 

The Design-Builder must not proceed until the Department has Reviewed and 

Accepted the plans and estimate.   

The Design-Builder shall be liable for any damages negligently inflicted to the 

owner's utility facilities occurring during the time provided in the schedule of 

calendar days for installation, relocation or adjustment, or during the approved 

time for any additional relocation or adjustment. 

Contact the designated Department contact person for Utilities forms and 

additional information.  Additional information pertaining to contracts may be 

found in 23 CFR 635. 

6.3. UTILITY RELOCATION DOCUMENTATION 

6.3.1. UTILITY RELOCATION NOT IN CONTRACT 

(NON-REIMBURSABLE OR REIMBURSABLE) 

The relocation work is to be performed by the utility generally before the highway 

construction work begins.  In those situations where the Utility is performing the 
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relocation construction, the Utility shall be directed to notify the Design Builder 

Project Manager of the date the Utility intends to begin work in order to provide 

the Project Manager sufficient time to schedule inspections.  This should be 

documented in the letter from the Design Builder Project Manager which gives 

Utility authorization to "go to work" or to proceed with the utility relocation 

construction.  The Design Builder Project Manager should inspect and maintain 

sufficient records that the utility relocation work is done in accordance with the 

approved plans.  The Department will require sufficient documentation in order to 

certify payments to the Utility met State and Federal requirements. 

The Project Utility Diary (DT-0667) shall be used on all projects requiring utility 

relocations to document the relocation work whether the work is reimbursable or 

not.  The Project Utility Diary section “Description of work Performed” will be 

the only documentation required.  However the documentation shall note if the 

work is reimbursable or not.  The work start date and work complete date shall be 

noted. 

The Design-Builder Project Manager shall verify the start date, completion date, 

and that the work performed corresponds with the Utility Diary documentation 

(Circular Letter 105.07-07).  The Design-Builder Project Manager shall notify the 

Department of the completion of work and submit a copy of the Utility Diary to 

the Department. 

The Department shall obtain the cost invoices to be processed for payment.  The 

Department shall compare the submitted invoices to the Utility Project Diary 

documentation to ensure the records are consistent. 

6.3.2. UTILITY RELOCATION INCLUDED IN CONTRACT 

Utility relocation work included in the Contract requires documentation of utility 

item installed quantities.  The appropriate Utility company shall provided an 

inspector to document and certify the items used in the utility relocation. 

The following documentation is required for utility relocation work included in 

the Contract. 

(a) Project Utility Diary (DT-0667) 

The Project Utility Diary (DT-0667) is used to document the relocation work 

performed. 

(b) Utility Item Certification/Final Acceptance (DT-1716) 

The Utility Item Certification/Final Acceptance form shall be completed and 

submitted each estimate period.  The utility inspector shall check the Installed 

Item Certification box and sign the appropriate line to certify that the items 

installed during the estimate period meet all applicable Specifications. 

This form is also used for the final acceptance of the utility relocation work.  

As soon as possible when the relocation is complete, the utility inspector shall 

check the Final Acceptance of work box and sign the appropriate line to 

certify the work is complete and accepted by the utility company. 
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(c) Summary of Installed Utility Items 

The Summary of Installed Utility Items form shall be completed and 

submitted each estimate period.  The Utility Inspector enters the installed 

quantities for the appropriate estimate period and attaches the form to the 

Utility Item Certification/Final Acceptance form. 

6.4. CONSTRUCTION 

The Design-Builder shall be responsible to issue written authorization for the utility to begin 

its relocation work. 

Therefore, the Design-Builder may not authorize utilities to begin work until it receives a 

Construction NTP. 

The Design-Builder shall be responsible for inspection of the relocation work performed and 

certify that installation is done in accordance with the approved relocation plans.  The 

Department shall be responsible to make payments as they are submitted by the utility(s) for 

work completed.  The Design-Builder shall certify to the Department that utility relocation 

work has been authorized.  The Design-Builder shall be required to certify that the utility 

relocations have been completed as per the approved plans. 

The Design-Builder shall accurately show the final location of all Utilities on the As-Built 

Plans for the Project. 

Should you have ANY questions, please call the designated Department contact person. 

6.5. PROCEDURES FOR DEALING WITH RAILROAD 

1. FHWA and the Department, in compliance with the Supreme Court Shanklin judgment 

require that any rail-highway crossing within 200 feet of a federally-funded highway 

project (including enhancement projects such as pedestrian and bicycle paths) be 

mitigated to provide adequate protective devices. The identification of those rail-highway 

crossing locations is the responsibility of the Design-Builder.  The Department will make 

a recommendation for adequate protection.  The Design-Builder will be required to 

request an estimate of cost and engineered plans from the railroad based on the State 

recommendation.  The cost of the protection is participating to the project.  This 

requirement is effective regardless of the type of improvement being considered.  The 

Design-Builder should have personnel well versed in railroad crossing device installation 

and safety to review any grade crossings within 200-ft of a project limits, as well as 

review the estimated cost and engineered plans prepared by the railroad. 

2. Once the rail-highway crossing has been identified, the Design-Builder should contact the 

Department Alternative Contracting Office to obtain contact information for the railroad. 

3. The Design-Builder should contact the railroad and begin dialogue about the proper 

protection devices for the crossing in question.  The dialogue will request the train 

traffic/railroad flagging rate data used for construction Contract governing flagging issues 

and protection of railroad interests.  If the Design-Builder subcontracts the project 

construction, the subcontract must include any railroad requirements.  Note: If the project 

involves fiber-optic or electric wire-line crossings over railroad ROW, the 
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Design-Builder must send the plans for, and pre-pay the processing fees to the Railroad's 

Property Services or Permit Dept. for execution of a wire-line crossing agreement.  These 

fees shall be considered incidental and shall be included in the cost of other categories. 

4. The Design-Builder shall adhere to all requirement set forth by the railroad not 

specifically mentioned in this guidance. 

5. The Design-Builder shall so arrange and conduct his work that there will be no 

interference with railroad operations, including train, signal, telephone and telegraphics 

services, or damage to the property of the railroad, or to wires or  other facilities of the 

tenants on the rights-of-way of the railroad. The use of any scaffolding or other 

temporary framework that effects horizontal or vertical clearance must first be approved 

by the railroad consultant engineer and in no case exceed the approved clearances. 

6. Should any damage occur to railroad property, as a result of the  Design-Builder's 

unauthorized or negligent operations, and the railroad general manager deems it 

necessary to repair such damage or perform any work for the protection of its property, 

the required materials, labor and equipment shall be furnished by the railroad and the 

Design-Builder shall reimburse it for the costs incurred. 

7. If the Design-Builder desires access across railroad's right-of-way and tracks at other than 

an existing and open public road crossing in or incident to construction of the Project, the 

railroad may permit such Design-Builder access across said right-of-way and tracks at 

such location as shall be mutually agreed upon by the railroad general manager and the 

Design-Builder, provided the Design-Builder first executes a license agreement 

satisfactory to the railroad and agrees to reimburse the railroad for the flagmen expenses, 

cost of providing and removing any temporary grade crossing, or other costs which the 

railroad general manager deems necessary for protection of its property and operations. 

The Design-Builder shall at no time cross the railroad's right-of-way or tracks with 

vehicles or equipment of any kind or character, except at such crossing or crossings as 

may be established by the railroad. These costs shall be considered incidental and shall be 

included in the cost of other categories. 

8. Any flagging service required, when in the opinion of the railroad general manager that 

such service is necessary for the safety of its operations because of work being performed 

by the Design-Builder or in connection therewith, will be provided by the railroad. The 

Design-Builder will reimburse the railroad for cost incurred by the railroad for furnishing 

flagging services.  These costs shall be considered incidental and shall be included in the 

cost of other categories. 

9. The railroad shall have the right to assign a watchman to the site of the project to perform 

inspection services for protection of its railroad operations, whenever, in the opinion of 

the railroad general manager, such inspection may be necessary to prevent interference 

with railroad operations, such as but not necessarily limited to obstruction of track 

clearances and roadbed drainage, foreign substances on or adjacent to the rails and 

disturbance of surface and alignment of track, but such inspection shall not relieve the 

Design-Builder from liability. The cost incurred by the railroad for furnishing a 

watchman to perform such inspection services will be reimbursed by the Design-Builder.  

These costs shall be considered incidental and shall be included in the cost of other 

categories. 

10. Explosives shall not be used adjacent to any track or other railroad property without the 

approval of the railroad general manager, but such approval will not relieve the 
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Design-Builder from any liability. If the use of the explosives are permitted, the blasting 

shall be done with light charges under experienced supervision, and every precaution 

shall be taken to avoid damage to property, injury to persons and interruption of railroad 

operations.  Blasting shall be discontinued immediately on notice from the railroad 

superintendent that it is too hazardous. 

11. The Design-Builder shall not store or pile materials or equipment on the right-of-way of 

the railroad without having first obtained permission from the railroad general manager, 

and in no case shall they be stored closer than 13' 0" from the centerline on any railroad 

track measured at right angles thereto. Such permission will be with the understanding 

that the railroad will not be liable for any damage to such materials or equipment from 

any cause and that the railroad general manager may move, or require the Design-Builder 

to move, at the Design-Builder 's expense, such materials and equipment. 

12. The Design-Builder will be required upon completion of the work, to remove from within 

the limits of the railroad's rightof-way, all machinery equipment, surplus materials, false 

work, rubbish or temporary buildings of said Design-Builder, and to leave the right-of-

way in a neat condition, satisfactory to the railroad superintendent. The Design-Builder 

will be required to provide the designated Department contact person with a letter of 

release from the railroad superintendent before final acceptance of the Project by the 

Department. 

13. The Design-Builder shall cooperate with others participating in the construction of the 

Project, to the end that all work may be carried on to the best advantage.  No charge or 

claim of the Design-Builder against either the Department or the railroad will be allowed 

for hindrance or delay on account of railroad traffic or any work done by the railroad or 

others, incident to or necessary for safe maintenance of railroad traffic or completion of 

the Project, but due consideration of any such delay will be reviewed for consideration of 

an adjusted time Change Order. 

During the construction of the footings or piers or other supports or structures adjacent to 

any track of the railroad, the Design-Builder shall make adequate provisions against 

sliding, shifting, sinking, or in any way disturbing the railroad embankment and track 

operations, by driving temporary sheeting, and/or providing temporary shoring in a 

manner satisfactory to the designated Department contact person and railroad’s designee. 

Before commencing work on any pier or structure adjacent to any track, the 

Design-Builder shall submit prints of the proposed shoring and bracing details for the 

protection of the railroad company's track to the designated Department contact person, 

and the railroad’s designee for their approval. This submittal shall include the proposed 

method of installation and be accompanied by supporting data, including design 

computations, soil descriptions, and other pertinent information. 

After approval by the designated Department contact person, four prints of the proposed 

shoring and bracing details bearing the seal of a registered structural or professional 

engineer, together with supporting documents, shall be forwarded to the railroad’s 

designee for Review and Acceptance.  The Design-Builder shall notify the railroad’s 

designee, and the railroad general manager (in writing) not less than one (1) week in 

advance of the proposed time of the beginning of the construction of the piers, supports 

or structures adjacent to the track. 

14. When the plans have been prepared, the Design-Builder should send four (4) sets of plans 

with cover letter to the designated Department contact person to review the plans and 
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make comments.  Existing Fiber Optic facilities installed on the railroad property, not 

owned by the railroad, are to be processed as a utility relocation, by either the 

Design-Builder or the Department, depending on who has the responsibility by project 

agreement.  A copy of the letter should be sent to the Manager of the Alternative 

Contracting Office.  The designated Department contact person will provide the 

recommendation for adequate protection on any rail-highway grade crossings affected by 

the Project. 

15. When the changes requested by the Department have been made, the Design-Builder 

should transmit the plans to the railroad for Review and Acceptance.  The Design-Builder 

coordination with the railroad will require a letter stating what crossing mitigation is 

recommended, whom to contact concerning coordination, who will be paying the railroad 

for engineering, if drainage or conduit will be installed, specifications of the material, 

proposed installation method, etc. 

16. Railroad will send letter either approving the plans as they are designed or with 

comments detailing what revisions to the plans are needed to protect railroad interests. 

17. The railroad may require the Design-Builder to enter into a Preliminary Engineering (PE) 

Agreement. 

18. The Design-Builder should send the revised plans to the railroad for approval, and 

request the railroad to provide a detailed cost estimate for work required to accommodate 

the project. 

19. When the cost estimate is received from the railroad, the Design-Builder should Review 

and Approve it. 

20. Once the railroad cost estimate has been approved by the Design-Builder, the 

Design-Builder must submit the plans and estimate to the Department for Review and 

Acceptance.  After Acceptance is received from the Department, the Design-Builder will 

enter into Contract with railroad.  When the contract has been fully executed, the 

Design-Builder shall officially authorize the railroad to begin work necessary to 

accommodate the project including requirements for railroad protection inclusive of 

railroad flaggers.  The railroad will begin to bill the Design-Builder for said railroad 

work.  A copy of the letter authorizing such work should be sent to the Department 

Alternative Contracting Office. 
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CHAPTER 7: CONSTRUCTION PROCEDURES 

7.1. PRE-CONSTRUCTION 

At least ten (10) Calendar Days prior to the pre-construction meeting, the Design-Builder 

shall furnish the Department a complete plan of operations.  It shall be held (the 

Department’s Standard Specifications Section 105.06) by the Design-Builder Project 

Manager to discuss the Design-Builder’s plan of operation, required contract provisions, 

environmental commitments if applicable, erosion prevention and sediment control, traffic 

control/work zone safety, utility relocations, inspection, materials acceptance, independent 

assurance, quality control plans, certified payrolls, DBE/Subcontractors, and to establish 

the level of detail to be required for measuring progress with regard to construction Pay 

Items, in accordance with this DB Standard Guidance.  Minutes shall be kept of this 

meeting, including an attendance roster, and key decisions shall be fully documented.  At a 
minimum, the following shall be submitted at the pre-construction meeting: 

 Traffic Control Plan; 

 Environmental Compliance Plan, if required by the Contract; 

 Erosion Prevention and Sediment Control Plan; and 

 Transportation Management Plan 

The Design-Builder shall be responsible for the safety and operational aspects of the 

project work zone.  The Design-Builder shall prepare a Transportation Management 

Plan (TMP) in accordance with the Department Work Zone Safety and Mobility 

Manual which defines the strategic plan for traffic management on the Project.  The 

TMP shall address major aspects of the work for individual construction areas, phases, 

and stages including temporary traffic control, transportation operations and public 

information strategies. 

The level of planning required for an individual TMP will depend on the project’s 

anticipated impacts.  The first step in developing a TMP for a work zone is to determine 

the appropriate level of TMP to be utilized. 

The TMP shall be submitted to the DepartmentDepartment for review and acceptance 

at least 30 Days prior to beginning the first phase or stage of construction.  The 

Design-Builder shall provide installation, maintenance, and removal of all temporary 

traffic control devices. 

Before meeting with the Department for the pre-construction conference, the Design-Builder 

shall hold a group utility scheduling meeting with representatives from the utility companies 

involved with the Project.  The Design-Builder shall incorporate the utilities’ time needs into 

the Design-Builder's CPM Schedule submitted at the pre-construction conference. 

At least 15 Calendar Days prior to beginning any On-Site construction, unless otherwise 

authorized in writing by the Department, a pre-construction meeting at a time mutually 

agreed upon shall be held by the Design-Builder.  A meeting announcement shall be sent by 

the Design-Builder Project Manager to all parties with a vested interest in the project 

including, but not limited to: Subcontractors, material suppliers, regulatory agencies, utility 

owners, the Department Regional Director, and other affected agencies.  FHWA personnel 
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shall be included in all meetings and announcements.  The designated Department contact 

person shall provide a listing of all the participants that require an invitation and/or plans. 

A separate Pre-Construction Conference (Pre-Erosion Conference) may be necessary due to 

the magnitude of environmental work or impacts related to the Contract.  The appropriate 

individuals, the Department, utility Representatives, Design-Builder, Subcontractors, 

Municipal Representatives, etc. shall be invited to the Pre-Erosion Conference.  The notice 

shall be sent in ample time for the invitees to arrange to attend.  All information exchanged 

shall be documented on the EPSC Conference Meeting Minutes Form.  All attendees shall 

receive a copy of the conference minutes. 

At the Pre-Construction Conference the Design-Builder shall submit five (5) copies of the 

Request for Trainee Classification Approval form.  The request must include at least the 

number of trainees required to fulfill the Contract. 

Other Meetings - Other meetings may be required by the Department throughout the process. 

7.2. CONSTRUCTION PROCEDURES 

All construction shall be completed in full compliance with the Contract, which includes 

Contract Book 1 (ITDB - Instruction to Design-Builders), Contract Book 2 

(Design-Build Contract), and Contract Book 3 (Project Specific Information), this DB 

Standard Guidance, the Department’s Standard Specifications for Road and Bridge 

Construction, and the Department Standard Drawings. 

The Department will assign a designated Department contact person to participate in the 

project pre-construction meeting, to conduct routine project reviews to attend quarterly 

progress meetings, and to participate in the final inspection. 

The Design-Builder shall give all required notices and comply with all laws relating to the 

work and to those engaged in the work.  Representatives of regulatory and governmental 

Authorities shall have access to the work. 

It is understood and agreed that the Design-Builder shall obtain and pay for any additional 

permits required by the method of construction, including without limitation haul roads, 

temporary channels or temporary ditches, and/or off-site waste and/or borrow areas.and shall 

be included in the Contract Amount. 

The Department has the authority to suspend all work until all environmental deficiencies 

concerning environmental permits are alleviated.  No additional time shall be added to the 

Contract due to this work stoppage.  Should the Design-Builder’s activities associated with 

the work on the Design-Build project be in violation as stated in the Department’s Standard 

Specifications Section 107, any fines and/or penalties assessed to the Department will be 

deducted from monies due the Design-Builder.  Any fines and/or penalties assessed to the 

Design-Builder will be the sole responsibility of the Design-Builder. 
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7.2.1. FIELD CONSTRUCTION 

The Design-Builder must use the Department forms for construction record 

keeping.  All project records must be compiled by the Design-Builder and 

retained in accordance with federal records retention policies. 

The quality of materials used on the Project and tests performed must conform to 

all the Department standard operating policies and procedures.  The Quality 

Assurance Procedures for Construction generally consists of the following points: 

 All materials used on the Project must have test reports, material certifications 

and/or field testing by certified personnel to document that the material meets 

appropriate specifications. 

 Testing must be in accordance with the Department Standard Operating 

Procedure (SOP 1-1).  The source for each type of material must be approved 

by the Department before delivery is started. 

7.2.2. DISCOVERY OF HUMAN REMAINS 

It is the responsibility of the Design-Builder to know and comply with all state 

and federal legislation concerning the discovery of human remains in 

archaeological contexts.  Pursuant to T.C.A. § 11-6-101 et seq., National 

Historic Preservation Act, Section 106, 36 CFR 800, and 36 CFR 60.4, human 

skeletal material must not be knowingly handled, disturbed, or removed at any 

point during this assessment. If a bone or bone fragment is removed and later 

identified as human it must be returned to the exact location from which it was 

removed. If human remains are discovered, the Design-Build Project Manager 

must immediately stop work in the area and contact the designated Department 

contact person in order to notify the appropriate Department Archaeologist who 

will then in turn notify the State Archaeologist. The location of the remains must 

be documented with a GPS unit conforming to the data collection requirements 

detailed above. Archaeologists are strongly encouraged to refer to White (1991) 

and/or Bass (1995) to familiarize themselves with the major diagnostic traits used 

to distinguish between human and non-human bone. This information is also 

available on the Tennessee Archaeology Network. 

7.2.3. SIGNING, TRAFFIC CONTROL AND PAVEMENT 

MARKINGS 

The signing traffic control and pavement markings shall be in accordance with 

Section 700 of the Department’s Standard Specifications, the Department Traffic 

Design Manual and the Department Work Zone Safety and Mobility Manual. 

The Signing Plans shall be prepared by the Design-Builder and included in the 

Readiness-for-Construction Plans.  The Design-Builder shall be responsible for: 

 The design, fabrication and installation of signs required throughout the 

construction limits as well as beyond the construction limits to ensure 

adequate advance signage and spacing is provided; 
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 Maintaining all existing signs during construction to ensure signs are properly 

maintained and visible during project construction; 

 Design and installation of temporary sign supports; 

 Determining the station locations for all signs; 

 Determining those existing signs that will no longer be needed upon 

completion of the project, be responsible for the removal and disposal of these 

signs and supports and showing and noting these signs on the signing plan; 

 Determining, designing, and installing any protection for proposed and exiting 

sign supports. 

All revisions in the Readiness-For-Construction signing plan shall be submitted to 

the Department for Review and Acceptance prior to implementation. 

The Traffic Control Plans (TCPs), including pavement markings, shall be 

submitted with the Readiness-for-Construction plans.  All pavement marking 

material used shall be in accordance with the Department’s Standard 

Specifications, pavement markings are constantly degrading and must be replaced 

at regular intervals to be effective. 

The Design-Builder will be notified for failure to comply with the specification or 

plans.  The safe passage of pedestrian and traffic through and around the 

temporary traffic control zone, while minimizing confusion and disruption to 

traffic flow, shall have priority over other Design-Builder activities.  Continued 

failure of the Design-Builder to comply with the requirements of the Department 

Standard Specifications Section 700,  will result in non-refundable deduction of 

monies from the Contract for non-performance of work that the deficiency is 

allowed to remain, not as a penalty, but as liquidated damages as specified in 

Contract Book 3 (Project Specific Information). 

Failure of the Contractor to comply with the Specification or take immediate 

corrective actions required within 48 hours of written notice shall be reason for 

the Department suspending all other work on the Project, except EPSC and traffic 

control, applying non-refundable deductions of monies from the Contract at a rate 

as specified in Contract Book 3 (Project Specific Information).per calendar day 

per notice and/or withholding payment of monies due to the Design-Builder for 

any work on the Project until traffic control deficiencies are corrected.   These 

other action shall be in addition to the deduction for non-performance of traffic 

control. 

7.2.4. PROJECT INSPECTION 

The Department shall administer the inspection and material sampling and testing 

pursuant to the Department SOPs. 

If an independent entity (Construction Engineering and Inspection – CEI) is 

required by Contract for this activity, the CEI shall have a qualified construction 

inspector on-site to view foundation conditions and substructure construction 

including but not limited to: driving of piles, concrete pours, girder erection, steel 
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spacing and elevations, deck pouring operations, and other structural 

appurtenances as necessary.  A certification from the Design-Builder engineer of 

record confirming compliance with the Department standard construction 

procedures shall be required. The inspection staff shall be qualified and 

knowledgeable about the type of work taking place, be familiar with the Contract, 

and certified in accordance with the Department SOP-1-3. 

The Design-Builder engineer of record must contact the designated Department 

contact person to request an initial acceptance inspection for all structures greater 

than or equal to 20 feet in length. 

The Design-Builder shall coordinate and have, at a minimum, monthly project 

progress meetings to discuss the status of the project and other project issues.  The 

Design-Builder’s qualified engineer/executive and the designated Department 

contact person shall be notified in advance of the scheduled progress meetings. 

The designated Department contact person will be conducting daily project 

reviews to assure the quality of construction and project record keeping is 

satisfactory.  Unsatisfactory workmanship, inspection, acceptance testing, 

recordkeeping, etc. shall be corrected immediately and avoided in the future to 

prevent any loss of Project funding. 

7.2.5. FIELD INSPECTION (CHECKLISTS) 

Asphalt 

 Hot Mix Asphalt Plant Inspector Checklist Report (Circular Letter 407.04-01); 

 Hot Mix Asphalt Roadway Inspector Checklist (Circular Letter 407-14.01). 

Bridge 

 Bridge Deck (Circular Letter 604.17-01) 

A Pour Meeting shall be scheduled and conducted prior to any bridge deck 

pours. 

o Pre-Pour; 

o During; 

o Post Pour. 

 Bridge Inspection and Acceptance 

On new bridge construction as well as bridge repair projects, the 

Design-Builder Project Manager shall contact the designated Department 

contact person to request an initial acceptance inspection to certify that the 

bridge construction, not necessarily the whole project is complete.  Even if the 

approach work is not already in place, the bridge inspectors can do their initial 

inspection of the structure and document any deficiencies they discover.  

Their inspection report, listing those deficiencies, can be copied to the 

Design-Builder Project Manager for the Design-Builder to address before 

leaving the Project. 

The following information must be documented.  This information shall 

include the following for abutments, piers, etc. 

o Footing elevations; 
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o Pile cut-off elevation; 

o Pile tip elevation; 

o In place pile length. 

Safety 

 Traffic Control Devices Checklist (Circular Letter 712.07-01). 

Guardrail 
All Guardrail shall be inspected at the time of installation.  The Department or 

the independent CEI Project inspector shall complete the Guardrail and 

Guardrail Terminal Anchor Daily Field Report. 

Guardrail End Terminals shall be tagged using the appropriate Guardrail 

Decal available from the designated Department contact person. 

 Guardrail and Guardrail Terminal Anchor Daily Field Report (Circular 

Letter 705.05.01). 

Deficient Guardrail found upon inspection shall be documented on the 

Guardrail Inspection Form for Deficient or Deviated Terminal Units. 

7.2.6. EPSC INSPECTION 

The Storm Water Pollution Prevention Plan (SWPPP), the Erosion Prevention and 

Sediment Control (EPSC) plans, and all applicable environmental permits shall be 

adhered to on the project.  Please review the Statewide Storm Water Management 

Plan (SSWMP) and the implementation of it for training and inspection 

requirements. 

Various permits require routine inspections of EPSC measures, documentation of 

environmental issues that arise, and completion of various reports.  The 

Design-Builder shall be responsible for compliance with all applicable 

environmental regulations, including reporting and records keeping. 

It is the Design-Builder’s responsibility to determine whether or not coverage 

under the NPDES Construction General Permit (CGP) is required and whether or 

not a Notice of Intent (NOI) including a Storm Water Pollution Prevention Plan 

(SWPPP) is required.   It is essential that the SWPPP and EPSC plans be 

followed, and revised as needed, to fully comply with all environmental permits 

on the Design-Build Project. 

The Department requires special emphasis on the proper installation and 

maintenance of EPSC measures needed due to the on the Design-Build Project 

storm water requirements.  The Design-Builder shall furnish an EPSC supervisor 

(EPSCS) for EPSC inspections.  The EPSCS shall be responsible for coordinating 

all EPSC activities and features within the Project limits and affected areas for the 

duration of the on the Design-Build Project.    This will be done with the intent to 

prevent eroded materials, sediments or other pollutants disturbed by construction 

activities from reaching streams or leaving the limits of construction.  The work 

shall be done in accordance with all applicable special provisions, approved plans, 

of the the Department Standard Specifications Section 209 current NPDES CGP 

and all other permit requirements or as directed by the Department. 
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The Design-Builder shall conduct routine EPSC inspections (as required in the 

NPDES CGP or within the SSWMP (whichever is more restrictive)) and 

document (with notes and pictures) the findings to assure that the SWPPP is being 

followed and non-compliance is unlikely.  These EPSC inspections shall include 

all work associated with the Design-Build project (i.e., waste and/or borrow areas, 

staging areas, etc.).  These EPSC inspections shall be documented on the Erosion 

Prevention and Sediment Control Construction Inspection Report.  This form 

shall also be used to document Design-Builder compliance with EPSC 

requirements in conformance with TDEC, USACE, and/or TVA permits.  The 

EPSC inspection report and instructions are noted in Circular Letter 209.01-02. 

There is another form called the Construction Storm Water Inspection 

Certification.  The purpose of this form is to certify that inspections of storm 

water discharge points and EPSC controls at the construction site have been 

performed.  Certification Report instructions are noted on the 2
nd

 page included 

with the EPSC inspection report form. 

Repair and maintenance of all EPSC measures shall be made within 24 hours after 

any environmental inspection or assessment.  Failure to comply with this 

timeframe may result in Liquidated Damages to be deducted from monies due the 

Design-Builder.  It is the Design-Builder’s responsibility to notify the Department 

when a NPDES CGP is required on the Design-Build Project.  If the Department 

is not notified that these requirements exist prior to any land disturbance, all 

construction related work shall be immediately shut down until the 

Design-Builder has obtained NPDES Permit Coverge and Liquidated Damages 

shall be deducted from monies due the Design-Builder. 

Whether or not any environmental permits are required, if any land disturbance 

(including clearing and grubbing) activities occur on the Design-Build project, 

EPSC measures are required to prevent erosion and control sediment from leaving 

any work site associated with the Design-Build project and inspected on a routine 

basis. 

All environmental permits, reports and documentation shall be kept at a location 

within the work site at all times during construction.  At any time a regulatory 

agency requests to view any written environmental information on the 

Design-Build Project, the Design-Builder must comply with this request in a 

timely manner. 

A Notice of Termination (NOT) – Storm Water Discharges Construction Activity 

(Circular Letter 107.08-01) notifies TDEC of the request to terminate coverage of 

the General NPDES Permit for Discharges of Storm Water Associated with 

Construction Activities.  Instructions for completing the NOT form are noted in 

Circular Letter 107.08-01. 
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7.2.7. ENVIRONMENTAL QUALITY ASSURANCE 

PROJECT ASSESSMENTS 

If a NPDES CGP is required, the Design-Builder shall have Environmental 

Quality Assurance (QA) Project Assessments for the Design-Build Project.  These 

assessments include all work associated with the Design-Build project (i.e., waste 

and/or borrow areas, staging areas, etc.).  If not provided by the Department, the 

Design-Builder will be required by the Contract to acquire the services of an 

independent, professional Certified in Erosion Prevention and Sediment Control 

(CPESC) on projects with a NPDES permit to conduct Environmental Quality 

Assurance Project Assessments.  The purpose of the QA Project Assessments is to 

provide a “third party” independent review to assure that the EPSC measures are 

installed, repaired, and maintained as required, and assure the requirements of the 

environmental permits are being documented and followed.   A QA Project 

Assessment report on a form provided by the Department, including pictures, 

shall be produced for every assessment and submitted concurrently to both the 

Department and TDEC within five (5) Calendar days after each QA Project 

Assessment.  Failure to comply with this timeframe may result in Liquidated 

Damages to be deducted from monies due the Design-Builder.  Regardless of 

whether the Department or the Design-Builder’s independent CPESC consultant 

indicate deficiencies on the QA Project Assessment report, no additional money 

shall be added to the Contract Amount to alleviate the deficiencies; however, if 

deficiencies continue to reoccur, Liquidated Damages may be deducted from 

monies due the Design-Builder. 

The QA Project Assessments should be conducted at a frequency stated within the 

SSWMP, or more frequent if violations or repeat non-conformances occur, but no 

less than monthly, unless written approval to do so is given by the Department. 

Upon concurrence of final stabilization by all involved parties, and the receipt of 

the final Environmental QA Project Assessment report from the QA Project 

Assessment team leader (by the Department or independent firm as specified in 

the Contract), the NOT form shall be completed and submitted to TDEC by the 

Design-Builder Project Manager with a copy sent to the Manager of the 

Department Alternative Contracting Office. 

7.2.8. PUBLIC RELATIONS AND PUBLIC INFORMATION 

The Design-Builder should provide information every Tuesday afternoon to the 

Department regarding lane closures, construction updates, and general project 

information.  The Design-Builder SHALL NOT have contact with the media, 

unless specifically requested and/or approved by the Department. 

7.2.9. DOCUMENTATION 

The Department or the Independent CEI shall maintain a project diary on a daily 

basis to document the daily activities and major events on a Project. 
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The diary, in general, will contain a day by day record of all significant activities 

relating to the project.  It is essential that the notes be complete, as they become 

important evidence in the establishment of responsibilities or liabilities. 

A partial list of items to be noted in the diary is: 

1. Weather AM & PM; 

2. Accumulated Total of Days used and hours worked; 

3. Design-Builder’s staff on-site; 

4. Subcontractors staff on-site; 

5. Orders given the Subcontractors; 

6. Important discussions with Subcontractors; 

7. Accidents/incidents onsite; 

8. Official visitors and inspections; 

9. Work or materials rejected and reasons; 

10. Time of shutting down or resuming of work and explanation; 

11. Work done by Design-Builder’s or Subcontractor forces during day; 

12. General purpose of work, Type and location of work taking place; 

13. Identify the controlling item of work for the current construction phase; 

14. Length and cause of any delay; 

15. Arrival and departure of major equipment, Type and amount of equipment on 

site (hours used or idle); 

16. Unusual conditions, if any such are high water, bridge failures, slides, etc.; 

17. Other issues that may affect the completion of the project. 

Diary sheets must be signed by the person filling out the sheet and the 

Design-Builder upon his/her approval.  The diary sheets shall be bound in date 

order with the most recent date on top. 

At the completion of the project, all project diaries shall become a part of the 

permanent record.  Project files shall be neatly organized to adequately document 

and record all Project correspondence, and provide full support for all payments 

and decisions made including material certifications and test reports, calculations, 

invoices, etc. 

It is of prime importance in the administration of a Contract that records of all 

activities pertaining to the Contract contain sufficient details and are clear enough 

to be read and understood by anyone unfamiliar with the Project. 

7.2.10. ITEM QUANTITY TICKETS (AGGREGATES, 

ASPHALTS, ETC) 

The Certified Public Weigher requirements are only a portion of the requirements 

in regard to Item Quantity Tickets. Certified Public Weigher (Circular Letter 

109-01.01) 

The Department or the Independent CEI Project inspector shall collect the tickets 

from the carrier upon delivery of the ticketed material, record any additional 

information on the ticket as necessary, and retain the original copy for payment. 
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The Department or the Independent CEI shall ensure that the following 

information is shown on each ticket. 

 Contract Number; 

 Date; 

 Signature of the person accepting the ticket on the jobsite; 

 Unit of measure; 

 Identification of hauling vehicle. 

Additional information the Department or the Independent CEI Project inspector 

shall write on the last item quantity ticket for a specific day: 

 Station and location of placement 

 Name of Design-Builder/Subcontractor  

 Cumulative totals for the day 

The Item Quantity Tickets are totaled daily per item and recorded on the Item 

Quantity Totals spreadsheet.  A calculator tape shall be attached to the daily 

bundle of tickets.  The tape must contain the following information: Contract 

Number, Project Number, Date, and the accumulated total of tickets. 

The Item Quantity Total spreadsheet may be kept electronically or printed and 

filled in manually.  A current accumulative total shall be kept. 

7.2.11. ITEMS DOCUMENTED USING WORKSHEETS 

Various item quantities are calculated using worksheets.  The Department’s 

Standard Specifications and Special Provisions dictate the appropriate deductions, 

additions, and adjustments applied to the Contract payments.  The items shall be 

documented by the Department or the Independent CEI within the Project records.  

The following is a listing of the deductions/additions/adjustments: 

 AC Content & Gradation Deduction (Whole Mix or Split Mix) (the 

Department’s Standard Specifications Subsection 407.20) 

 Material Variation Deduction LOI (Whole Mix or Split Mix) (the 

Department’s Standard Specifications Subsection 411.10) 

 Density Deduction (Whole Mix or Split Mix) (the Department’s Standard 

Specifications Subsections 407.15 & 407.20) 

 Defective Concrete (Reduced Pay Rate) (the Department’s Standard 

Specifications Subsections 604-15, 604-20, 604-31) 

The Department or the Independent CEI shall communicate Low Cylinder 

Break information to the Design-Builder promptly.  The documentation to 

support the recommended correction will be documented on the Evaluation of 

Low Strength Concrete form.  This form shall be completed by the 

Department or the Independent CEI with a statement by the Design-Builder.  

Evaluation of Low Strength Concrete (Circular Letter 604.21-01) 

 Adjustments (Circular Letter 109-02.01) 

Adjustments are used to compensate the Design-Builder for the fluctuating 

costs of petroleum products.    Not all Contracts contain adjustments. 
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Adjustments are calculated and paid monthly.  Adjustment calculations start 

with the month work begins and continues until the month time stops, when 

the current price indexes are less than the price index for bidding.   

 Price Adjustment for AC Content (the Department’s Standard 

Specifications Section 307) 

 Price Adjustment for AC Content (the Department’s Standard 

Specifications Section 411) 

 Assessment of Liquidated Damages 

Liquidated Damages are to be accessed on a current basis using the current 

Contract Completion Date. 

 Rideability 

Contracts may contain the specifications or provisions dictating deductions, 

additions, and adjustments for meeting or not meeting the requirements for 

smoothness. 

 Concrete Pavement Adjustment (the Department’s Standard 

Specifications Sections 501 and 604) 

 Trainees (Circular Letter 1240-01) 

Contracts may include a requirement for Trainee Hours.  The requirement is 

one (1) trainee per 1000 hours of training. 

The Department approves and signs all five (5) copies of the requests on the 

determination that the classification(s) are appropriate for the projected scope 

of work. 

Once the classifications are approved, the Design-Builder shall submit an "On 

the Job Training Application and Notification of Personnel Action" form to 

Tennessee Road Builders Association (TRBA).  TRBA will approve the form 

and forward a copy to the Department.  The On the Job Training Application 

and Notification of Personnel Action will be referred to as the Personnel 

Action Form in the Contract.  The Personnel Action Form is used for multiple 

actions required in regard to the training program. 

The trainee normally starts work within two (2) weeks of the type work for 

which he/she is classified.  If the type work reaches 15% complete and the 

trainee has not started work, the Design-Builder shall submit to the 

Department a written reason as to why the trainee has not started work.  If the 

written reason is not received, the Progress Payment may be withheld. 

The trainee shall be shown on the Design-Builder payroll by the approved 

classification and labeled as Trainee.  The wage rate shall be compared to 

ensure that the minimum rate requirements are met.  However, if the 

Approved Personnel Action form has not been received, and the Trainee is 

shown on the payroll, the payroll shall be returned for correction.  Likewise if 

the Approved Personnel Action Form has been received and the Trainee is 

shown on the payroll but is not labeled as Trainee, the payroll shall be 

returned for correction.  Additional trainees may be requested at any time 

during the Project. 
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The hours shown on the payroll for a trainee shall be entered into a separate 

log per trainee.  The Trainee Excel spreadsheet will be used to track the 

trainee hours.  The hours shown on the Design-Builder payroll for the trainee 

will be entered into the spreadsheet.  The Design-Builder shall pay Trainees 

according to the Contract requirements. 

Appropriate deductions, additions, and adjustments necessary for Contract 

payments shall be handled as follows: 

 Material Deductions – The Design-Builder will be notified in writing by the 

Department of the Pay Items for deduction.  The Design-Builder shall prepare 

a report mitigating the cause of deduction.  The Design-Builder shall either 

take a deduction for the specific Pay Item or replace the defective material at 

their own expense for payment.  If the defective material is such that remove 

and replace is required, the Design-Builder shall only remove and replace the 

material for payment at their own expense.  If a deduction is required, the 

deduction will be processed and deducted from monies due the 

Design-Builder on the Monthly Progress Payment it occurs. 

 Liquidated Damages Deduction - The Design-Builder will be notified in 

writing by the Department of the Liquidated Damages deduction amount and 

reasons for the deduction.  If Liquidated Damages are assessed and deducted 

from monies due the Design-Builder on the Monthly Progress Payment it 

occurs. 

 Incentive/Disincentive Adjustments - If the Contract requires an 

incentive/disincentive special provision, such as rideability, the adjustment 

will be processed and applied on the Monthly Progress Payment it occurs. 

7.2.12. MATERIALS AND TESTS 

The Department shall conduct all acceptance testing.  Unless the Design-Builder 

is required to hire an independent representative as specified in the Design-Build 

Contract for this task, a representative from the Department shall conduct all 

verification and independent assurance testing for the Design-Build project in 

accordance with the Department SOP-1-2 and SOP 4-1. 

The Quality Assurance Procedures for Construction generally consists of the 

following points: 

 All materials used on the Project must have test reports, material certifications 

and/or field testing by certified personnel to document that the material meets 

appropriate the Department Standard Specifications. 

 Testing shall be in accordance with a FHWA approved testing program which 

includes procedures for the sampling, testing and acceptance of materials and 

products.  The source for each type of material must be approved by the 

Department before delivery is started. 

7.2.13. ACCEPTANCE TESTS 

Acceptance Sampling and Testing shall be conducted in accordance with the 

Department SOP-1-1 and SOP 4-1.  Acceptance samples and tests are the samples 
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and tests used for determining the quality and acceptability of the material and 

workmanship which have been or are being incorporated in the project.  The 

results of these tests are to be used by the Department and the Design-Builder to 

determine conformance to the Contract.  Acceptance Sampling and Testing is 

performed by the independent CEI or a qualified private testing facility employed 

by the Design-Builder. 

7.2.14. VERIFICATION TESTS 

Verification Sampling and Testing shall be conducted in accordance with the 

Department SOP-1-1, by a designated Department representative.  Verification 

samples and tests are the samples and tests used for validating the quality of a 

product which is being incorporated in the Project. 

7.2.15. INDEPENDENT ASSURANCE TESTS 

Independent Assurance Sampling and Testing shall be conducted in accordance 

with the Department SOP-1-2, by a designated Department representative.  

Independent assurance samples and tests are used for the purpose of making 

checks on the reliability of the results obtained in Acceptance Sampling and 

Testing.  An independent assurance technician will be responsible for observing 

the acceptance technician conduct the tests to assure that the proper techniques 

and procedures are followed.  Independent Assurance Sampling and Testing and 

Acceptance Sampling and Testing shall not be conducted by the same technicians 

or the same independent entity. 

This provides an independent analysis of the QA tests to ensure that the test 

results are valid.  IA technicians will usually be the Department Region personnel, 

but may also be the Department’s Central Laboratory or a Department -contracted 

independent testing laboratory. 

Independent assurance sampling shall be conducted at the minimum frequency 

established in SOP 1-2.  A prompt comparison of acceptance test results with 

independent assurance test results will be made by the designated representative 

(the Department or independent entity).  This comparison must be documented in 

the Project records.  If the comparison indicates a problem either with the 

materials or with the testing methods, action must be taken immediately to resolve 

the problem. 

The Department’s Central Laboratory will act as a “referee” laboratory for 

resolution of disputes regarding the Department’s Verification Sampling and 

Testing results and the Design-Builder’s QA test results unless a potential for 

conflict of interest exists.  In the event that the dispute is between the QA testing 

laboratory and the Department’s Central Laboratory, the dispute will be resolved 

by test results obtained from a certified laboratory agreed upon by the Parties.  

The services of the “referee” laboratory may be requested by either the 

Department or the Design-Builder.  The sampling and testing results determined 

by the “referee” laboratory shall be final and binding on both Parties and not 
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subject to dispute resolution under this DB Standard Guidance.  The Party 

whose sampling and testing results are not confirmed or supported by the 

“referee” laboratory (i.e., the unsuccessful Party) shall be responsible for payment 

for the “referee” services.  If the Design-Builder is the unsuccessful Party, the 

cost of the “referee” laboratory services will be deducted from monies due or to 

become due the Design-Builder under the Contract. 

The Design-Builder shall have documentation that materials and equipment 

conform to the Contract requirements available at the Project site no less than 24 

hours prior to installation or use of such materials or equipment.  This 

documentation shall be retained at the Project site. 

7.2.16. MATERIAL CERTIFICATION AND ACCEPTANCE 

All materials incorporated in the construction of the project shall be approved 

regarding material requirements.  Materials used on the project must have test 

reports, material certifications, and/or field testing by certified personnel to 

document that the materials meet appropriate specifications. (Circular Letter 109-

02.02) 

The intent of the material certification is to assure that the quality of all materials 

incorporated into the project is in conformance with the plans and specifications. 

At the completion of the Project, the Department or the independent CEI shall 

document all failing material tests and the corrective action taken by the 

Design-Builder on the Material Certification Letter with supplement form.  The 

material certification letter from the Design-Builder must be based on an audit of 

the Project records according to a certification check list stating: 

“The results of the test on acceptance samples indicate that the 

materials incorporated in the construction work, and the 

construction operations controlled by sampling and testing, were 

in conformity with the plans and specifications and such results 

compare favorably with the results of the independent assurance 

sampling and testing.  Exceptions to the plans and specifications 

are explained in the attachment.” 

The Department completes and submits this form to the Design-Builder or the 

independent CEI. 

Products delivered to the Project site for use in the work shall be in compliance 

with the Department Standard Specifications, Qualified Products List, or 

Design-Build Contract when the Department specifications are utilized.  Products 

accepted by certification shall have a materials certification attached to a 

completed the Department form DT-044, or similar, stating the Department test 

requirements and certified test results.  Material certifications shall be date 

appropriate according to the date the specific material was used.  Other products 

shall have daily reports showing actual test results.  Progress Payments should not 
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be made on a material if there are insufficient certifications or test data for that 

material. 

All materials shall be accepted in accordance with the “Materials and Tests” 

section of this DB Standard Guidance and the Department Standard Operating 

Procedures (SOPs). 

Materials not accepted on certification shall have daily reports documenting the 

actual test results. 

The required forms for material certifications/test reports are located at 

www.tdot.state.tn.us/materials/fieldops/forms/.  Each form has attached an 

example completed form. 

All material certifications/test reports shall be recorded on the test report totals 

form.  There shall be a test report totals form per item that requires 

certification/test reports for materials used. 

Additional source-review tests performed at the Design-Builders request shall be 

at the Design-Builder’s expense. 

7.2.17. FINAL CLEAN-UP 

Before Final Inspection, the Design-Builder shall clean up the Project in 

accordance with the Department’s Standard Specification, Subsection 104.11.  

Unless the Contract specifically provides for payment for this item, the 

Department will make no separate or additional payment for Final Clean-Up. 

7.2.18. FINAL INSPECTION/ACCEPTANCE 

When all work is complete, the designated Department contact person and other 

Department representative as required will make a final inspection of the Project 

to determine the quality, completeness, and acceptability of the work and to 

assure that the authorized Project was constructed in reasonable conformance with 

the Contract requirements, all applicable plans and the Department’s Standard 

Specifications. 

The Department’s Standard Specifications Subsections 105.15 and 108.06 provide 

the general guidance to determine the inspection process for final acceptance date 

of the Project.  If the inspection discloses any work, in whole or in part, as being 

unsatisfactory, the Department will give the Design-Builder the necessary written 

instructions (Punch List) for correction of same, and the Design-Buidler shall 

immediately comply with and execute such instructions. 

The attendees at the inspection shall be listed and, if applicable, the work that 

must be performed to complete the Project as stated in the Punch List shall be 

documented in the Project records.  Once completed, the Final Inspection Date 

shall be documented in the Project records. 
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All projects with bridges greater than or equal to 20 feet long shall receive an 

initial inspection by a designated Department bridge inspector to develop a punch 

list prior to acceptance. 

Upon completion of the Project, the amount paid to date shall be compared to the 

documented Milestone completion activities.  All differences shall be corrected 

on the Final Progress Report (the presumed last Progress Payment). 

Liquidated Damages shall be assessed on any work that has not been completed in 

accordance with the Contract after the established Contract Completion Date as 

stated in Contract Book 1 (Instruction to Design-Builders - ITDB). 

7.2.19. RETENTION OF RECORDS 

An End of Job Folder shall be created to retain documents that pertain to events 

that occur at the completion of the project.  The documents listed in this section 

shall be kept in the End of Job file of the Project records. 

The Project Records shall be organized, indexed, and available for review on an 

as needed basis.  An index shall be placed in the End of Job Folder.  Boxes shall 

be numbered consecutively and labeled by Contract Number or Project Number, 

and County. 

The Certificate is completed and signed by the Design-Builder upon the approval 

that the records have been checked and are a true representation of the work that 

was performed, the final activities are correct, and the final activities are covered 

by the required material certifications. 

The Certificate is placed in the End of Job file of the Project Records. 

After the records have been checked by the Department, a document will be sent 

to the Design-Builder displaying a comparison of the original activities to the 

final activities.  A request to the Design-Builder for CC3s (if applicable) will be 

attached and any deficient material certifications required for the Department to 

pay the Final Estimate. 

The Department shall also use the End of Job Folder to contain the following 

documents within separate sections to finalize the Project. 

1. Project Records 

(a) File Management; 

(b) Contract, including Change Orders; 

(c) Project Meetings; 

(d) Project Notices; 

(e) Attestation of Illegal Immigrants; 

(f) Plans & Drawings; 

(g) Sub-Contracts; 

(h) Labor & Payrolls. 

2. Material Certifications; 

3. Civil Rights Documents CC-3s, Certification Regarding Money Paid to DBE; 
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4. Material Certification Letter & Supplement; 

5. Environmental Documents; 

6. Utility Documents. 

The Design-Builder shall maintain the Project records for a period of five (5) 

years following the completion of the Project. 

7.3. POST-CONSTRUCTION REVIEW 

In order to determine future construction process improvements, a post-construction review 

is required on all projects with a Contract Amount of $10,000,000 (ten million) or greater.  

This review shall be conducted as soon as practical following the completion of all work.  

Attendees at this review shall include the Design-Builder and representatives from the 

following area when applicable: Construction, Design, Structures, Materials and Tests, 

Project Management, and FHWA.  The review shall be facilitated by the Department 

Alternative Contracting Office or a designated Department contact person.  The participants 

will identify all significant Project problems and make recommendations on how these 

problems can be avoided on future projects. 

A post-construction review report shall be prepared.  The report shall provide 

recommendations on any construction process improvements and how the identified delays 

can be eliminated. 
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CHAPTER 8: TITLE VI PROCEDURES 

8.1. TITLE VI COMPLIANCE REVIEWS 

49 CFR 21.9; 23 CFR 200.9 (4) (B) (5), (6), (7); 23 CFR 200.11 

Nondiscrimination provisions apply to all federally assisted programs and activities of 

Federal-aid recipients, Subcontractor-recipients, and Design-Builders, regardless of tier. The 

provisions prohibit any use of Federal financial assistance to subsidize, promote, or 

perpetuate discrimination based on race, color, national origin, sex, age, disability/handicap, 

or income status.  Recipients are responsible for determining and obtaining compliance by 

their Subcontractor-recipients and Design-Builders. 

Responsibilities of the Department and the Design-Builder:  Every agency receiving 

federal financial assistance must have a comprehensive and proactive Title VI enforcement 

program to eliminate and prevent discrimination. Every agency that extends Federal financial 

assistance covered by Title VI is subject to the United States Department of Justice’s (DOJ) 

coordination regulations and guidelines (28 C.F.R. 42, Subpart F (1994); and § 50.3.).  

FHWA, for example, is required to obtain assurances of compliance with Title VI from the 

Department per these regulations (28 C.F.R. §§ 41.5(a)(2), 42.407(b)).  In addition, 

Executive Order 12250 requires each agency to issue appropriate regulations or policy 

guidance to implement the nondiscrimination provisions of the statutes subject to Executive 

Order 12250 (Executive Order No. 12250,  §1-402, 3 C.F.R. 298 (1981), reprinted in 42 

U.S.C. § 2000d-1 (1988)).  Accordingly, the Department is required to issue appropriate 

regulations or policy to the Design-Builder in implementing the nondiscrimination provisions 

of the Title VI statutes. 

The Department Civil Rights Office (CRO) Title VI Program is responsible for 

implementing, developing, and establishing adequate procedures for identifying and 

addressing Title VI issues as proscribed by the Federal Highway Administration. 

8.2. TITLE VI/NONDISCRIMINATION 

8.2.1. SELECTED AUTHORITIES 

49 CFR Part 21 US DOT Title VI Regulations 

23 CFR 200 FHWA regulation implementing Title VI of the 

Civil Rights Act of 1964 

Executive Order 12898: 

Federal Actions to Address 

Environmental Justice in 

Minority Populations and 

Low-Income Populations 

The Executive Order requires that each Federal 

agency shall, to the greatest extent allowed by 

law, administer and implement its programs, 

policies, and activities that affect human health 

or the environment so as to identify and avoid 

"disproportionately high and adverse" effects on 

minority and low-income populations. 

US DOT Order 5610.2 to This Order sets forth a process by which DOT 

http://www.washingtonwatchdog.org/documents/cfr/title28/part42.html
http://www.washingtonwatchdog.org/documents/cfr/title28/part41.html
http://www.usdoj.gov/crt/cor/byagency/eo12250.htm
http://www.usdoj.gov/crt/cor/byagency/eo12250.htm
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Address Environmental 

Justice in Minority 

Populations and Low-Income 

Populations 

and its Operating Administrations will integrate 

the goals of the Executive Order into their 

operations.   This is to be done through a 

process developed within the framework of 

existing requirements, primarily the National 

Environmental Policy Act (NEPA), Title VI of 

the Civil Rights Act of 1964 (Title VI), the 

Uniform Relocation Assistance and Real 

Property Acquisition Policies Act of 1970, as 

amended (URA), the Intermodal Surface 

Transportation Efficiency Act of 1991 (ISTEA), 

and other DOT applicable statutes, regulations 

and guidance that concern planning; social, 

economic, or environmental matters; public 

health or welfare; and public involvement. The 

Order is an internal directive to the various 

components of DOT and does not create any 

right to judicial review for compliance or 

noncompliance with its provisions. 

FHWA Order 6640.23 

FHWA Actions to Address Environmental 

Justice in Minority Populations and Low-

Income Populations - establishes policies and 

procedures for the Federal Highway 

Administration (FHWA) to use in complying 

with Executive Order 12898, Federal Actions to 

Address Environmental Justice in Minority 

Populations and Low-Income Populations (EO 

12898), dated February 11, 1994. 

Executive Order 13166:  

Limited English Proficiency 

Requires all agencies that provide federal 

financial assistance to issue guidance on how 

recipients of that assistance can take reasonable 

steps to provide meaningful access consistent 

with Title VI and the Title VI regulations. The 

Order also requires that agencies create plans 

for ensuring that their own activities also 

provide meaningful access for persons who are 

limited English proficient 

1. The Design-Builder shall: 

 Endorse Nondiscrimination assurances; 

 Adhere to the requirements of  Section 162(a) of the Federal-Aid Highway 

Act of 1973 (23 U.S.C. 324) that requires there be no discrimination on the 

ground of sex; 

 Attend a Department Title VI training session (register online at 

http://www.tdot.state.tn.us/civil%2Drights/titlevi/training.htm 
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2. POST-AWARD COMPLIANCE REPORTS 

As part of on-going monitoring, the Title VI Program will conduct annual 

desk audits for planning agencies, urban and rural transit systems and the 

Department Emphasis Program Areas. 

3. MANDATORY ON-SITE REVIEWS 

The Department will not randomly select the Design-Builder for on-site 

compliance reviews.  On -site compliance reviews will be required under the 

following circumstances: 

A. A determination respecting probable compliance cannot be made on the 

basis of the Design-Builder’s “TITLE VI COMPLIANCE 

ASSESSMENT.” 

B. When Design-Builders have been found in partial noncompliance by the 

TITLE VI COMPLIANCE ASSESSMENT, as the result of informal 

resolution, have agreed to take corrective measures, within one year of the 

approval of Federal financial assistance for the project, or at the estimated 

mid-point of a project expected to be completed within less than two 

years.  The Title VI Program has the discretion to limit such reviews to 

consideration of the deficiencies identified by the previous review and the 

corrective measures undertaken as a result of conciliation. 

C. At any time when the CRO Executive Director or Title VI Program 

Director believes that such a review is warranted with respect to any 

Project.  

D. When less than $10,000 in state and/or federal financial assistance is 

provided by the Department with respect to any Project, the Title VI 

Program may waive any requirement for a pre-award onsite compliance 

review. 

4. Discretionary FOLLOW-UP ON-SITE REVIEWS 

The Department Title VI Program will conduct follow-up reviews as deemed 

necessary and appropriate to assure that federally and/or state assisted services 

and benefits are distributed in a fair and equitable manner. 
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CHAPTER 9: BILLING & PAYMENT PROCEDURES 

The Design-Builder must provide the Department Alternative Contracting Office with the 

name(s) of persons authorized to sign as “Design-Builder Project Manager” and “Design-Builder 

Official”.  The Department assumes no liability in the event it remits payment based upon an 

Progress Report submitted by an unauthorized individual; once payment is remitted pursuant to a 

Progress Report, any work that the Department has previously remitted payment will be rejected.  

Progress Schedules received that do not contain the original signature of an authorized person 

will not be submitted to the Department Finance Office for payment. 

Progress Schedules shall be submitted for reimbursement on monthly basis.  Progress Schedules 

should be sent to the designated Department contact person for verification of progress.  

Acceptable Progress Schedules will be forwarded by the designated Department contact person 

for processing payment through the Department Finance Office.  NOTE:  Projects for which no 

billing is received for more than a one (1) year period may be subject to de-obligation by the 

Federal Highway Administration. 

The Design-Builder must keep all documentation supporting amounts billed to the State of 

Tennessee for three (3) years from the date the project is closed with the Federal Highway 

Administration.  This is NOT the same date as the last reimbursement from the State of 

Tennessee.  The Department will notify the Design-Builder when the Project has been closed 

with the Federal Highway Administration. 

9.1. MONTHLY PROGRESS SUBMITTALS 

The Design-Builder shall submit each of the following to the Department with the 

Design-Builder’s Progress Report. 

(a) Critical Path Method (CPM) Schedule 

(1) The Design-Builder shall update, on at least a monthly basis for the Department for 

Review and Comment, a CPM to reflect the current status of the Project, as well as 

expected future activities, including approved Change Orders.  Each Project Status 

CPM Schedule Update shall accurately reflect all activities completed as of the 

effective date of the update schedule.  Each Project Status CPM Schedule Update 

shall indicate the completion percentage of each Pay Item number (by cost) of the 

Project.  The Design-Builder shall submit a single hard copy of the Project Status 

CPM Schedule Update in a single copy, if possible, on 11 ½“ x 17” color plot sheets 

along with a backup disk of the schedule in electronic format.  In developing the 

CPM Schedule, the Design-Builder shall give priority to the acquisition of parcels 

that have significant impact on the Project Schedule and/or affect the Critical Path as 

so indicated. 

(2) The Project Status CPM Schedule Update shall include a schedule narrative report 

which describes the status of the Project in detail. 

(3) If, in the opinion of the Department, the specified work falls behind the CPM 

Schedule, the Design-Builder shall take such actions as are necessary to improve its 

progress.  If the Design-Builder is behind schedule any month, it shall indicate what 

measures it will take in the next 30 Calendar Days to put the work back on schedule 

so as to meet Interim Completion Dates and the Contract Completion Date.  The 
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Design-Builder shall not be entitled to any additional compensation on account of the 

requirement to put the work back on schedule unless provided for in other provisions 

of the Contract.  In preparing the revised CPM Schedule, the Design-Builder shall 

consider increasing its workforce, construction plant and equipment, or number of 

work shifts.  If the Department finds the proposed CPM revision unacceptable, the 

Department may require the Design-Builder to submit a new revision. 

(4) The Design-Builder shall employ and supply a sufficient force of workers, materials, 

and equipment and shall prosecute the work with such diligence so as to (a) maintain 

the rate of progress indicated on the CPM Schedule, (b) prevent work stoppage, and 

(c) ensure completion of the Project within the Contract Time.  Any additional or 

unanticipated costs or expense required to maintain the schedule shall be solely the 

Design-Builder's obligation and shall not be charged to the Department unless 

provided for in other provisions of the Contract. 

(5) The Design-Builder shall furnish weekly work schedules indicating the number of 

personnel, kind of equipment, and location and nature of the work to be performed. 

(6) If the Design-Builder fails to submit a CPM Schedule or any revision or update when 

required, the Department may withhold any Progress Payment. 

(b) The Design-Builder shall submit a Monthly Progress Report, consisting of the following: 

 A progress narrative (including the overall project completion percentage); 

 Quality certifications; 

 A safety report; 

 A monthly Project Status CPM Schedule Update , including updated projections for 

the acquisition date of each parcel; 

 A Change Order status report; 

 A monthly subcontract report; 

 An updated Contract Submittals List; 

 A summary of planned or unplanned hazardous materials and contaminated substance 

activities. 

(c) Progress Narrative - The Design-Builder shall prepare and submit a monthly progress 

narrative.  The progress narrative shall summarize all of the following information: 

 Activity and progress for the Contract, including design and construction, and 

identification of the start and completion dates of work; 

 Achievement of any Milestones; 

 Quality Management efforts, including results of any Design Reviews and/or quality 

audits; 

 Indicate the date to begin the acquisition of the Project ROW and the anticipated 

completion date of acquisition activities for each parcel.  The Department shall be 

advised of all Additional Properties and temporary rights or interests in real property 

to be acquired by Design-Builder. 

 Problems/issues that arose during the period and remaining problems/issues to be 

resolved; 

 Resolution of problems/issues raised in previous progress schedules or resolved 

during the period; 
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 Critical schedule issues and proposed resolutions, proposal of actions planned to 

correct any negative float and explanation of potential delays and/or problems and 

their estimated impact on performance; 

 Issues which may need the Department’s attention or action for the next month, 

including Design Reviews. 

(d) The Design-Builder shall submit within the monthly report any outstanding Change 

Order requests containing all of the following: 

 The Design-Builder’s and the Department’s Change Order identification numbers 

and/or coding; 

 The issue title; 

 A brief description of the change; 

 Any outstanding issues to be resolved; 

 The estimated cost and time implications; 

 The projected resolution date. 

(e) Subcontract Report - As part of the Monthly Progress Report, the Design-Builder shall 

submit a Subcontractor Paid Summary Report (subcontract report) providing the 

Department with an updated list of Subcontractors (design and construction, at all tiers, 

including labor only).  The Design-Builder shall specifically identify DBEs in the report.  

The location where each Subcontractor worked shall also be shown. 

The Design-Builder shall also report the results of all procurements completed in the 

previous month, including those procured competitively and by other means.  The 

Design-Builder shall indicate for each the type of work or product procured, and size of 

the procurement (in dollars), the names of firms competing for the subcontract, and the 

name of the successful Subcontractor. 

The report shall indicate the total number of Subcontractors and the total dollar value of 

all subcontracts awarded to date.  The report shall show the total number of subcontracts, 

regardless of tier, and all of the following: 

 The original subcontract amount; 

 The value of any modification to date; 

 Payments made to date; 

 Tier of the Subcontractor; 

 Appropriate signatures. 

(f) Within 30 Calendar Days of the Construction NTP, the Design-Builder shall prepare and 

submit a Contract Submittals List covering all submittals required during the first six (6) 

months of the Contract.  Thereafter, the Design-Builder shall submit monthly updates 

with the Monthly Progress Report.  The updated list shall show the record of submittals 

made to date and shall show the submittals due over the next three (3) month period. 

(g) The Design-Builder shall submit a monthly summary of planned or unplanned activities 

related to Hazardous Materials. 

(h) The Design-Builder Construction Quality Manager shall independently review the 

submittals for the Department, and upon completion shall certify to the Department that 

the information is accurate and complete.  Additionally, the Design-Builder Construction 

Quality Manager shall certify that all work shown as complete for the previous progress 
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schedule period, including that of the Design Professionals, Subcontractors at all tiers, 

suppliers, and fabricators, has been checked and/or inspected by the Design-Builder 

Construction Quality Manager’s quality staff, and that all work complies with all 

Contract requirements. 

The Design-Builder Construction Quality Manager shall also certify to the Department 

that the Quality Plan and all measures, protocols, and procedures provided therein, are 

functioning properly and are being followed, and that Quality Management is functioning 

independently from the work production. 

9.2. PAYMENT, PRICING, AND MEASUREMENT OF PAY 

9.2.1. PRICING AND PAYMENT TERMS 

The Department will only compensate for Pay Items incorporated into 

the Project performed in accordance with the terms of this DB Standard 

Guidance and the Contract. 

Payment constitutes full compensation to the Design-Builder for 

furnishing all materials, equipment, tools, labor, and Incidentals 

necessary to complete the work; and for risk, loss, damage, and expense 

arising from the nature or prosecution of the work or from the action of 

the elements, subject to the provisions of this DB Standard Guidance.  

The Design-Builder shall include the costs of bonds, insurance, overhead 

and profit for the Project in each Pay Item of work to be performed.  The 

term “Lump Sum” unit of payment shall mean complete payment for the 

work described in the Contract.  When a complete Pay Item Lump Sum 

unit is specified as the unit of measure, it shall mean to include all 

necessary fittings and accessories. 

When the Contract states that the Pay Item Total is compensation for 

certain materials or work essential or incidental to the Pay Item, the 

same materials or work will not be measured or paid under any other 

Pay Item.  The Pay Item breakdowns shall state all materials, work and 

equipment needed for that specific activity. 

The pricing and payment terms and the means of determining the 

percent work performed is described herein.  The Parties shall use a 

detailed breakdown of pricing and measurement of pay quantities to 

determine the percent work performed.  This detailed breakdown shall 

be determined prior to first Progress Report processing and shall be used 

throughout the term of the Contract as the basis for payment.  The 

detailed breakdown must be reconciled to the Contract’s Schedule of 

Prices for each month’s payment cycle. 

(a) Pricing concept - The pricing concept is summarized as follows: 

 Pay Items are established by the Department for major work 

activities within the Schedule of Items. 
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 Pay Item Totals are assigned by the Design-Builder to each Pay 

Item on the Schedule of Items to facilitate the determination of 

the work performed (work progress). 

(b) Assignment of Pay Items Breakdown 

Identification of Pay Items – identifies each Pay Item Description, 

Pay Item Breakdown (PIB), Pay Item number shown on the 

Schedule of Items. 

For each Pay Item, the Design-Builder shall determine the value of 

work on the Schedule of Items as the Pay Item Total.  The 

Design-Builder shall also describe within their Technical Proposal, 

in bulleted or narrative form, all of the work generally encompassed 

within each Pay Item as PIB’s, and shall cross-reference items of a 

similar nature that are included in other Pay Items. 

For the Construction, Stakes, Lines and Grades shall be compensated 

in accordance with the payment schedule for Lump Sum shown 

within the Department’s Standard Specifications Subsection 105.18 

9.2.2. MEASUREMENT / DETERMINING PROGRESS 

The Parties will conduct a post award meeting for the purpose of 

refining the level of detail to be required for measuring progress in the 

Progress Payout Schedule with regard to percentage complete for each 

Pay Item.  Progress shall be determined on a cumulative percent of work 

complete basis, consistent Pay Item Totals and PIBs required pursuant to 

this DB Standard Guidance. 

In the event the Parties cannot agree on the level of detail to be required, 

the Department shall establish the requirements, which decision shall be 

final.  The Design-Builder shall include the basis for progress 

measurement and Pay Item which must be accepted by the Department 

prior to the Department’s processing of the Design-Builder’s first 

Monthly Progress Report. 

9.2.3. PROGRESS PAYMENTS 

The Department shall make Progress Payments to the Design-Builder in 

general accordance with this DB Standard Guidance.  Materials will 

only be paid for if they have been properly tested for acceptance or have 

the necessary certifications submitted. 

Monthly Progress Schedules submitted to the Department shall contain 

all the necessary documentation and certifications as required in the 

Payment Section of this DB Standard Guidance. 

(a) Required Submittals - the Department will make payments only in 

accordance with the Payout Schedule only if a Progress Report 

conforming to Contract requirements and all required accompanying 
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submittals, prepared in accordance with Contract requirements have 

been submitted to and approved by the Department. 

(b) Payment Does Not Constitute Acceptance - the Department’s 

payment of progress shall not be construed as Acceptance or 

Approval of any part of the work, and shall not relieve the 

Design-Builder of responsibility for defective materials or 

workmanship. 

(c) Progress Payout Schedule - The percentage of time, upon which 

Progress Payments are based, is not represented to be precise, and all 

estimated quantities are subject to correction in the final payment.  If 

the Design-Builder uses these estimates as a basis for making 

payments to Subcontractors, the Design-Builder assumes all risk and 

bears any losses that result. 

If work is not performed per Contract requirements, the 

Design-Builder will not be considered to have progressed the work 

beyond the previous month’s level until work is brought into 

compliance. 

(1) Submittal of Progress Payout Schedule – At the same time each 

month, the Design-Builder Project Manager shall submit to the 

Department for review, an estimate of the amount of work 

completed through the previous month, calculated based on the 

CPM Schedule and the Pay Item Total allocation for each 

activity within the Monthly Progress Report.  Sufficiently 

detailed information shall be provided for support. The 

Design-Builder Project Manager (or Quality Manager, if 

required) shall verify and certify satisfactory completion of all 

work being submitted for payment and that the work complies 

with all quality requirements of the Contract.  See example 

Progress Schedule Form PSI at the end of this document. 

Notwithstanding the foregoing, the amount of each progress 

payment will not exceed the time of the work performed, as 

determined by the Department.  If work is not performed per 

Contract requirements, payment will be suspended at the 

previous month’s level until work is brought into compliance. 

(2) A “Design-Builder Progress Report” must be submitted monthly 

to the Department Alternative Contracting Office for all costs. 

9.2.4. PAYMENT UNDER TERMINATED CONTRACT 

Payment for work performed under the Contract that is terminated will 

be determined under (a) or (b) of this subsection. 

(a) Termination for Default - Upon termination of the Contract for the 

Design-Builder’s default, the Department will make no further 

payment to the Design-Builder.  The Department will make progress 

payments to the entity to whom the Contract is assigned, but may 
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withhold an amount sufficient to cover anticipated the Department 

costs, as determined by the Department, to complete the Project. 

Upon completion of the Project, the Department will determine the 

total amount that the defaulting Design-Builder would have been 

entitled to receive under the terms of the Contract for the work 

actually completed by the Design-Builder, had the Design-Builder 

completed the work (the “Cost of the Work”). 

If the Cost of the work completed by the Design-Builder, less the 

sum of all amounts previously paid to the Design-Builder, exceeds 

the expense incurred by the Department in completing the work, 

including without limitation expenses for additional managerial and 

administrative services, the Department will pay the excess to the 

Design-Builder, subject to the consent of the Design-Builder’s 

surety. 

If the expense incurred by the Department in completing the work 

exceeds the Contract Amount, the Design-Builder or the 

Design-Builder’s surety shall pay to the Department the amount of 

the excess expense. 

The Department’s determination of the expense incurred by the 

Department and the total amount of the Department damage 

resulting from the Design-Builder’s default shall be final. 

If a termination for default is determined by a court of competent 

jurisdiction to be unjustified, it shall be deemed a termination for 

public convenience, and payment to the Design-Builder will be made 

as provided below. 

(b) Termination for Public Convenience 

(1) General - Full or partial termination of the Contract shall not 

relieve the Design-Builder of responsibility for completed 

portions of the work, or relieve the Design-Builder’s surety of 

the obligation for any just claims arising from the completed 

work. 

(2) Mobilization - If mobilization is not included as an activity 

within a separate Pay Item, but payment is otherwise allowable 

as a reimbursable item under the Contract, the Department may 

pay the Design-Builder for mobilization expenses, including 

moving equipment to and from the Project Site.  If allowed, 

payment of mobilization expenses will be based on cost 

documentation submitted by the Design-Builder to the 

Department. 

(3) All Other Work - the Department will pay the Design-Builder at 

the price stipulated in the Contract for the number of Pay Items 

of completed, accepted work.  For Pay Items partially completed, 

payment will be as mutually agreed, or, if not agreed, as the 
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Department determines to be fair and equitable.  No claim for 

loss of anticipated profits will be allowed. 

9.2.5. PROMPT PAYMENT AND RETAINAGE 

The Design-Builder is required to pay each Subcontractor within 30 

days from receipt of each payment the Design-Builder receives for work. 

The “Prompt Payment to Subcontractors” Form must be completed by 

the Design-Builder to certify each month that payment has been made to 

the appropriate Subcontractors.  The prompt payment form will run two 

months in arrears (example: to receive progress payment for March 2003 

the prompt payment form for January 2003 must be on file). 

The Design-Builder shall not withhold any retainage from the progress 

payments to their Subcontractors. 

9.2.6. PAYMENT FOR CHANGES IN MATERIALS COSTS 

Material Certifications covering each item shall be on file before 

payment may be processed.  (Circular Letter 109-02.02) 

Material price adjustments are not available for all Projects.  If material 

price adjustments are available on a Project, it will be stated within 

Contract Book 3 (Project Specific Information). 

9.2.7. FUEL COST PRICE ADJUSTMENT 

Fuel price adjustments are not available for all Projects.  If fuel price 

adjustments are available on a Project, it will be stated within Contract 

Book 3 (Project Specific Information). 

9.3. ROW COSTS 

Any costs associated with the Design-Builder responsibilities for ROW purchase and/or 

ROW service shall be stated in the Contract Book 3 (Project Specific Information).  

9.4. FINAL PAYMENT 

(a) Final Estimate - As soon as practicable after Final Inspection and Acceptance, the 

Design-Builder will prepare a final Progress Report of the Pay Items performed.  

With this Progress Report as a base, the total amount due the Design-Builder will 

be determined according to the terms of the Contract, including without limitation 

any amounts due for Extra work performed. 

(b) Final Payment - The amount of final payment will be the difference between the 

total amount due the Design-Builder and the sum of all payments previously made 

, minus any deductions or Liquidated Damages assessed by the Department 

against the Design-Builder.  All prior payments shall be subject to correction in 

the final estimate and payment. 
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After computation of the final amount due, final payment will be mailed to the 

Design-Builder’s last known address, as shown in the records of the Department. 

(c) No Waiver of Right to Make Adjustment – See the Department’s Standard 

Specifications Subsection 107.20. 
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9.5. EXAMPLE PROJECT PROGRESS SCHEDULE 

CDB Contract #: ____________ CDB Project Description: ________________________________________________ 

Progress Payment #: ________ Submittal Date: ____________ 

PM PROJECT MANAGEMENT 

PAY 

ITEM # 
DESCRIPTION UNIT UNIT PRICE 

% OF 

CONTRACT 

PROGRESS 

AMOUNT FOR 

MONTH 

AMOUNT INVOICED 

TO DATE 

105-08.20 
CONTRACT 

MANAGEMENT 
LS $___________ ________ % $______________ $__________________ 

105-08.25 
QUALITY 

MANAGEMENT 
LS $___________ _________ % $______________ $__________________ 

105-08.35 
SAFETY 

MANAGEMENT 
LS $___________ _________ % $______________ $__________________ 

109-10.10 

DESIGN-BUILD 

OJT TRAINEE 

REIMBURSEMENT 

LS $___________ _________ % $______________ $__________________ 

717-99.95 
MOBILIZATION 

(DESIGN-BUILD) 
LS $___________ _________ % $______________ $__________________ 

 

PROJECT 

MANAGEMENT 

SUBTOTAL PM 

  _________ % $______________ $__________________ 
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E&C ENGINEERING & CONSTRUCTION 

PAY 

ITEM # 
DESCRIPTION UNIT UNIT PRICE 

% OF 

CONTRACT 

PROGRESS 

AMOUNT FOR 

MONTH 

AMOUNT INVOICED 

TO DATE 

105-01.20 

DESIGN-BUILD 

CONSTR STAKES, 

LINES&GRADES 

LS $___________ _________ % $________________ $___________________ 

105-01.55 

DESIGN-BUILD 

DESIGN ENG 

SERVICES 

LS $___________ ________ % $________________ $___________________ 

203-01.95 

DESIGN-BUILD 

GRADING AND 

ROADWAYS 

LS $___________ _________ % $________________ $___________________ 

204-05.50 
DESIGN-BUILD 

GEOTECHNICAL 
LS $___________ _________ % $________________ $___________________ 

209-01.50 

DESIGN-BUILD 

ENVIR 

MANAGMNT 

(INCL. EPSC) 

LS $___________ _________ % $________________ $___________________ 

301-50.50 
DESIGN-BUILD 

PAVEMENT 
LS $___________ _________ % $________________ $___________________ 

604-10.95 
DESIGN-BUILD 

BRIDGES 
LS $___________ _________ % $________________ $___________________ 
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E&C ENGINEERING & CONSTRUCTION 

PAY 

ITEM # 
DESCRIPTION UNIT UNIT PRICE 

% OF 

CONTRACT 

PROGRESS 

AMOUNT FOR 

MONTH 

AMOUNT INVOICED 

TO DATE 

604-50.50 

DESIGN-BUILD 

MINOR 

STRUCTURES 

(OTHER) 

LS $___________ _________ % $________________ $___________________ 

610-10.50 
DESIGN-BUILD 

DRAINAGE 
LS $___________ ________ % $________________ $___________________ 

712-01-75 

DESIGN-BUILD 

MAINTENANCE 

OF TRAFFIC 

LS $___________ _________ % $________________ $___________________ 

713-15.25 
DESIGN-BUILD 

SIGNING 
LS $___________ _________ % $________________ $___________________ 

714-40.75 
DESIGN-BUILD 

UTILITIES 
LS $___________ _________ % $________________ $___________________ 

714-50.50 
DESIGN-BUILD 

LIGHTING 
LS $___________ _________ % $________________ $___________________ 

716-99.50 

DESIGN-BUILD 

STRIPING/ 

PAVEMENT 

MARKINGS 

LS $___________ ________ % $________________ $___________________ 

725-07.95 DESIGN-BUILD ITS LS $___________ _________ % $________________ $___________________ 



  FORM PSI 

 100 

TDOT DESIGN-BUILD STANDARD GUIDANCE 

E&C ENGINEERING & CONSTRUCTION 

PAY 

ITEM # 
DESCRIPTION UNIT UNIT PRICE 

% OF 

CONTRACT 

PROGRESS 

AMOUNT FOR 

MONTH 

AMOUNT INVOICED 

TO DATE 

730-01.50 
DESIGN-BUILD 

SIGNALS 
LS $___________ _________ % $________________ $___________________ 

801-01.50 
DESIGN-BUILD 

VEGETATION 
LS $___________ _________ % $________________ $___________________ 

 
ENGINEERING & 

CONSTRUCTION 

SUBTOTAL (E&C) 

LS  ________ % $________________ $___________________ 

 

 PROJECT TOTAL 

 DESCRIPTION UNIT 

% OF 

CONTRACT 

PROGRESS 

AMOUNT FOR 

MONTH 

AMOUNT INVOICED TO 

DATE 

 
PROGRESS 

PAYMENT 
LS _________ % $_________________ $_______________________ 
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 REFERENCES 

Resource Website 

Federal Regulation 

23 CFR 
http://www.access.gpo.gov/cgi-bin/cfrassemble.cgi?title=200423 

Federal Regulation 

23 CFR 636 

(Design-Build 

Contracting) 

http://www.access.gpo.gov/nara/cfr/waisidx_07/23cfr636_07.html 

FEMA Map 

Service Center 

http://msc.fema.gov/webapp/wcs/stores/servlet/FemaWelcomeView?stor

eId=10001&catalogId=10001&langId=-1 

FHWA other 

websites 
http://www.fhwa.dot.gov/fhwaweb.htm 

FHWA Hydraulic 

Engineering 

Circulars 

http://www.fhwa.dot.gov/engineering/hydraulics/library_listing.cfm 

FHWA Manual on 

Uniform Traffic 

Control Devices 

http://mutcd.fhwa.dot.gov/ 

Federal Wild and 

Scenic Rivers 
http://www.nps.gov/rivers/. 

TVA http://www.tva.com/river/26apermits/ 

USACE Nashville 

Environmental 
http://www.lrn.usace.army.mil/permits.htm 

USACE Memphis 

Environmental 
http://www.mvm.usace.army.mil/environmental.asp 

TCA, Title 54 
http://198.187.128.12/tennessee/lpext.dll?f=templates&fn=fs-

main.htm&2.0 

TDEC Summary 

of Permits 
http://www.state.tn.us/environment/permits/#wpc 

State Scenic Rivers http://www.state.tn.us/environment/na/scenicrivers/ 

TDEC/TDOT 

Consent Order 
http://www.tennessee.gov/environment/wpc/pdf/consentagreement04.pdf 

TDEC Erosion and 

Sediment Control 

Handbook 

http://www.state.tn.us/environment/wpc/sed_ero_controlhandbook/ 

TDOT Construction 

Home 
http://www.tdot.state.tn.us/construction/ 

http://www.state.tn.us/environment/na/scenicrivers/
http://www.tennessee.gov/environment/wpc/pdf/consentagreement04.pdf
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Resource Website 

TDOT’s Standard 

Specifications and 

Supplemental 

Specifications 

http://www.tdot.state.tn.us/construction/specs.htm 

TDOT Construction 

Circular Letters 
http://www.tdot.state.tn.us/construction/Circular_Letters/circltr.pdf 

TDOT Rules And 

Regulations For  

Accommodating 

Utilities  

Within Highway  

Rights-Of- Way 

Chapter 1680-6-1 

http://tennessee.gov/sos/rules/1680/1680-06/1680-06-01.pdf 

TDOT Standard 

Drawing Library 
http://www.tdot.state.tn.us/Chief_Engineer/engr_library/stddrlib.htm 

TDOT Design 

Division Guidelines 

and Instructional 

Bulletins  

http://www.tdot.state.tn.us/Chief_Engineer/assistant_engineer_design/de

sign/DesGuide.htm 

TDOT Design 

CADD Standards 

http://www.tdot.state.tn.us/Chief_Engineer/assistant_engineer_design/de

sign/v8/V8design.htm 

TDOT Qualified 

Products List 
http://www.tdot.state.tn.us/materials/reseval/qualprod.htm 

TDOT Materials and 

Test Home 
http://www.tdot.state.tn.us/materials/ 

TDOT Materials and 

Test SOP’s 
http://www.tdot.state.tn.us/materials/fieldops/sop/ 

TDOT’s Public 

Involvement 

Plan (PIP) 

http:// www.tdot.state.tn.us/documents/pip.pdf 

TDOT Retaining 

Wall Policy 
http://www.tdot.state.tn.us/materials/geotech/default.htm 

TDOT Traffic 

Design Manual 

http://www.tdot.state.tn.us/Chief_Engineer/assistant_engineer_design/de

sign/Traffic_Design_Manual.pdf 

TDOT Work Zone 

Safety and Mobility 

Manual 

http://www.tdot.state.tn.us/Chief_Engineer/assistant_engineer_design/de

sign/TDOTWorkZoneSafetyMobilityManual.pdf 
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Resource Website 

TDOT 

Survey Manual 

http://www.tdot.state.tn.us/Chief_Engineer/assistant_engineer_design/de

sign/TDOT%20SURVEY%20MANUAL/SURVEY_MANUAL.pdf 

TDOT Design 

Procedures for 

Hydraulic Structures  

http://www.tdot.state.tn.us/Chief_Engineer/assistant_engineer_design/str

uctures/docs/thmall.pdf 

TDOT Design 

Drainage Manual 

http://www.tdot.state.tn.us/Chief_Engineer/assistant_engineer_design/de

sign/DrainManChap%201-10.htm 

TDOT Statewide 

Storm Water 

Management Plan 

http://www.tdot.state.tn.us/sswmp/ 

In the instance that a Design-Builder does not have Internet capability, a hard copy of any 

reference material can be purchased from the Department Alternative Contracting Office at 

615-741-2414. 

http://www.tdot.state.tn.us/Chief_Engineer/assistant_engineer_design/structures/docs/thmall.pdf
http://www.tdot.state.tn.us/Chief_Engineer/assistant_engineer_design/structures/docs/thmall.pdf
http://www.tdot.state.tn.us/Chief_Engineer/assistant_engineer_design/design/DrainManChap%201-10.htm
http://www.tdot.state.tn.us/Chief_Engineer/assistant_engineer_design/design/DrainManChap%201-10.htm
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 DEFINITIONS 

With the exception of titles, headings, proper names and the beginning of sentences, capitalized 

words indicate that they have been given a defined meaning below, or in the text accompanying 

the term. 

 “Accept” or “Acceptance” is the Department’s written statement indicating that the subject 

work appears to comply with all Contract requirements and authorizing the Design-Builder to 

proceed at its risk with Contract performance, utilizing the work or incorporating the work 

into the Project.  Such Acceptance shall not constitute affirmation that the subject work 

complies with all Contract requirements.  Further, Acceptance will only be given for those 

submittals, activities, and work specifically identified as "for Acceptance" in the Contract.  

With regard to Final Acceptance, see definition. 

 “Addendum” is a written interpretation or modification of the Contract which is delivered to 

prospective bidders prior to the opening of bids. 

 “Adjusted Low Bid” means a form of best value selection in which qualitative aspects are 

scored on a 0 to 100 scale expressed as a decimal; price is then divided by the qualitative 

score or calculated by a modified version of this formula as stated within the RFP to yield an 

“adjusted bid”.  Award is made to the Design-Builder with the lowest adjusted bid. 

 “Advertisement” is the public advertisement inviting Statement of Qualification for the 

design and/or construction of specific projects in response to a Request for Qualifications. 

 “Alternate Technical Concepts” are alternative concepts to the Base Technical Concept 

which promote innovation and are equal or better in quality or effect as determined by the 

Department in its sole discretion and which have successfully been used elsewhere under 

comparable circumstances. 

 “Approval” is a written statement from the Department that the submission was satisfactory. 

 “As-Built Plans” are plans reflecting the construction work as actually performed under the 

Contract. 

 “Authorities” are regulatory agencies, courts, and federal, State, and local political 

subdivisions with jurisdiction over the activity, the entity, the workers, the work, the Project, 

a particular work location or materials development source, or the Project Site.  

 “Award” is written notification to the Design-Builder that the Design-Builder has been 

awarded a Contract. 

 “Base Technical Concept” is the project information provided in the RFP upon which 

Design-Builders will develop their Technical and Price Proposals, and such project 

information may include without limitation roadway alignment, preliminary designs, 

interchange configurations, etc. as well as Design Documents either (a) included in the 

Contract as of the Effective Date or (b) developed during the term of the Contract, that meet 

or exceed minimum Contract requirements, as determined by the Department in its sole 

discretion, and otherwise comply with all Contract terms. 

 “Best and Final Offer” is a change to a Design-Builder’s Technical and/or Price Proposal 

made at the request of, or as allowed by, the Department within a Best and Final Offer RFP 

after the solicitation closing date when all Price Proposals exceed an acceptable range of the 

Department’s estimate. 
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 “Best and Final Offer RFP” is a revised RFP issued to all eligible Design-Builders that 

may make minor changes to the scope and/or contract requirements to allow Design-Builders 

to revise their Technical and/or Price Proposals. 

 “Best Value Selection” means any selection process in which proposals contain both price 

and qualitative components and award is based upon a combination of price and qualitative 

considerations. 

 “Bridge” is a structure erected over a stream, watercourse, highway, railroad or opening, for 

carrying pedestrian and/or vehicle traffic, having a length, measured along the centerline of 

the roadway, of more than 20 feet (6.1 meters) between the faces of end supports. 

 “Business Day” is any Calendar Day, beginning and ending at midnight, between Monday 

and Friday, inclusive, excluding State-recognized holidays. 

 “Calendar Day” is every day shown on the calendar beginning and ending at midnight. 

 “Change Order” is a written order issued by the Department to the Design-Builder 

modifying work required by the Contract, and, if applicable, establishing the basis of 

payment or a change in schedule for the modified work. 

 “Changed Work” is work included in a Pay Item and within the scope of the Project that is 

different from that reflected in the Contract as stated within the DB Standard Guidance. 

 “Close Conformance” is where the Design-Builder complies with Working tolerances given 

in the Department’s Standard Specifications.  Where working tolerances are not given, Close 

Conformance means compliance, in the Department's judgment, with reasonable and 

customary manufacturing and construction tolerances. 

 “Construction Easement” is a right owned by the Department in a parcel of land owned by 

a third party outside the highway right-of-way for the purpose of containing construction that 

exceeds the right-of-way. 

 “Context Sensitive and Sustainable Solutions” are solutions that (a) reflect social values 

(community values; cultural, aesthetic, and historic resources; and diversity); (b) maintain 

safety and mobility; and (c) support economic prosperity.  “Sustainable solutions” are those 

that achieve responsible stewardship of the natural environment and optimize long-term 

performance. 

 “Contract” is the written agreement between the Department and the Design-Builder, 

including all Contract Documents, describing the work to be completed and defining the 

rights and obligations of the Department and the Design-Builder. 

 “Contract Amount” is the total amount to be paid for the work performed under the 

Contract, as it may be adjusted from time to time accounting for Extra work, additional work 

(required by the Department), or deductive Change Orders.  “Contract Amount” does not 

include: 

o adjustments made pursuant to these provisions to account for price fluctuations in 

designated commodities; 

o amounts that may be paid in incentive awards pursuant to Contract Book 3 (Project 

Specific Information); 

o amounts deducted from progress payments as Liquidated Damages; 
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o amounts authorized under the terms of the Contract to be deducted from Progress 

Payments as reimbursement for the Department payments made on behalf of the 

Design-Builder or to meet Design-Builder obligations; 

o amounts deducted from Progress Payments pursuant to court order or other legal 

mandate; or  

o other amounts authorized under terms of the Contract to be deducted from Progress 

Payments. 

 “Contract Completion Date” is the date identified in the Contract, by which all work under 

the Contract, with the exception of plant establishment, must be completed. 

 “Contract Documents” are the documents identified as a Contract Book as well as all 

documents incorporated therein by reference during the term of the Contract. 

 “Contract Specifications” are Specifications from which the Design-Builder is authorized 

to assemble the Design-Builder Specifications, which include (a) the Department  

specifications, (b) DB Standard Guidance, and (c) such additional Specification, if any, 

developed by the Design-Builder and authorized for use pursuant to Change Order. 

 “Contract Time” is the amount of time allowed under the Contract to complete all work, 

except for plant establishment and Punch-List Items, by the Contract Completion Date 

specified in the Contract, Multiple Interim Completion Dates within the Contract Time may 

be stipulated in the Contract. 

 “Critical Path” is the time-scaled, cost-loaded Critical Path network, updated from time to 

time in accordance with Contract requirements and depicting (a) Pay Items and subordinated 

activities and their respective prices (distributed over time); (b) durations, sequences, and 

interrelationships that represent Design-Builder's work plans; (c) Design-Builder's work 

structure for designing, constructing, and completing the Project; and (d) the Contract 

Amount, distributed over the term of the Contract. 

 “Cross-Section” is the exact image formed by a plane cutting through an object, usually at 

right angles to a central axis, to determine area. 

 “Deficiency” is a material failure of a Proposal to meet the Department requirements, or a 

combination of significant weaknesses in a Proposal that increases the risk of unsuccessful 

Contract performance to a level unacceptable to the Department. 

 “Definitive Design” is Base Technical Concepts developed by the Design-Builder to such a 

degree of completion as will enable the Department to make a meaningful evaluation, and 

which, upon the Department Acceptance, will form the contractual basis upon which the 

Plans and Design-Builder Specification must be developed. 

 “Definitive Design Review” is the process whereby the Department: (a) evaluates the 

Design-Builder’s proposed Definitive Design; (b) collaborates with the Design-Builder in 

developing and incorporating any modifications they may agree upon; and (c) formally 

Accepts the resulting Definitive Design. 

 “Design-Build” means a project delivery method that combines all or some portions of the 

design and construction phases of a project – including without limitation design, right-of-

way acquisition, regulatory permit approvals, utility relocation, and construction – into a 

single contract. 
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 “Design-Build Contract” means an agreement that provides for the design and construction 

of a project – which without limitation may include design, rights-of-way acquisition, 

regulatory permit approvals, utility relocation, and construction – into a single contract. 

 “Design-Build Project Estimate” is the Department’s Project cost estimate prepared from 

Project-specific features, components and issues; this estimate is based upon historical the 

Department cost data, trends, and market forecasting. 

 “Design-Build Review Committee” means the committee designated by the Department to 

review and evaluate Statements of Qualifications and/or Technical and Price Proposals for 

the purpose of selecting a Design-Builder for a Design-Build Contract. 

 “Design-Builder” means any entity or joint venture contractually responsible for delivering 

the project design and construction, or, as the context may require, any entity or joint venture 

that responds to a the Department solicitation for a Design-Build Contract.  The 

Design-Build Team is the Design-Builder and all subcontractors. 

 “Design-Builder Specification” are specifications implementing the Plans, and otherwise 

complying with all Contract requirements, that the Design-Builder assembles from (a) the the 

Department Standard Specifications and the Department Special Provisions (modified by the 

Design-Builder as necessary to conform to Contract terminology and requirements); and (b) 

additional Specifications, if any, developed by the Design-Builder and authorized for use 

pursuant to Change Order. 

 “Design Documents” are the Base Technical Concepts, Definitive Design, Interim Design, 

Readiness-for-Construction Plans, the Design-Builder Specifications, As-Built Plans, 

Working Plans, Shop Drawings, and all other design documents, if any, referenced in the 

Contract or required to construct the Project, and all required Quality Management 

documentation. 

 “Drainage Easement” is a right owned by the Department in a parcel of land owned by a 

third party outside the highway right-of-way to construct and maintain ditches, channels, or 

structures for directing the course and flow of water outside the highway right-of-way. 

 “Easement” is a property right to use or control real property of another. 

 “Environmental Boundaries” are the determined impacts of the proposed alternative 

alignment shown on the plans within a specified distance from the proposed centerline (i.e. 

streams, wetlands, sinkholes, etc.). 

 “Environmental Boundary Studies” are studies within a specified distance from the 

proposed centerline to determine the impacts of the proposed alternative alignments 

conducted by degreed biologists including literature and database surveys as well as on-foot 

reconnaissance with particular attention to locating streams, wetlands, and specialized 

habitats such as glades, caves, springs, and sinkholes which could harbor protected species or 

influence water quality. 

 “Ephemeral Stream” is a stream that has flowing water only during and for a short duration 

after precipitation events in a typical year. Ephemeral streambeds are located above the water 

table year-round. Groundwater is not a source of water for the stream. Runoff from 

precipitation is the primary source of water for stream flow. Ephemeral streams typically 

support few aquatic organisms. When aquatic organisms are found they typically have a very 

short aquatic life stage. 
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 “Equipment” is all machinery, tools, manufactured products, and fabricated items either 

needed to perform the Contract or specified for incorporation into the Project. 

 “Establishment Period” is the time specified to assure satisfactory establishment and 

growth of planted materials. 

 “Extra Work” is an item of work not provided for in the Contract as awarded but found 

essential to the satisfactory completion of the Contract within its intended scope. 

 “Final Acceptance” is written confirmation by the Department that the Project has been 

completed in accordance with Contract requirements, with the exception of warranty 

obligations, if any, and has been accepted. 

 “Final Inspection” is the inspection conducted by the Department to determine that the 

Project has been completed in accordance with Contract requirements. 

 “Fixed Price/Best Design” means a variation of Design-Build utilizing a best value selection 

process in which contract price is established by the Department and stated in the Request for 

Proposals document.  Design solutions and other qualitative factors are evaluated and rated. 

Award is made to the Design-Builder offering the best qualitative proposal for the 

established price. 

 “Force Account Work” is a method of payment for items of Extra work ordered by the 

Department to be paid according to the DB Standard Guidance. 

 “Highway” is every road, street, thoroughfare and place, including Bridges, viaducts and 

other Structures within the boundaries of the State, open, used, or intended for use by 

vehicular traffic. 

 “Incidental” is a term identifying those acts, services, transactions, property, or items for 

which the Department will make no separate or additional payment to the Design-Builder 

under the Contract. 

 “Inspect” or “Inspection” is a visual examination and evaluation by the Design-Builder of 

construction, manufacturing, design, safety, and maintenance practices, processes, and 

products, including document control and review, to ensure that such practices, processes, 

and products comply with all Contract requirements.  The Department, or a representative for 

the Department, shall conduct inspections to evaluate whether such practices, processes, and 

products appear to comply with Contract requirements.  However, the Department’s 

inspections shall not relieve the Design-Builder of its sole responsibility to perform the 

Contract according to its terms. 

 “Interim Completion Date(s)” is the date(s) established in Contract as the deadline by 

which certain specified components of the construction work must be completed, with the 

exception of plant establishment.  There may be one or more Interim Completion Dates 

established for a Project.  Any applicable Liquidated Damages will be identified in Contract 

Book 3 (Project Specific Information). 

 “Interim Design Review” is the design development occurring after Definitive Design 

Acceptance and prior to Readiness-For-Construction (RFC) plan submittal to remedy 

conflicts, account for exceptions, and incorporate betterments. 

 “Intermittent Stream” is a stream that has flowing water during certain times of the year, 

when ground water provides water for stream flow during a typical year. During dry periods, 
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intermittent streams may not have flowing water. Runoff from precipitation is a supplemental 

source of water for stream flow.  The biological community of intermittent streams is 

composed of species that are aquatic during a part of their life history or move to perennial 

water sources. 

 “Key Personnel” are persons and entities specifically identified in the Contract. 

 “Laws or Legal Requirements” are statutes, regulations, rules, ordinances, codes, permits, 

opinions, orders, judgments, and decrees issued by Authorities.  In each case, unless 

otherwise expressly stated in the Contract, the law is to be understood to be the current 

version in effect at the time the event governed by the law takes place.  This applies 

regardless of whether a specific law has been cited, included, summarized, or paraphrased in 

the Contract. 

 “Listing of Milestones” is the listing describing the Milestones and stipulating dates by 

which Milestones are to be achieved in order to maintain periodic payments in accordance 

with the Contract. 

 “Liquidated Damages” are a specific sum of money stipulated by the contracting parties as 

the appropriate amount of actual damages to be recovered for each day of delay in delivery or 

completion of the Project. 

 “Lowest Price-Technically Acceptable” means a type of modified Design-Build selection 

process in which the Department identifies evaluation factors that establish the minimum 

requirements of acceptability.  Proposals are evaluated for acceptability but not ranked using 

non-cost/price factors.  The award will be made on the basis of the lowest evaluated price of 

proposals meeting or exceeding the acceptability standards for non-cost/price factors.  

Evaluated prices may include provisions such as cost-plus-time bidding, lane rental or other 

cost-based provisions. 

 “Major Participants” are (1) all general partners or joint venture members of the 

Design-Builder; (2) all individuals, persons, proprietorships, partnerships, limited liability 

partnerships, corporations, professional corporations, limited liability companies, business 

associations, or other legal entity, however organized, holding (directly or indirectly) a 20% 

or greater interest in the Design-Builder; and (3) the lead engineering/design firm(s). 

 “Milestone” is a defined step, identified on the Schedule of Milestones, toward the 

completion of work. 

 “Mitigation” is the restoration, enhancement, or preservation of a natural resource for the 

purpose of compensating for unavoidable adverse impacts which remain after all appropriate 

and practicable avoidance and minimization have been achieved.  Mitigation is required for 

all stream relocations, encapsulations and wetland impacts which do not meet requirements 

for General Aquatic Resource Alterations Permits (TDEC), or for certain Nationwide Section 

404 permits (USACE).  Mitigation could include on-site replacement, off-site replacement, 

contributing funds to a wetland bank or site and contributing funds to the TWRF TSMP In-

Lieu Fee Program. 

 “Modified Design-Build” means a variation of Design-Build in which the Department 

furnishes Design-Builders with partially complete plans.  The Design-Builder’s role is 

generally limited to the completion of the design and construction of the project. 
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 “Monthly Progress Payment” is the detailed Pay Item Totals breakdown of the work 

included in a monthly report, that serves as the basis for measuring the time of work 

performed as estimated in the CPM Schedule, and which must be approved by the 

Department as a condition of payment. 

 “Notice to Proceed” is written notice authorizing the Design-Builder to begin performance 

of the work on a portion of the Project. 

 “On-Site Work” is any work taking place at a work location, including designated staging 

areas adjacent to the work location. 

 “Organizational Conflict of Interest” means that because of other activities or relationships 

with other persons, a person is unable or potentially unable to render impartial assistance or 

advice to the owner or the person’s objectivity in performing the contract work is or might be 

otherwise impaired, or a person has an unfair competitive advantage. 

 “Performance and Payment Bond” is the approved security furnished by the 

Design-Builder's surety as a guaranty of the Design-Builder's performance of the Contract 

and of its obligation to pay promptly in full all sums due for materials, equipment, and labor 

furnished to complete the work. 

 “Perennial Stream” is a stream that has flowing water year-round during a typical 

hydrologic year. The water table is located above the streambed for most of the year. 

Groundwater is the primary source of water for stream flow. Runoff from precipitation is a 

supplemental source of water for stream flow. Perennial streams support a diverse aquatic 

community of organisms year round and are often the streams that support major fisheries. 

 “Plans” are drawings prepared by or for the Design-Builder and stamped and signed by the 

Responsible Engineer, that show work location, type, dimensions, and details of construction 

work to be performed under the Contract, as well as the Department-prepared Standard 

Drawings and other details produced by the Department if used in, or referenced in, the 

Design-Builder’s drawings. 

 “Preliminary Design” defines the general project location and design concepts.  It includes, 

but is not limited to, preliminary engineering and other activities and analyses, such as 

environmental assessments, environmental boundaries studies, topographic surveys, metes 

and bounds surveys, geotechnical investigations, hydrologic analysis, hydraulic analysis, 

utility engineering, traffic studies, financial plans, revenue estimates, hazardous materials 

assessments (including pyritic materials), general estimates of the types and quantities of 

materials, and other work needed to establish parameters for the final design. 

 “Prequalification” means the Department’s process for determining whether a 

Design-Builder, or any member thereof, is fundamentally qualified to compete for a 

particular project or class of projects. 

 “Pay Items” are component tasks for which the Design-Builder has assigned Pay Item 

Totals. 

 “Pay Item Totals” are values assigned by the Design-Builder to individual Pay Items and 

task components of individual Pay Items for purposes of calculating the value of work 

performed, that must be detailed in the Monthly Progress Report to support payment, as set 

out in the Schedule of Items. 
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 “Price Proposal” means the price submitted by a Design-Builder to provide the required 

design and construction services. 

 “Price Reasonableness” means the determination that the price of the work for any project 

or series of projects is not excessive and is a fair and reasonable price for the services to be 

performed. 

 “Programmatic Plans” are the Design-Builder’s Safety Plan, Public Information Plan, 

Quality Plan, and all other plans identified in the Contract that describe programs or 

processes to be followed in performing the Contract, other than construction drawings, means 

or methods. 

 “Project” is the specific improvement, together with all appurtenances to be constructed, and 

all processes required to complete the improvement, under the Contract. 

 “Project Records” are all information in any way relating to the Project or performance of 

the Contract whether any of such records are paper-based, in the form of electronic data or in 

electronic/digital format, capable of being reduced to paper-based or electronic/digital 

format, in audio format, or constitute visual reproductions such as photos or videotape, in any 

way relating to the Project, including but not limited to all: financial and accounting records 

and information; correspondence, internal communications, communications with the 

Department and Authorities, notices, orders, permits, opinions, field notes, file notes, and 

diary entries; survey drawings, reports, maps, original computations and other data; and 

materials testing records, materials certifications; work product; and all other documents and 

information generated by or for, or received by, the Design-Builder in performance of the 

Contract. 

 “Project Site” is the physical location within the confines of which construction and related 

activities are to be performed, including authorized State-controlled contiguous storage and 

staging areas. 

 “Proposal” is the offer of a Design-Builder to perform the work and is the combination of 

the Technical and Price Proposals. 

 “Proposal Guarantee” is a Proposal bond in the form of cashier’s check issued by an 

insured institution or certified check submitted with a Proposal to assure that the 

Design-Builder will enter into the Contract if the Proposal is accepted. 

 “Punch List” is a listing of instructions for correction of unsatisfactory work, in whole or in 

part, after an inspection by the Department prior to final acceptance. 

 “Quality Management” is the activities performed by the Design-Builder to ensure that the 

work meets all Contract requirements, including documentation of all Quality Program 

activities.  For design Quality Management, this includes, but is not limited to:  (a) 

procedures for evaluating, establishing, monitoring, and maintaining design quality; (b) 

Design Reviews, and (c) design checks, evaluations, and review of Design Documents for 

constructability, conformance to applicable design professional standards of practice, and 

compliance with the law, regulations, applicable standards, and other Contract requirements.  

For construction workmanship and materials Quality Management, this includes, but is not 

limited to:  (a) procedures for materials handling and for evaluating, establishing, monitoring, 

and maintaining construction quality; (b) inspection of source development and aggregate 

production plants, fabrication and production of manufactured products, and materials 
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certification; (c) inspection, sampling and testing of materials and manufactured products; (d) 

calibration and maintenance of equipment; (e) production process control; and (f) monitoring 

of environmental compliance.  Quality Management also includes preparation of all Quality 

Management documentation required under the terms of the Contract. 

 “Quality Plan” is the Design-Builder’s Programmatic Plan for (a) implementing the overall 

Quality Program and associated Quality Management activities, (b) meeting or exceeding the 

Contract’s quality requirements, and (c) coordinating Design-Builder’s Quality Management 

activities with those of the Department. 

 “Quality Program” is the Design-Builder’s overall quality program and associated 

activities, including Quality Management, the Contract’s quality requirements, and the 

Quality Plan. 

 “Quality Proposal” is the document submitted in response to the “Quality Proposal 

Submittal Information and Instructions”, as well as the Proposal Revision submitted in 

response to a request for Best and Final Offers (BAFOs). 

 “Quality Team” is the Design-Builder Project Quality Manager, Design Quality Manager, 

Construction Quality Manager, and all personnel designated by the Design-Builder to 

perform Quality Management functions under the direction of the Project Quality Manager. 

 “Readiness-for-Construction Plans” are the Plans submitted at RFC Design Review that 

must be accepted by the Department prior to the Design-Builder’s commencing any of the 

construction work represented therein. 

 “Readiness-for-Construction Specifications” are the Design-Builder Specifications that 

describe the construction work represented in the RFC Plans (collectively, the 

“Readiness-for-Construction Plans and Specification”). 

 “Reference Documents” are documents provided by the Department for informational 

purposes only. 

 “Regulated Work Area” is the portion of each work location that is located below the 

Ordinary High Water Elevation (OHWE) or is otherwise regulated by the Tennessee 

Department of Environment and Conservation (TDEC), the U.S, Army Corps of Engineers 

(USACE) and/or the Tennessee Valley Authority (TVA). All issue permits with restrictions 

that apply to work within the Regulated work Area.  Other authorizations, including the 

Biological Opinion or Letter of Concurrence from the Tennessee Wildlife Resources Agency 

(TWRA) and/or the United States Fish and Wildlife Service (USFWS), may also contain 

work restrictions relative to the area.  Unless otherwise noted in the issued permits or 

authorizations, the entire area within the Regulated work Area is regulated by any in-water 

work restrictions, including the in-water work period, for the purposes of permit conditions, 

whether or not some of these areas become seasonally or periodically exposed as dry ground. 

 "Request for Proposals” means the document issued by the Department in a single-phase 

process or the second phase of a two-phase selection process that describes the procurement 

process, forms the basis for the final proposals, and may potentially become an element of 

the Design-Build Contract. 

 “Request for Qualifications” means the document issued by the Department in the first 

phase of a two-phase selection process that describes the project in enough detail to let 
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potential Design-Builders determine if they wish to compete and forms the basis for 

identifying (i.e., short listing) the most qualified Design-Builders. 

 “Responsible Engineer” is the Tennessee-registered professional engineer, usually affiliated 

with the Design-Builder, who must sign and seal the Design Documents for which the 

Responsible Engineer is in “responsible charge” of the design. 

 “Review and Approval” is the Department's reviews based solely on information provided 

by the Design-Builder and the Department's written response resulting from the Department 

Approval. 

 “Review and Comment” is the Department's reviews, observations, and/or inspections 

based solely on information provided by the Design-Builder and the Department's written 

response resulting from such the Department actions.  Review and Comment does not 

constitute Acceptance or Approval, and shall not be construed to waive or excuse Contract 

obligations or relieve the Design-Builder of any aspect of its obligation to perform the 

Contract according to its terms. 

 “Right-of-Way” is a general term denoting land, property, or interest therein acquired for or 

devoted to a highway and its appurtenant structures. 

 “Safety Plan” is the Programmatic Plan that sets out the Design-Builder's means of 

complying with its obligations in relation to Project safety. 

 “Schedule of Items” is the list of Pay Items, their units of measurement, and prices.  

 “Scope of Work” is the work to be performed to design and construct the Project, as 

described in the Contract. 

 “Short Listing” or “Short Listed” means the narrowing of the field of potential 

Design-Builders through the selection of the most qualified Design-Builders who have 

responded to an RFQ. 

 “Single-Phase Selection Process” means a procurement process where Price and/or 

Technical Proposals are submitted in response to an RFP without a RFQ or Short Listing. 

 “Sinkhole” is a naturally occurring depression in a karst area characterized by inward 

drainage (inlets) accepting runoff from the surrounding area and having no visible surface 

outlet. 

 “Special Provisions” are provisions inserted into a Contract revising the  Standard 

Specifications or Supplemental Specifications and covering conditions peculiar to the 

individual Project. 

 “Stakeholders” for the Project may include the following: (a) the State, primarily 

represented by the Department, including its subsidiary agencies and departments; (b) 

FHWA, for federal-aid projects; (c) other states and/or multi-state Authorities directly 

affected by or cooperating with the development of the Project; (d) federal and State 

regulatory and permitting agencies having jurisdiction over portions of the work or Project 

Site; (e) Native American Tribes and tribal members of Tennessee affected by the Project; (f) 

counties, cities, towns, and villages within the State directly affected by the Project; (g) other 

public or private entities impacted or potentially impacted by the Project, such as political 

subdivisions, Utility owners, transit systems, and railroads; and (h) other entities specifically 

identified by the Department. 
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 “Standard Drawings” are the current version of the Department-prepared detailed drawings 

for work or methods of construction that normally do not change from project to project. 

 “Standard Specifications” means the current version of the Department’s Standard 

Specifications for Road and Bridge Construction. 

 “State” is the State of Tennessee. 

 “Statement of Qualifications” is the document(s) submitted by a Design-Builder in 

response to an RFQ that describes the qualifications and capability of the Design-Builder to 

perform the scope of services to be included in the Design-Build Contract. 

 “Stipend” means a monetary amount paid to unsuccessful Design-Builders, at the discretion 

of the Department stated within the RFP, who have submitted responsive proposals in 

response to an RFP. 

 “Structures” are Bridges, retaining walls, endwalls, cribbing, buildings, culverts, manholes, 

catch basins, drop inlets, sewers, service pipes, underdrains, foundation drains, pedestrian 

bridges, high mast luminaries, overhead sign support structures, and other similar features 

encountered at a work location or specified in the work to be performed, as well as all 

components and systems incorporated into a Structure. 

 “Subcontractor” is any entity with whom the Design-Builder contracts to perform a portion 

of the work, with the exception of suppliers, vendors, and delivery/transport services.  

Subcontractor also refers to any Subconsultant. 

 “Supplemental Specifications” means the current supplements to the Department’s 

Standard Specifications for Road and Bridge Construction. 

 “Technical Proposal” means that portion of a Design-Build proposal which contains design 

solutions and other qualitative factors that are provided in response to an RFP. 

 “TDOT or the Department” is the state of Tennessee, acting by and through the Tennessee 

Department of Transportation. 

 “Temporary Right of Entry” is temporary legal authority to enter onto private property for 

a purpose specified in the permit. 

  

 “Transportation Management Plan” is the tool used to itemize and describe mitigation 

strategies for every work zone having the Department oversight and is used to plan 

transportation management strategies meeting both the Department’s goals and the 

requirements of the federal Work Zone Safety and Mobility Rule. 

 “Two-Phase Selection Process” means a procurement process in which the first phase 

consists of Short Listing based on statements of qualifications submitted in response to an 

RFQ and the second phase consists of the submission of Price and Technical Proposals in 

response to a RFP. 

 “Uniform Act” is the Uniform Relocation Assistance and Real Property Acquisition Policies 

Act of 1970 (84 Stat. 1894; 42 USC 4601 et seq., Pub. L 91-646) and amendments thereto, 

including the Uniform Relocation Act Amendments of 1987, Title IV of the Surface 

Transportation and Uniform Relocation Assistance Act of 1987 (1987 Amendments), Pub. L. 

100-17, 101 Stat. 246-256. 



 APPENDIX A 

 116 

TDOT DESIGN-BUILD STANDARD GUIDANCE 

 “Warranty Bond” is the approved security furnished by the Design-Builder's surety as a 

guaranty of the Design-Builder's performance of its warranty obligations. 

 “Weighted Criteria Process” means a form of best value selection in which maximum point 

values are pre-established for qualitative and price components.  Award is made to the 

Design-Builder with the highest total points earned. 

 “Wet-Weather Conveyance” is a man-made natural watercourse, including natural 

watercourses that have been modified by channelization, that flow only in direct response to 

precipitation runoff in their immediate locality and whose channels are above the 

groundwater table and which do not support fish or aquatic life and are not suitable drinking 

supplies. 

 “Work Product” is the Base Technical Concepts, Definitive Design, Drawings, Plans, 

Design-Builder Specification, and all other documents, analysis, computations, models, 

computer programs, and information obtained or developed for the Project or in performance 

of the Contract, in or capable of being reduced to tangible paper-based, electronic, audio, or 

video format, whether or not designated as a deliverable under the Contract. 

 “Working Plans or Working Drawings” are those Plans prepared by the Design-Builder to 

specify particular details and procedures for construction of the Project. 
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 ACRONYM LISTAASHTO American Association of State 

Highway and Transportation Officials 

ADA Americans with Disabilities Act 

ANSI American National Standards Institute 

APWA American Public Works Association 

ARAP Aquatic Resource Alteration Permit 

ASTM American Standard Test Method 

ATC Alternate Technical Concept 

BMP Best Management Practice(s) 

BTC Base Technical Concept 

CCR Contract Compliance Reviews 

CE Categorical Exclusion 

CEI Consultant Engineering and Inspection 

CFR  Code of Federal Regulations 

CPM Critical Path Method 

CSS Context Sensitive Solutions 

DB Design-Build 

DBE Disadvantaged Business Enterprise 

DBRC Design-Build Review Committee 

DD Definitive Design 

EA Environmental Assessment 

EEO Equal Employment Opportunity 

EIS Environmental Impact Statement 

EPA Environmental Protection Agency 

EPSC Erosion Prevention and Sediment Control 

ESA Endangered Species Act 

FEIS Final Environmental Impact Statement 

FHWA Federal Highway Administration 

FONSI Finding of No Significant Impact 

FTA Federal Transit Authority 

IA Independent Assurance 

ITS Intelligent Transportation Systems 

JV Joint Venture 

LCC Life Cycle Cost 

LIC Local Interstate Connector 

LOS Level of Service 

MOA Memorandum of Agreement 

MOU Memorandum of Understanding 
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MPO Metropolitan Planning Organization 

NEPA National Environmental Policy Act 

NOA Notice of Availability 

NOC Notice of Coverage (NPDES Permit) 

NOI Notice of Intent to Discharge (NPDES Permit) 

NOT Notice of Termination (NPDES Permit) 

NPDES National Pollutant Discharge Elimination System 

NPDES CGP NPDES Construction General Permit 

NTP Notice to Proceed 

OJT On-the-Job Training 

PCA Preconstruction Assessment 

PCE Programmatic Categorical Exclusion 

PM Program Manager 

PS&E Plans, Specifications, and Estimates 

QA Quality Assurance 

QC Quality Control 

QCT Quality Control Technician 

RFC Readiness-For-Construction 

RFP Request for Proposals 

ROD Record of Decision 

SEIS Supplemental Environmental Impact Statement 

SHPO State Historic Preservation Office 

SIA State Industrial Access Road 

SOP Standard Operating Procedure 

SOQ Statement of Qualifications 

SP Special Provision 

SSWMP Statewide Storm Water Management Plan 

SWPPP Storm Water Pollution Prevention Plan 

TCA Tennessee Code Annotated 

TDEC Tennessee Department of Environment and Conservation 

TDOT Tennessee Department of Transportation or the Department 

TMP Transportation Management Plan 

TSMP Tennessee Stream Mitigation Program (TWRF) 

TWRA Tennessee Wildlife Resources Agency 

TWRF Tennessee Wildlife Resources Foundation 

TVA Tennessee Valley Authority 

USC United States Code 

USCG United States Coast Guard 
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USACE U.S. Army Corps of Engineers 

USDA/USDOA U.S. Department of Agriculture 

USDI U.S. Department of Interior 

USDOC U.S. Department of Commerce 

USDOL U.S. Department of Labor 

USDOT U.S. Department of Transportation (same as DOT) 

USFS U.S. Forest Service 

USFWS U.S. Fish and Wildlife Service (also F&WS or FWS) 

USGS U.S. Geological Survey 

VE Value Engineering 

WBE Women’s Business Enterprise 

WWC Wet-Weather Conveyance 
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 INVESTIGATOR QUALIFICATIONS FOR PERFORMING 

 ECOLOGY-RELATED WORK 

Unless otherwise specified by the Department, all personnel conducting field studies or 

preparing ecology reports must be degreed biologists - at least a bachelor’s in biology 

(Biologist).  Non-biologists may assist with studies only under the on-site supervision of a 

Biologist, and may not write reports.  Unsupervised use of non-biologists will be allowed only 

with prior Department approval, and will usually be acceptable only for tasks such as water 

bottle collection not requiring habitat notes. 

Personnel conducting wetland identifications and/or delineations must be a Biologist and submit 

evidence of wetland delineation training acceptable to the Department.  The Department may, at 

its discretion, prohibit personnel in conducting studies where the training is considered 

inadequate or where follow-up studies indicate misidentification. 

The Department may require participation or supervision by subject-matter experts such as 

chemists, geologists, expert botanists, or malacologists, etc.  These will be specified on the 

Contract Book 3 (Project Specific Information). 

If a BA is necessary, it is usually included with the NEPA document.  If a BA is necessary and 

not included, contact the Department Alternative Contracting Office for further guidance. 

It is expected that the Design-Builder be familiar with the Endangered Species Act of 1973, 

amended, and with the Interagency Coordination regulations issued pursuant to the Act, and that 

the Biological Assessment (BA) be prepared in keeping with these guidelines. 

The Design-Builder will not conduct any coordination with U. S. Fish and Wildlife Service 

(USFWS) as this is the responsibility of TDOT/Federal Highway Administration.  All written 

communication with USFWS, all field meetings with USFWS, and substantive discussions of 

conclusions and mitigation will be arranged via the designated Department Biologist.  The 

Design-Builder may be required by the designated Department Biologist to attend meetings with 

USFWS, either on-site or in the office.  The designated Department Biologist will be present at 

all such meetings. 

The Design-Builder may also be provided with the following letters, depending on what is 

indicated for federally and/or state listed species:  

For Federally Listed Species:  A USFWS species letter or the USFWS Memorandum of 

Agreement (the MOA applies only to small projects in areas not known to harbor protected 

species); 

For State Listed Species:  

Animals: A Tennessee Wildlife Resources Agency (TWRA) coordination response letter  

When a species review indicates there are known occurrences for state listed animals near a 

project, the Design-Builder shall coordinate with the designated Department Biologist for 

directions on addressing these species with TWRA.  TWRA will need the list of species that 

were noted during the database review as well as a brief project description.  TWRA personnel 

will review this information and provide comments regarding the potential project impacts to the 
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listed species.  TWRA may also provide direction and notes that will protect the species of 

concern. 

Plants: A Tennessee Department of Environment and Conservation Division of Natural Areas 

(DNA) coordination response letter. 

When the species review indicates state listed plants are near a project, the the Design-Builder 

shall coordinate with the designated Department Biologist for directions on coordination with 

DNA.  If coordination is warranted, DNA will need the list of plant species that were noted 

during the database review as well as a brief project description.  DNA personnel will review this 

information and provide comments regarding the potential project impacts to the listed species.  

DNA may also provide direction and notes that will protect the species of concern.  Coordination 

with DNA may also be required if during the course of the field survey it is determined that a 

listed plant may be impacted by the proposed project. 

If there are no records for listed plant or animal species within the area of review, coordination 

with TWRA or DNA will not be required and this will be indicated by the Department. 
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  INVESTIGATOR QUALIFICATIONS RECORD 

 

Project:  County  

Route  

Termini  

PIN  

P.E. #  

 

Investigator: 

 

Name  

Title with Firm  

Firm Name  

  

Tasks Completed on Project: 

 

 Education:     B.S/B.A ____     M.S / (B.A. or B.S) ___     PhD. ___ 

 

 

 Degree Specialization 

Fisheries/Wetlands/Aquatics  

Botany  

Other  

* Repeat the above information for all investigators. 
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The following information will be provided by the Department: 

ROUTINE ENVIRONMENTAL BOUNDARIES AND MITIGATION DESIGN REPORT 

This will discuss the results of an ecological evaluation and Form G prepared by the Department.  

It will identify any known wetlands, streams, protected species (state and federal), including any 

Biological Assessment, and mitigation needs.  The Design-Builder shall review this report for 

any resources not identified.  If any additional resources are found, the Design-Builder shall 

prepare an additional report for the Department to Review and Accept.  If an amended BA or a 

new BA is required, it will be prepared using Scopes E and F unless otherwise noted.   

The Design-Builder shall review all the Department material provided, including NEPA 

(Environmental) document maps, plans, species lists, species maps, USFWS species 

coordination letter, and other agency letters, as well as other materials available from other 

sources such as NRCS soils maps and species information available on the internet.   

The field studies conducted by the Department identify any features and/or resources requiring 

documentation, avoidance, protection and/or mitigation.  These field studies include, but are not 

limited to, identification of streams and wetlands, wet-weather conveyances, specialized habitats 

and protected species, areas of disturbance, etc.  Any soil type shown on the NRCS soils map as 

hydric or having hydric inclusions will be specifically examined and documented.  Habitat 

analysis to address protected species will be documented in the Ecological Field Data Sheet.  If 

supplemental studies are necessary, the Design-Builder shall use Form G. 

It is important that all areas be investigated and documented.  The Design-Builder supplemental 

studies will update, and revise the Department supplied studies.  The tabular format of Form G is 

intended to provide an easy means of identifying and evaluating new or changed information as a 

project progresses.  Form G should, therefore, build upon previous project documents rather than 

replace them. 

During the project plans development, the information provided in the Department  supplied 

Form G information shall be used to accurately locate natural resources on the plans and 

determine impacts associated with the proposed alignment.  Form G shall accompany permit 

applications and shall be used as a basis for erosion prevention and sediment control (EPSC) 

design.  Form G is also used to initially document natural resource locations and potential 

impacts for smaller projects not requiring narrative reports. 

** Note that the study area for projects extends 100 feet either side of the proposed right-of-way 

and easement lines.  Boundary surveys (e.g., wetland boundaries) should also extend at least 

100 feet beyond the right-of-way and easement lines on the plans.  The Design-Builder shall 

not show a closed boundary at the limit(s) of the survey for features that continue well 

beyond the project limits and proposed right-of-way (e.g., a wetland that extends beyond the 

study area limits). 

Mark the plans according to the location and label using the map label (e.g., STR-1, WTL-2, 

WWC-1), any TierII/Tier III streams, 303(d) streams, or other important information (e.g., 

Wildlife Management Area, National Forest, State Park). 
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If the Design-Builder does not receive a letter indicating that there are no species, the 

Design-Builder shall contact the Department Alternative Contracting Office or the designated 

Department Biologist for further guidance. 

In the event that specialized studies such as diving for mussels or mist-netting for bats is required 

in a Biological Assessment or by the Department supplied information, contact the Department 

Alternative Contracting Office or the designated Department Biologist for further guidance. 

Trespassing & Safety  

Typically, the Department does not contact affected landowners for the specific purpose of 

conducting ecology studies; however, other divisions of the Department have likely been in 

contact with the landowners prior to the ecology study and the landowners are usually aware that 

a Department project may impact their property.  You should not assume permission has been 

granted to trespass on a piece of property.  If you are unable to secure permission to access a 

posted piece of property, are told to leave by a landowner or are unable to safely survey an area 

for other reasons, leave the project site and contact the appropriate Department regional 

biologist.  Do not jeopardize your safety or the safety of others in order to complete a field 

survey. 
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 Supplemental Ecology Field Data Sheets 

 Detailed instructions for completing the Water Resources, Wetlands 

 and Other Resource Features field data sheets 

This is comprised of three field data sheets which are designed to document Water Resources, 

Wetlands, Other Resource Features and Potential Mitigation Sites (streams and wetlands) 

associated with a project.  All three of the field data sheets are intended to be completed in the 

field to ensure that the appropriate attributes for each resource feature (e.g., streams, wetlands) 

are documented.  The Water Resources data sheet should be used to document streams, springs, 

seeps, ponds, quarries, lakes and wet weather conveyances.  The Wetlands field data sheet should 

be used to document wetlands as well as potential mitigation sites – this data sheet does not 

replace the wetland determination form.  The Other Resource Features data sheet should be used 

to document caves, rock shelters, sinkholes, specialized habitats, management areas, and 

protected species, as well as other features that may affect a project. 

All known resource features associated with a project will be documented by the Department 

using the Form G field data sheet.  If the Design-Builder is unable to survey/sample/measure 

certain aspects of a feature, note that information was unable to be gathered and indicate the 

reason (e.g. unable to survey fish/benthos/substrate due to high flow, near vertical stream banks 

etc.). 

If Design-Builder believes that a stream looks “really nice” (this is a judgment call) but the 

stream is not included in the list of Tier II and Tier III streams in TN, indicate in the NOTES 

portion of the forms that the feature may be considered a Tier II or Tier III stream.  This will 

indicate that the stream should be evaluated for Tier status prior to applying for permits. 

The Water Resources field data sheet is to be used to document streams, springs, seeps, 

ponds, quarries, lakes, and wet weather conveyances.  For Water Resources, provide the 

following: 

 Classification: 

o Perennial stream, Intermittent stream, Wet Weather Conveyance or Ditch; 

o Pond, lake, or quarry; 

o Impoundment; 

o Spring (perennial or wet weather); 

o Seep; 

o Swale (sometimes used when a culvert is present, but a watercourse is not); 

o None (when a culvert is present, but no watercourse or other aquatic  resource or 

channel is present – on plans label as “none – no feature present”); 

o Others  - Contact designated Department Biologist. 

 Blue-line on topo? (y/n):  Is it marked as a blue-line on the topographic map?  Indicate 

using “yes” or “no”. 

 Defined Channel (y/n):  Is a defined channel present? 

 Channel Bottom Width: Indicate how wide the channel is, in feet.  It could range from, 

for example, 3’ to 7’; 

 Top of Bank Width: Indicate how wide the channel is at the top of its banks, with ranges 

if applicable; e.g., 7’ to 11’ (this is not Rosgen bankfull width); 
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 Bank Height: Indicate height of the banks, with ranges if applicable; 

 Substratum:  Provide approximate percentages of the composition of the substratum 

(boulders 60%, cobbles 20%, pebbles 10%, granules 10% or boulders 60%, Gravel 40%).  

Indicate if vegetation is growing in channel, or if dry leaf litter is present. 

 Estimate width of the buffer within the present/proposed right-of-way.  If the width of the 

buffer zone is similar upstream and downstream of the alignment (existing or proposed) 

list the average width of the buffer zone for each bank (LB & RB).  If the width of the 

buffer zone differs greatly (>20 ft difference) upstream verses downstream of the 

alignment, indicate the width for each bank both upstream and downstream of the 

alignment (e.g., downstream LB & RB, upstream LB & RB).  For streams that parallel a 

project, estimate width of the buffer within the present/proposed ROW. 

 Water flow:  Indicate if the water is flowing, and in general terms how fast/slow. 

 Water depth:  Provide depth in inches or feet, with ranges if applicable; e.g., 2” in riffles 

to 2’ in pools. 

 Water width: Average width of water flow within the channel. 

 Groundwater connection:  If known or obvious, indicate yes/no.  If not sure, indicate as 

unknown; use the “unknown” designation as little as possible and only after a thorough 

investigation has failed to determine whether there is a groundwater connection.  This 

would include springs or seeps which provide water to other resources. 

 Bank stability:  Describe the left bank and right bank and their erosion potential. 

STABILITY CATEGORIES 

Stable 

Eroding 

Undercutting 

Slumping/Sloughing 

Roots Exposed 

 Benthos:  Indicate the presence/absence of benthic invertebrates, listing organisms at 

least to the ordinal or familial level [e.g., Trichoptera (Hydropsychidae, 

Helicopsychidae); chironomids; oligochaetes; mayflies (Baetidae, Caenis);] 

 Fish:  Indicate the presence/absence of fish, relative sizes, and species if possible. 

 Algae:  Indicate if algae are present or growing, and what general type (green, 

filamentous, etc.). 

 Other aquatic life:  Indicate if there are other organisms present (e.g., salamanders, 

turtles). 

 Provide the 8-digit HUC (Hydrologic Unit Code) number and the corresponding name of 

that watershed.  Check the Tennessee Department of Environment and Conservation web 

site, Watershed Approach, as well as the web under Hydrologic Unit Code, Hydrologic 

Unit Information, HUC name.txt.   

 Include additional information which may be pertinent.  Indicate if the stream is Tier 

II/III or on 303(d) list.  For 303(d) streams, note pertinent reason(s) for inclusion on the 

list, especially habitat alteration, alteration in stream-side or littoral vegetative covers and 

siltation. 
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 STREAMS: DEFINITIONS AND DETERMINATIONS 

Definitions: 

TDEC: 

A stream means all waters of the State on the surface of the ground except wet weather 

conveyances; streams include, but are not limited to, creeks, rivers, canals, and 

tributaries. 

A perennial stream is a natural watercourse (including modified natural watercourses) 

whose stream beds during normal hydrologic years are always below the groundwater 

table. 

An intermittent stream is a natural watercourse (including modified natural 

watercourses) whose stream beds are above the groundwater table for a portion of the 

year.  Intermittent streams are a broad class of streams which can be considered to 

include those that during normal hydrologic years flow continuously from 30 days to 

those that flow 364 days, although some flow < 30 days a year.  An intermittent stream 

may or may not support fish and other aquatic life. 

A wet weather conveyance is man-made or natural watercourses, including natural 

watercourses that have been modified by channelization, that flow only in direct response 

to precipitation runoff in their immediate locality and whose channels are above the 

groundwater table and which do not support fish or aquatic life and are not suitable for 

drinking water supplies. 

USACE: 

A perennial stream has flowing water year-round during a typical year.  The water table 

is located above the streambed for most of the year.  Groundwater is the primary source 

of water for stream flow.  Runoff from rainfall is a supplemental source of water for 

stream flow. 

An intermittent stream has flowing water during certain times of the year, when 

groundwater provides for stream flow.  During dry periods, it may not have flowing 

water.  Runoff from rainfall is a supplemental source of water for stream flow. 

An ephemeral stream has flowing water only during, and for a short duration after, 

precipitation events in a typical year.  Ephemeral stream beds are located above the water 

table year-round.  Groundwater is not a source of water for the stream.  Runoff from 

rainfall is the primary source of water for stream flow. 
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STREAM AND WET WEATHER CONVEYANCE DETERMINATION FLOW CHART

 

INTERMITTENT
STREAM 

 

INTERMITTENT 
STREAM 

Does the 
watercourse flow 
permanently due 

to industrial 
effluent? 

 

 

Perennial stream 

 

WET 
WEATHER 

CONVEYANCE 

Are at least 4 of the following conditions present: 

a) perennial hydrophytic vegetation 

b) mottled and/or reduced soils 

c) wetlands adjacent to watercourse 

d) oxidized root channels 

e) watercourse a blueline on topographic map 

f) detectable subsurface flow 

g) soil series characterized as being located along 
streams, flood plains, or  having a high water table 

Is the 
watercourse 

contained in a 
channel? 

Does  the 
watercourse 

presently have 
flow? 

Is the 
watercourse a 

wetland? 

 

WETLAND 

When water flows, 
does it flow 

continuously for 
>30 days? 

When water is 
present, is there 
aquatic life  (fish, 
benthos) present? 

Are there obvious 
groundwater  connections    
(springs, seeps, artesian 

wells, sinks)? 

Does the 
watercourse 
convey water 
year round? 
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 CHARACTERISTICS USED IN STREAM DETERMINATIONS 

Characteristic 
Perennial 

stream 

Intermittent 

stream 

Wet 

weather 

conveyance 

Channel with well-defined boundaries    

Channel without well-defined boundaries    

Flowing water    

No flow    

Flow solely dependent on effluent discharges    

Flow not solely dependent on effluent discharges    

Algal growth    

No algal growth    

Benthos    

No benthos    

Fish    

No fish    

In-stream root wads/oxidized root channels    

No in-stream root wads/oxidized root channels    

Connection to ground water    

No connection to ground water    

Channel diversity (sinuosity, riffles/runs/pools)    

No channel diversity    

Floodplain/bankfull bench present    

No floodplain/bankfull bench    

Non-storm flow present June - October    

Only storm flow present June - October    

Rooted terrestrial plants in channel    

No rooted terrestrial plants in channel    

Dry leaf litter in channel    

No dry leaf litter in channel    

Rain in past 48 hours and water flowing    

Rain in past 48 hours and water not flowing    
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 STREAM AND WET WEATHER CONVEYANCE  

 DETERMINATION GUIDE 

 (to be used in conjunction with flowchart) 

(1) Watercourse is contained in a channel with defined boundaries .............................................. 2 

 Watercourse is not contained in a channel with defined boundaries ........................................ 5 

(2) Watercourse currently has flow on the surface or subsurface .................................................. 3 

 Watercourse currently does not have flow on the surface or subsurface .................................. 6 

(3) Watercourse continuously conveys water all year .................................................................... 4 

 Watercourse does not continuously convey water all year ....................................................... 6 

(4) Watercourse flows solely because of effluent discharges (including 

 discharges from stormwater detention ponds) ................................... wet weather conveyance 

 Watercourse flows are not dependent on effluent discharges ........................ perennial stream 

(5) Watercourse is a wetland ............................................................................................... wetland 

 Watercourse is not a wetland .................................................................................................... 2 

(6) Water flows continuously for >30 days during the year with a normal 

 hydrological period (when water does flow) ............................................. intermittent stream 

 Water flows continuously for <30 days .................................................................................... 7 

(7) Stream indicator species (fish, benthos) are present .................................. intermittent stream 

 Stream indicator species are absent .......................................................................................... 8 

(8) Groundwater connections (e.g., springs, seeps, artesian wells, sinkholes) 

 to the channel are obvious.......................................................................... intermittent stream 

 No obvious groundwater connections to channel ..................................................................... 9 

(9) At least 4 of the following are present: 

 perennial hydrophytic vegetation (facultative or wetter) 

 mottled/reduced soils are in the watercourse bed and/or adjacent to watercourse 

 wetlands are present adjacent to watercourse 

 riparian vegetation has oxidized root channels 

 watercourse is shown as blueline on USGS topographic map 

 subsurface flow can be detected 

 soil series is characterized as being located along streams, floodplains, or has a     

high water table in Soil Conservation Service county surveys  

 .................................................................................................................... intermittent stream 

 Less than 4 of the above features are present .................................... wet weather conveyance 

(All determinations require an individual ARAP except wet weather conveyance, which is covered under 

a general ARAP.) 
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The Wetlands field data sheet is to be used to document wetlands.  For Wetlands, provide 

the following: 

 Wetland type:  List as Forested, Scrub-shrub, Emergent or Bog or a combination of these. 

 Dominant wetland plant species: List 3 to 5 of the predominant plant species in the 

wetland.  This list may be used to develop a list of species for mitigation of temporary 

impacts. 

 Surface water connection: Note the presence of inflow or outflow.  A wetland will be 

considered CONTIGUOUS if it has a connection to surface flow and ISOLATED if there 

is no connection to surface flow. 

 Ground water connection: If known or obvious, indicate yes/no.  If not sure, indicate as 

unknown; use the “unknown” designation as little as possible and only after a through 

investigation has failed to determine whether there is a groundwater connection.  This 

would include springs or seeps which provide water to other resources. 

 Average water depth: Provide depth in inches or feet, with ranges if applicable; e.g., 2” to 

2’. 

 Munsell soil color:  Indicate the soil colors based on the Munsell Soil Color Charts. 

 Approximate size: Estimate the size of the wetland, in acres.  For extensive systems (e.g., 

west TN riverine systems) base the estimate on NWI maps of the area, if available. 

 Portion affected - Permanent:  Indicate approximate size of area that will be permanently 

filled by the project. 

 Portion affected - Temporary:  Indicate approximate size of area that will be temporarily 

affected by the project, typically considered the area between the fill slope and the edge 

of right-of-way (or other limits of the project). 

 Width of Buffer Zone: This is an estimate of the width of the buffer zone along a 

wetland. A buffer zone, as defined by the Tennessee General NPDES Permit (Permit No. 

TNR100000) “is a strip of dense undisturbed perennial native vegetation, either original 

or re-established, that borders streams and rivers, ponds and lakes, wetlands, and seeps”. 

(Perennial native vegetation is not defined in the permit.) 

Wetland Determinations & Delineations: 

 Beginning wetland determinations & delineations are to be made using the 1987 Corps of 

Engineers Wetland Delineation Manual and the most current edition of the USDA, NRCS 

Field Indicators of Hydric Soils in the United States (USDA, NRCS 2003 Field Indicators 

of Hydric Soils in the United States, Version 5.01. G. W. Hurt, P. M. Whited, and R. F. 

Pringle (eds.) USDA, NRCS in cooperation with the National Technical Committee for 

Hydric Soils, Fort Worth, TX). 

 Wetland Determination Data Forms, as modified by the Department, will be completed 

and     submitted with all wetland determinations.   

 To determine if a soil is considered hydric in Tennessee, refer to the Hydric Soils of 

Tennessee list, revised December 15, 1995. 

 To determine the wetland indicator status for a plant, refer to the National List of Plant 

Species That Occur in Wetlands, using the regional or state level plant list.  The national 

and regional lists are available online at: http://www.nwi.fws.gov/plants.htm. 

Marking Wetland Boundaries in the Field: 

 During the wetland delineation process, the wetland boundaries will be marked using 

vinyl roll flagging or wire stake flagging.  This will facilitate verification of the wetland 

http://www.nwi.fws.gov/plants.htm
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boundaries by the regulatory agencies as well as locating and surveying the wetland 

boundary at a later date.  Both the roll and wire stake flagging will be printed with 

“Wetland Delineation”. 

Verification of Wetland Boundaries: 

 Wetland delineations shall be confirmed by the Tennessee Department of Environment 

and Conservation (TDEC) and the Corps of Engineers (Corps).  The Design-Builder will 

contact the designated Department Biologist to schedule a meeting with TDEC and the 

Corps for verification of the wetland boundaries.  

Calculating Wetland Impacts: 

 When estimating wetland impact quantities, calculate all wetland acreage within the fill 

slopes of the project as permanent wetland impacts.  All wetland acreage within the 

project limits that is located between the fill slopes and the right-of-way is calculated as 

temporary wetland impacts. 

The Other Resources Features field data sheet is to be used to document caves, rock 

shelters, sinkholes, specialized habitats, management areas, protected species as well as 

other features that may affect a project. 

Definitions: 

 Cave: small to medium entrance; reaches beyond the light zone; consists of small to large 

chambers or several interconnecting passages (or both); elevation is variable.  

 Rock shelter: shallow caves or overhangs; wider than deep; usually found at cliff bases; 

relatively level floor; no part is beyond daylight; there are no passages. 

 Sinkhole: depression in land surface generally in a limestone region, created by solution. 

The Non-Wetland Area field data sheet (Form X) is to be used to document an area that 

looks like a wetland, but upon investigation does not meet all of the requirements. 
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Supplemental Field Data Sheet Headings: 

In the heading for the Form G field data sheets, please complete the information as follows: 

Example:  

County: Davidson Route: SR-1 LM: N/A PE No: 19075-4218-04 PIN: 448160.00 

Contract No.: CDB0701 Project Description: Widen from SR-48 to Peeler Rd. 

Date of survey:  09/26/2005 Biologist: Your Name Here Affiliation: Name of Firm Here. 

Map: 

The location of all features listed on the field data sheet(s) is to be indicated on a separate 8½ x 

11 inch, 7.5-minute USGS topographic map.  If needed, the project area can be displayed on 

more than one page.  Minimum information on the map(s) includes the following: 

 county name  quadrangle name  project name  

 proposed alignment  north arrow   approximate scale 

 date of field survey  PE number; PIN  

 beginning/end of project with station numbers 

All features listed on the field data sheet(s) will be indicated on the topo map according to 

location and labeled using the map label (e.g., STR-1, WTL-2, WWC-1), with its corresponding 

color.  If yellow is not distinctive, use a similar color such as orange, but only on the topographic 

map (not on the marked-up plans), and make a note to that effect in Section 11 (Notes section).   

Photos: 

Provide at least one photo (hardcopy and electronic) for each feature (e.g., stream, wet weather 

conveyance, sinkhole, cave, wetland).  For large features (rivers, wetlands) it is recommended 

that more than one photo be taken and included (such as standing on bridge looking upstream 

[east] and downstream [west], or where a stream that will be affected flows into a river that will 

be affected).  If the feature needs to be verified by TDEC/USACE, include several photos which 

may enable a decision to be made without a site visit. 

 Label photos with a minimum of the following information: 

  County  Name of feature (name, map label) 

  Direction of photo   Date (month, day, year) photo was taken 

  Location of photo  Corresponding photo number from Attachment G 

 Example:  

Photo 2: Hamilton County, standing on SR 321 bridge, looking upstream (south) at Little 

Wolftever Creek (S-2); April 2004 
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Feature Labels: 

Below is the complete list of feature labels to be used when completing the supplemental field 

data sheets, the Form G map and on the plan sheets for identification.  Detailed instructions on 

the use of the labels are provided in the following sections: Field Data Sheets - Water Resources, 

Wetlands & Other Resource Features. 

Map 

Label 
Feature Description 

STR Perennial or intermittent stream 

SPG Spring 

SEP Seep 

PND Pond, quarry 

LAK Lake 

WFL Waterfall/cascade 

WWC Wet weather conveyance 

WTL Wetland 

WMS Potential wetland mitigation site 

CAV Cave 

RKS Rock shelter 

SNK Sinkhole 

SPH Specialized habitat, management area 

PSP Protected Species 

Others Contact designated Department Biologist 
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County: _____________ Route: _____ LM: ______ PE No.:_____________ PIN: _______ 

Contract No.:                Project Description: ____________________________________ 

Date of survey: ________ Biologist: ________________ Affiliation: ____________________ 

1-Station: from plans   

2-Map label   

3-Potential impact   

4-Feature name   

5-Feature description:   

what is it   

blue-line on topo? (y/n)   

defined channel (y/n)   

channel bottom width   

top of bank width   

bank height   

substratum   

riffle/run/pool   

width of buffer zone 

LB, RB 
  

water flow (y/n)   

water depth   

water width   

groundwater connection   

bank stability 

LB,  RB 
  

dominant species 

LB, RB 
  

overhead canopy (%)   

benthos   

fish   

algae   

other aquatic life   



 Supplemental Ecology Field Data Sheet: Water Resources FORM G 

 137 

TDOT DESIGN-BUILD STANDARD GUIDANCE 

habitat assessment score   

photo number (s)   

rainfall information   

6-Watershed 

HUC 

code 
  

HUC 

name 
  

7-Determination:   

8-Determination: 

Confirmed?  By? 
  

9-Mitigation: 

to be included in design 
  

10-Notes 

Indicate if stream is 

Tier II/III or on 303(d) list 
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County: _____________ Route: _____ LM: ______ PE No.:_____________ PIN: _______ 

Contract No.:                Project Description: ____________________________________ 

Date of survey: ________ Biologist: ________________ Affiliation: ____________________ 

1-Station: from plans   

2-Map label   

3-Potential impact   

4-Feature name   

5-Feature description:  

wetland type*   

dominant wetland 

plant species 
  

surface water 

connection (y/n)** 
  

ground water 

connection (y/n/unkn)** 
  

avg. water depth   

Munsell soil colors 
  

  

approximate size (acres)   

portion affected (acres) 

(permanent) 
  

portion affected (acres) 

(temporary) 
  

width of buffer zone (ft)   

photo number (s)   

6-Watershed 

HUC 

code 
  

HUC 

name 
  

7-Determination:   

8-Determination: 

Confirmed?  By? 
  

9-Mitigation: 

to be included in design 
  

10-Notes   

* Forested, Scrub-shrub, Emergent or Bog;  

** Y = Contiguous; N = Isolated; Unkn = Unknown, connection to ground water cannot be determined



 Supplemental Ecology Field Data Sheet: Other Resource Features FORM G 

 (Caves/Rock Houses; Sinkholes; Specialized Habitats; Other 

 139 

TDOT DESIGN-BUILD STANDARD GUIDANCE 

County: _____________ Route: _____ LM: ______ PE No.:_____________ PIN: _______ 

Contract No.:               Project Description: ____________________________________ 

Date of survey: ________ Biologist: ________________ Affiliation: ____________________ 

1-Station: from plans   

2-Map label   

3-Potential impact   

4-Feature name   

5-Feature description:  

what is it   

portion affected   

approximate size   

photo number   

other 

  

  

  

  

  

  

  

6-Watershed 

HUC 

code 
  

HUC 

name 
  

7-Determination:   

8-Determination: 

Confirmed?  By? 
  

9-Mitigation: 

to be included in design 
  

10-Notes   
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 MITIGATION 

Once the all ecological field studies have been completed and verifiedand the natural resource 

features documented, the Design-Builder must assess the project related impacts and determine if 

mitigation is required.   

The mitigation requirements must then be documented via the Natural Resource Mitigation Form 

(Form J), which is used to:  

1. Identify specific locations where mitigation or in-kind replacement is required for a 

stream, wetland, listed species or other feature. 

2. Transmit to the project designer the information that needs to be placed on the plans in a 

clear, understandable format with no extraneous information. 

3. Provide plan view and cross-section sketches of mitigation features needed, placed 

correctly on copies of plans sheets to allow proper mitigation of natural resource impacts. 

The tables, sketches and notes attached are for routine mitigation.  This typically includes 

relocation of short or very small stream reaches, measures to minimize impacts to wetlands and 

avoidance measures or protection notes for species.  Very large mitigation needs identified by 

the consultant (relocation of ½ mile of a large stream, requiring a geomorphic design or for on-

site restoration of a wetland) should be coordinated with the designated Department Biologist. 

Only resource features requiring mitigation are to be listed on the Form J Natural Resource 

Mitigation Form.  If a project does not require mitigation DO NOT SUBMIT a FORM J. 
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 NATURAL RESOURCE MITIGATION FORM 

Calculate permanent & temporary wetland impacts & provide to designated Department 

Biologist and copy the Department Alternative Contracting Office: 

STREAMS: 

For stream relocations and stream/culvert transitions, regardless of length (unless a full 

geomorphic relocation design is necessary) provide a plan view and one or more cross-sections 

based on the Standard Stream Mitigation instructions.  It is expected that the Standard Stream 

Mitigation instructions and any implementation notes, planting scheme, etc would be applied to 

Form J.  The Design-Builder should give attention to the desirability or need for features such as 

rip-rap, channel liners, etc. 

For stream crossings where a multi-barrel culvert is necessary, flow should be directed into a 

single barrel of the culvert; if obvious, indicate which barrel of the culvert should receive the 

flow in the plans.  The purpose of this is to prevent over-widening of the stream channel at the 

culvert, which is especially critical at periods of low stream flow. 

For plantings along relocated stream channels, plant two alternating rows of tree or shrub species 

on both sides of the new channels; the first row shall be bare root seedlings that are planted on 

the channel slope, centered on the midpoint of the slope (if appropriate, black willow stakes may 

be substituted for the seedlings – contact the designated Department biologist for guidance). 

WETLANDS: 

Sketch any berm, clay plugs, haul road/access requirements, etc that might be necessary to 

protect an existing or remaining portion of wetland from filling, draining, or other impacts.  If a 

full on-site wetland replacement is required, the Design-Builder shall provide a full plan view 

and cross-section showing elevations of all excavations and structures on contour sheets with 

contour intervals appropriate to the situation; typically this is a six inch contour.  Geotechnical 

studies are required for off-site mitigation areas.  In addition, provide any 

implementation/sequencing notes necessary. 

SPECIES: 

The Design-Builder shall provide implementation or protection notes on plans.  If such notes are 

included in the Biological Assessment, they should be the same notes that are placed on the 

plans. 

List of Plant Species 

The list of species that are to be planted at an impact site (stream relocation, temporary wetland 

impact, etc) is to be based on the species that are common to the site being affected - but also 

consider water levels during and following construction when selecting species.  Small trees and 

shrubs may be substituted for the larger tree species in areas where impacts may be near a utility 

line or similar overhead feature.  Tree species are not required for emergent and shrub- 

dominated wetlands. 
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 Standard Stream Mitigation (if required) 

Apply these measures to all applicable streams listed in Form J.  Duplicate the length, bottom 

channel width, elevations, side slopes, meander wavelength, and curvature of the existing 

channels to the extent possible.  Each channel should transition smoothly from its beginning 

elevation to its tie-in elevation in the receiving stream, without profile drops or jumps.  Locate 

the new channels in as flat an area as possible to avoid unusually high side slopes; this may 

require some additional right-of-way.  Channel length placed in spring-boxes or culverts counts 

as part of the new channel length (but may require off-site compensatory mitigation that would 

not be required for an open channel).  Channel side slopes should mimic existing channel side 

slopes, if possible, and be stabilized using appropriate BMPs – the use of rip-rap should be 

avoided if possible.  If rip-rap is required, the rip-rap should be imbedded into the soil so that the 

top of the rip-rap is flush with the bottom and sides of the channel. 

Plant two alternating rows of tree or shrub species on both sides of the new channels; the first 

row shall be bare root seedlings that are planted on the channel slope, centered on the midpoint 

of the slope.  Along the top of bank, 3-gallon container-grown trees are to be planted within one 

foot of the top of bank, unless directed otherwise.  

Rip-rap, if required, should be limited to ends of culverts.  All relocated channels and their 

accompanying mitigation features, including trees, are to be placed in right-of-way rather than 

easements; this may require acquisition of additional right-of-way.   

 

 Figure 1.  Spacing for planting along relocated stream. 

Plan View Upstream 

Stream 
Bottom 

Channel Slope 

Channel Slope 

Top of Bank 

10’ 
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Seedlings planted midway down  
slope  
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Container  

1’ 

Relocated   

STREAM 

Cross-Section – View 
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 Standard On-site Mitigation for Temporary  

 Wetland Impact Areas (if required) 

Apply these measures to all applicable temporary wetland impact areas listed in Form J.  For 

temporary wetland impact areas, remove the top six to 12 inches of topsoil and stockpile it until 

construction is complete.  Once construction activities are completed, restore all temporary 

wetland impact areas to pre-construction conditions.  This includes removing haul roads (if 

applicable), restoring the site to the original (pre-construction) elevation and spreading 

stockpiled topsoil back over the wetland site.  The area of temporary impacts will then be seeded, 

covered with straw and planted with tree seedlings to stabilize the site.  Seedlings will be planted 

on 10-foot centers.  Place a note on the present and proposed layout sheets to protect wetland 

areas located beyond the limits of the fill slope and proposed right-of-way.   

 

 Tree planting scheme for temporary wetland impact areas 

Topsoil is to be removed from all areas of temporary wetland impacts and stockpiled prior to 

construction. 

Upon completion of construction activities, temporary haul roads are to be removed.  Excavated 

material from the haul roads is to be disposed of as directed by the Department. 

Upon completion of construction activities, all temporary wetland impact areas are to be restored 

to pre-construction contours and the stockpiled wetland topsoil spread to restore these areas to 

pre-construction elevation. 

Plan View 

Roadway 

Area of 
permanent 

wetland impacts 

Area of temporary 

wetland impacts 

Proposed 

Right-of-way 

Toe of  

Fill Slope 

10’ 

10’ 10’ 
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 CHANNEL RELOCATION SEQUENCE AND IMPLEMENTATION  

 FOR RELOCATED STREAM CHANNELS 

1. The new channel shall be excavated and stabilized during a low-water period.  Rip-rap (only 

when hydraulically necessary), seeding, and sod shall be installed immediately following 

channel completion.  Trees shall be installed in the first planting season following channel 

excavation.  Water shall be diverted into the new channel only after it is completely 

stabilized, and only during a low-water period.  Stabilized means that all specified rock and 

erosion control blanket or flexible channel liner is in place, and seeding and sod are in place 

and established. 

2. CHANNEL RELOCATION SEQUENCE 

a. Flag edge of the new channel top bank prior to clearing.  Do not clear large trees in 

position to shade the new channel.  Leave as many trees and shrubs as possible between 

toe of the new highway slope and the stream. 

b. Excavate the new channel "in the dry" by leaving areas of undisturbed earth (diversion 

berms) in place at both ends. 

c. Shape channel to specifications shown.  Remove loose soils and debris. 

d. Place topsoil, erosion control blanket or flexible channel liner, seed, and sod as specified. 

e. Remove diversion berms, beginning with the most downstream, banks and bottom 

elevation of the old channel should transition smoothly into the new channel.  The 

elevations of the new channel bottom at each end of the relocation sequence should 

match the elevations of the existing channel, and a steady percent slope should be 

maintained throughout the relocated channel centerline or as specified. 

f. Install trees according to Standard Specifications Section 802. 

3. Only rip-rap for hydraulic needs should be used in the relocated channel reach. 

4. Requests by any agency that would require the modification of channels, ditches, elevations, 

rip-rap or any other stream mitigation items associated with the channel relocations shall be 

included in the lump sum Contract Amount and shall not constitute a Change Order. 

TREES 

Tree species or sizes shall be approved by the designated Department Biologist.  Concerning 

stream mitigation, trees shall be of the variety approved and first quality.  Concerning 

temporary wetland mitigation, trees shall be of the variety approved, well branched, bare root 

(roots must be kept moist at all times), and first quality.  No clones or cultivars will be 

accepted.  Any found to be incorrect species, or improperly planted, at any time prior to 

termination of the contract shall be removed and replaced at the Design-Builder's expense.  

Stakes and wires shall be removed immediately prior to Final Acceptance, unless otherwise 

directed by the Department. 

The Design-Builder must arrange several months ahead of time to obtain the correct tree species, 

as some may require some time to locate. 

All trees planted shall be wrapped as per Section 802.07 of the Department Standard 

Specifications.  Trees shall be watered as required through the period of establishment to ensure 

survival. 



  FORM J 

 145 

TDOT DESIGN-BUILD STANDARD GUIDANCE 

 Natural Resources Mitigation Sketches/Information 

County: _________________ Route: _______________ LM: ________ PE No: ________________ PIN: _____________ 

Contract No.:                 Project Description: ______________________________________________________________ 

Date of survey: __________ Biologist: ___________________ Affiliation: _________________________________________ 

Station Map label 

Attachments: 

Marked-up 

plans sheet (A); 

notes (B); 

mitigation plan 

(C) attached 

Calculate 

permanent & 

temporary 

wetland 

impacts & 

provide to the 

Department 

(“X”) 

Apply 

“standard” 

stream 

relocation 

configuration 

& 

instructions 

(“X”) 

Survey 

boundaries as 

flagged in field 

(“X”) 

General notes and/or 

specific changes 

requested 
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Jackson Environmental Field Office 

1625 Hollywood Drive 

Jackson, TN 38305 

Phone  (731) 512-1300 
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 U.S. Army Corps of Engineers, Memphis District 

U.S. Army Corps of Engineers, Memphis District 

Regulatory Branch 

Clifford Davis Federal Building 

Room B-202 

Memphis, TN 38103-1894 

Phone: 901-544-3471 

FAX: 901-544-0211 

USACE Regulatory Program: The Memphis District Regulatory Staff covers eastern Arkansas, 

western Tennessee and Kentucky, the bootheel of Missouri, the southern tip of Illinois, and the 

northern part of Mississippi (see map below). 

Portions of the following Tennessee Counties are within the Nashville District (Western Section) 

and the Memphis District boundaries: 

Carroll, Chester, Henderson, Henry, McNairy 

Memphis District Contacts:  

 Roger Allan  901-544-3684 

 Tom Skelton 901-544-3468 

 

Memphis District Service Area 
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 U.S. Army Corps of Engineers, Nashville District 

U.S. Army Corps of Engineers, Nashville District 

Regulatory Branch 

3701 Bell Road 

Nashville, TN 37214-2660 

Phone: 615-369-7500 

FAX: 615-369-7501 

USACE Regulatory Program: The Nashville District staff covers parts of Alabama, Kentucky, 

Mississippi and Tennessee (see map below).  Nashville's Regulatory Branch is divided into two 

sections, Eastern Section and Western Section. 

The Following Tennessee Counties are within the Nashville District (Eastern Section): 

Anderson, Bledsoe, Blount, Bradley, Campbell, Carter, Claiborne, Clay, Cocke, 

Cumberland, De Kalb, Fentress, Grainger, Greene, Hamblen, Hamilton, Hancock, 

Hawkins, Jackson, Jefferson, Johnson, Knox, Loudon, McMinn, Meigs, Monroe, Morgan, 

Overton, Pickett, Polk, Putman, Rhea, Roane, Sequatchie, Sevier, Scott, Smith, Sullivan, 

Unicoi, Union, Van Buren, Warren, Washington, White 

The Following Tennessee Counties are within the Nashville District (Western Section): 

Bedford, Benton, Cannon, Cheatham, Coffee, Davidson, Decatur, Dickson, Franklin, Giles, 

Grundy, Hardin, Hickman, Houston, Humphreys, Lawrence, Lewis, Lincoln, Macon, 

Marion, Marshall, Maury, Montgomery, Moore, Perry, Robertson, Rutherford, Stewart, 

Sumner, Trousdale, Wayne, Williamson, Wilson 

Nashville District Contacts:  

Eastern Section   Western Section 

Marty Tyree 615-369-7514    Kathleen Kuna 615-369-7506 

 

Nashville District Service Area 
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 Hydrologic Unit Codes (HUC) for Tennessee 

Group 1 (red)   Group 4 (dark blue)  

Nonconnah 08010211  Hatchie (Lower Hatchie) 08010208 

S. F. Forked Deer 08010205  Little Hatchie (Upper Hatchie) 08010207 

Harpeth 05130204  Red 05130206 

Stones 05130203  Barren 05110002 

Emory 06010208  Lower Cumberland (Old Hickory Lake) 05130201 

Watts Bar 06010201  Upper Cumberland (Cordell Hull Lake) 05130106 

Wautauga 06010103  Obey 05130105 

Conasauga 03150101  S. F. Cumberland 05130104 

Ocoee 06020003  Upper Cumberland 05130101 

Group 2 (yellow)   Powell 06010206 

Loosahatchie 08010209  Upper Clinch 06010205 

N. F. Forked Deer 08010204  Holston 06010104 

Pickwick Lake 06030005  TN (Middle TN-Chickamauga) 06020001 

Lower Elk 06030004    

Upper Elk 06030003  Group 5 (pink)  

Wheeler Lake 06030002  Mississippi 08010100 

Collins 05130107  N. F. Forked Deer 08010206 

Caney Fork 05130108  Obion 08010202 

Hiwassee 06020002  Obion S. F. 08010203 

Ft. Loudon Lake (Watts Bar) 06010201  Lower Cumberland (Lake Barkley) 05130205 

S. F. Holston 06010102  Lower Cumberland (Cheatham Lake) 05130202 

Group 3 (light blue)   Guntersville Lake 06030001 

N. F. Holston 06010101  Sequatchie 06020004 

S.F. Holston 06010102  Lower French Broad 06010107 

Wolf 08010210  Upper French Broad 06010105 

TN Western Valley (KY Lake) 06040005  Pigeon 06010106 

TN Western Valley (Beech) 

(Lower TN-Beech) 
06040001  Nolichucky 06010108 

Buffalo 06040004    

Lower Duck 06040003    

Upper Duck 06040002    

TN (Middle TN-Chickamauga) 06020001    

Little TN (Lower Little TN) 06010204    

Lower Clinch 06010207    
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 GEOGRAPHIC INFORMATION SYSTEM (GIS) 

I. Data Requirements 

GIS Deliverables: 

Topologically accurate GIS products compatible with the Department’s Enterprise GIS 

database will be submitted where geospatial or location data are to be collected by the 

Design-Builder.  Acceptable GIS formats include the following: 

 Oracle’s native spatial format – SDO_GEOMETRY – GIS data is preferred to be 

delivered as an Oracle Spatial export file containing all relevant indexes and associated 

tables both spatial (SDO_GEOMETRY) and non-spatial information. 

 Any ESRI format data is acceptable (e.g. personal geodatabase, shapefile) as long as 

accompanied by clear instructions to convert into Oracle spatial SDO_GEOMETRY 

format and is accompanied by associated projection files (.prj) or information. 

 Intergraph’s GeoMedia Access Warehouse format is acceptable with clear instructions to 

convert into Oracle spatial SDO_GEOMETRY format and is accompanied by associated 

projection files (.csf) or information. 

GIS deliverables will be submitted in State Plane 1983 Coordinate System – FT – Zone 4100 

Tennessee with a North American Datum (NAD) 1983 projection.  The Design-Builder will 

also provide metadata to meet the Department’s minimum metadata standards compliant with 

the Federal Geographic Data Committee’s Content Standard for Digital Geospatial Metadata, 

Version 2-FGDC-STD-001-1998 (http://www.fgdc.gov/metadata/contstan.html).  GIS 

deliverables shall be submitted on Compact Disk(s) with appropriate documentation to 

facilitate use by Department personnel. 

GPS Requirements: 

Data collected using Global Positioning System (GPS) equipment will be captured and stored 

using Geographic Decimal Degrees (Lat/Long) – WGS84.  Minimum precision for GPS 

coordinates shall be three meters or less and maximum confidence error (PDOP – Position 

Dilution of Precision) for captured data shall be a 6 or less.  Post processing of collected will 

be required as well to ensure greater accuracy, unless otherwise noted. 

II.File Naming 

Each shapefile and its corresponding data points must have a unique identification number.  

Data within the database will become untrackable if file naming is not held to strict and 

consistent standards.  The correct file format will contain the county number, the project pin 

number and the file type.  No deviation from this standard will be accepted.  The correct 

file format is as follows: 

Shapefiles: (county)(PIN)(file type) 

 Ex. 19100361.00wetland 

  County PIN File type 

Data points: (county)(PIN)(map label) 

 Ex. 19100361.00S1 

 

http://www.fgdc.gov/metadata/contstan.html
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County PIN File type 

If multiple data points are taken for the same feature, they will be labeled with consecutive 

letters. 

 Ex. 19100361.00S1 

  19100361.00S1A 

  19100361.00S1B 

  19100361.00S1C 

The appropriate abbreviations for file types are listed below: 

Streams – S-x, Wetlands – W-x, Wet weather conveyances – WWC-x, Springs – SPR-x, 

Ponds – P-x, Lakes – L-x, Endangered Species – SP-x, Caves – CV-x, Sinkholes – SK-x, 

Critical Habitat – CH-x 

III.Data Collection 

All data will be collected using points.  No polygons or lines are to be used (unless otherwise 

directed) in order to simplify the final data product.  A sufficient number of points should be 

taken for each feature to accurately represent “real world” conditions.  For example, a small 

wetland covering only 0.1 acres may require only one point, but a wetland covering several 

acres with irregular geometry will require multiple points.  Streams will vary considerably in 

the number of points required to accurately map them.  For example, if a stream crosses the 

project at a 90
0 

angle, three points (one at the crossing and one on each side of the alignment) 

would most likely be adequate, but if the stream crosses at less of an angle and/or meanders 

in the vicinity of the project, additional points may be necessary. 

Multiple points are primarily used to convey the spatial quality of features, but they may also 

be necessary in order to document transitioning conditions within a feature.  For example, a 

perennial stream that transitions to an intermittent stream.  Additional data points should be 

taken not only to convey the spatial relationship of the stream to the project, but also to note 

the transition from perennial to intermittent. 
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GIS Deliverables Table 

Contract No.: _________ Project:  County, Project Termini____________________________________________ 

County Number: __19__ PIN: ____100361.00_____ P. E. Number:  ___63374-1214-04___ 

Date:  ____________ Review completed by: _______________________________ Agency: _______________________________ 

Unique Feature ID 

Number(s) 

Number of 

Points 

Associated 

With 

Feature 

Feature 

Type 

Feature 

Name 

Form G 

Map 

Label 

Potential 

Project Impact 
Data Format 

PDOP 

Accuracy 

Post 

Processing 

19100361.00S1 

19100361.00S1A 

19100361.00S1B 

19100361.00S1C 

4 
Perennial 

Stream 

Big 

Creek 
S-1 Crossing ESRI Shapefile 5 Yes 

19100361.00W1 

19100361.00W1A 

19100361.00W1B 

19100361.00W1C 

19100361.00W1D 

19100361.00W1E 

6 Wetland N/A W-1 Fill ESRI Shapefile 4 Yes 
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Unique Feature ID 

Number(s) 

Number of 

Points 

Associated 

With 

Feature 

Feature 

Type 

Feature 

Name 

Form G 

Map 

Label 

Potential 

Project Impact 
Data Format 

PDOP 

Accuracy 

Post 

Processing 

19100361.00WWC1 

19100361.00WWC1

A 

2 

Wet 

weather 

conveyance 

N/A WWC-1 Relocation ESRI Shapefile 5 Yes 
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 Attribute Tables 

Wetland Mitigation Site 

Attribute Name Shapefile Name Field Type 

Unique ID Unique_ID Text - 15 characters 

Station Number Sta_Number Numerical - 20 characters 

Form G Label FormGLabel Text - 5 characters 

Isolated (Y/N) Isolated Text - Y or N 

Watershed Watershed Text - 40 characters 

8-Digit HUC Code HUC_Code Numerical - 9 characters 

Munsell Soil Colors Muns_Soil Text - 30 characters 

Hydrology Source Hyd_Source Text - 50 characters 

Vegetative Species Veg_Spec Text - 100 characters 

Restoration Necessary Rest_Nec Text - 250 characters 

Notes Notes Text - 250 characters 

Latitude Coordinate Latitude Double (Double Precision Number) 

Longitude Coordinate Longitude Double (Double Precision Number) 

 

Seeps 

Attribute Name Shapefile Name Field Type 

Unique ID Unique_ID Text - 15 characters 

Station Number Sta_Number Numerical - 20 characters 

Form G Label FormGLabel Text - 5 characters 

Potential Impact Pot_Impact 
Text – choose from - None, Springbox, 

Runoff 

Watershed Watershed Text - 40 characters 

8-Digit HUC Code HUC_Code Numerical - 9 characters 

Multiple Seeps Present MultSePres Text - Y or N 

Notes Notes Text - 250 characters 

Latitude Coordinate Latitude Double (Double Precision Number) 

Longitude Coordinate Longitude Double (Double Precision Number) 

 

Lakes 

Attribute Name Shapefile Name Field Type 

Unique ID Unique_ID Text - 15 characters 

Station Number Sta_Number Numerical - 20 characters 

Form G Label FormGLabel Text - 5 characters 

Potential Impact Pot_Impact 
Text – choose from - None, Drain, 

Fill, Drain & Fill 

Inlet or Outlet to Waters of the Inl_or_Out Text – choose from - None, Inlet, 
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Lakes 

Attribute Name Shapefile Name Field Type 
State Outlet, Both 

Mitigation Required Mit_Req Text - Y or N 

Watershed Watershed Text - 40 characters 

8-Digit HUC Code HUC_Code Numerical - 9 characters 

Scenic Feature Scen_Feat Text - 150 characters 

Notes Notes Text - 250 characters 

Latitude Coordinate Latitude Double (Double Precision Number) 

Longitude Coordinate Longitude Double (Double Precision Number) 

 

Ponds 

Attribute Name Shapefile Name Field Type 

Unique ID Unique_ID Text - 15 characters 

Station Number Sta_Number Numerical - 20 characters 

Form G Label FormGLabel Text - 5 characters 

Potential Impact Pot_Impact 
Text – choose from - None, Drain, Fill, 

Drain & Fill 

Inlet or Outlet to Waters of the 

State 
Inl_or_Out 

Text – choose from - None, Inlet, 

Outlet, Both 

Springs Present Spr_Prest Text - Y or N 

Mitigation Required Mit_Req Text - Y or N 

Watershed Watershed Text - 40 characters 

8-Digit HUC Code HUC_Code Numerical - 9 characters 

Scenic Feature Scen_Feat Text - 150 characters 

Notes Notes Text - 250 characters 

Latitude Coordinate Latitude Double (Double Precision Number) 

Longitude Coordinate Longitude Double (Double Precision Number) 

 

Streams 

Attribute Name Shapefile Name Field Type 

Unique ID Unique_ID Text - 15 characters 

Station Number Sta_Number Numerical - 20 characters 

Stream Type StreamType 
Text – choose from - Perennial, 

Intermittent, Ephemeral 

Form G Label FormGLabel Text - 5 characters 

Potential Impact Pot_Impact 
Text – choose from - Crossing, 

Relocation, Runoff 

Length of Impact Len_Impact Numerical - 10 characters 

Feature Name Feat_Name Text - 25 characters 
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Streams 

Attribute Name Shapefile Name Field Type 

Groundwater Connection Ground_Con Text - Y or N 

Bottom Width Bott_Width Numerical - 5 characters 

Channel Depth Chan_Depth Numerical - 5 characters 

Bankfull Depth Bful_Depth Numerical - 5 characters 

Water Depth Wat_Depth Numerical - 10 characters 

Substratum Substratum Text - 25 characters 

Flow Fl_Depth 
Text – choose from - None, Low, 

Moderate, High 

Pool/Riffle % Pl_Rif_Per Numerical - 10 characters 

In-Stream Root Wad Root_Wad Text - Y or N 

Canopy Coverage Can_Cover Numerical - 10 characters 

Canopy Species Can_Spec Text - 100 characters 

Aquatic Fauna Aqua_Fauna Text - 100 characters 

Aquatic Flora Aqua_Flora Text - 100 characters 

Habitat Assessment Score HabAssScor Numerical - 4 characters 

Watershed Watershed Text - 40 characters 

8-Digit HUC Code HUC_Code Numerical - 9 characters 

Mitigation Required (yes/no) Mit_Req Text - Y or N 

Scenic Feature Scen_Feat Text - 150 characters 

Notes Notes Text - 250 characters 

Latitude Coordinate Latitude Double (Double Precision Number) 

Longitude Coordinate Longitude Double (Double Precision Number) 

 

Wet Weather Conveyances 

Attribute Name Shapefile Name Field Type 

Unique ID Unique_ID Text - 15 characters 

Station Number Sta_Number Numerical - 20 characters 

Form G Label FormGLabel Text - 5 characters 

Potential Impact Pot_Impact 
Text – choose from - Crossing, 

Relocation, Runoff 

Feature Name Feat_Name Text - 25 characters 

Bottom Width Bott_Width Numerical - 5 characters 

Channel Depth Chan_Depth Numerical - 5 characters 

Bankfull Depth Bful_Depth Numerical - 5 characters 

Substratum Substratum Text - 25 characters 

Flow Depth Fl_Depth Numerical - 5 characters 

Canopy Coverage Can_Cover Numerical - 10 characters 

Canopy Species Can_Spec Text - 100 characters 
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Wet Weather Conveyances 

Attribute Name Shapefile Name Field Type 

Aquatic Fauna Aqua_Fauna Text - 100 characters 

Watershed Watershed Text - 40 characters 

8-Digit HUC Code HUC_Code Numerical - 9 characters 

Notes Notes Text - 250 characters 

Latitude Coordinate Latitude Double (Double Precision Number) 

Longitude Coordinate Longitude Double (Double Precision Number) 

 

Critical Habitat 

Attribute Name Shapefile Name Field Type 

Unique ID Unique_ID Text - 15 characters 

Station Number Sta_Number Numerical - 8 characters 

Form G Label FormGLabel Text - 5 characters 

Habitat Characteristics Hab_Char Text - 100 characters 

Dependant Species Dep_Spcs Text - 100 characters 

Latitude Coordinate Latitude Double (Double Precision Number) 

Longitude Coordinate Longitude Double (Double Precision Number) 

 

Species 

Attribute Name Shapefile Name Field Type 

Unique ID Unique_ID Text - 15 characters 

Station Number Sta_Number Numerical - 20 characters 

Form G Label FormGLabel Text - 5 characters 

Species Name Sp_Name Text - 50 characters 

Federal Status Fed_Status Text – choose from - LE, LT, PE, PT, D 

TN Status TN_Status Text – choose from - LE, LT, PE, PT, D 

Species Present in ROW Sp_in_ROW Text - Y or N 

Species listed in USFWS letter USFWS_ltr Text - Y or N 

BA Written BA_Written Text - Y or N 

BA Conclusion BA_Concl 

Text – choose from - No Effect, Not 

Likely to Adversely Affect, Likely to 

Adversely Affect, Not Likely to 

Jeopardize. 

USFWS Concurrence USFWS_conc Text - Y or N 

Additional Measures Necessary 

to Protect Species 
AddMeasNec Text - Y or N 

Notes Notes Text - 250 characters 

Latitude Coordinate Latitude Double (Double Precision Number) 

Longitude Coordinate Longitude Double (Double Precision Number) 
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Sinkholes 

Attribute Name Shapefile Name Field Type 

Unique ID Unique_ID Text - 15 characters 

Station Number Sta_Number Numerical - 20 characters 

Form G Label FormGLabel Text - 5 characters 

Potential Impact Pot_Impact Text – choose from - None, Fill, Runoff 

Open Throated Open_Thro Text - Y or N 

Notes Notes Text - 250 characters 

Latitude Coordinate Latitude Double (Double Precision Number) 

Longitude Coordinate Longitude Double (Double Precision Number) 

 

Caves 

Attribute Name Shapefile Name Field Type 

Unique ID Unique_ID Text - 15 characters 

Station Number Sta_Number Numerical - 20 characters 

Form G Label FormGLabel Text - 5 characters 

Potential Impact Pot_Impact Text – choose from - None, Cut, Runoff 

Bat Habitat Bat_Hab Text - Y or N 

Bats Observed Bat_Obsvd Text - Y or N 

Bat Hibernaculum Bat_Hiber Text - Y or N 

Endangered Species Endg_Spec 
Text – choose from - None, Myotis 

sodalis, Myotis grisescens 

Additional Fauna Present Add_Fauna Text - 50 characters 

Scenic Feature Scen_Feat Text - 150 characters 

Notes Notes Text - 250 characters 

Latitude Coordinate Latitude Double (Double Precision Number) 

Longitude Coordinate Longitude Double (Double Precision Number) 

 

Springs 

Attribute Name Shapefile Name Field Type 

Unique ID Unique_ID Text - 15 characters 

Station Number Sta_Number Numerical - 20 characters 

Form G Label FormGLabel Text - 5 characters 

Potential Impact Pot_Impact 
Text – choose from - None, Springbox, 

Runoff 

Watershed Watershed Text - 40 characters 

8-Digit HUC Code HUC_Code Numerical - 9 characters 

Multiple Springs Present MultSpPres Text - Y or N 

Continuous Spring Cont_Spng Text - Y or N 
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Springs 

Attribute Name Shapefile Name Field Type 

Mitigation Required (yes/no) Mit_Req Text - Y or N 

Scenic Feature Scen_Feat Text - 150 characters 

Notes Notes Text - 250 characters 

Latitude Coordinate Latitude Double (Double Precision Number) 

Longitude Coordinate Longitude Double (Double Precision Number) 

 

Wetlands 

Attribute Name Shapefile Name Field Type 

Unique ID Unique_ID Text - 15 characters 

Station Number Sta_Number Numerical - 20 characters 

Form G Label FormGLabel Text - 5 characters 

Potential Impact Pot_Impact Text – choose from - Fill, Runoff 

Isolated (Y/N) Isolated Text - Y or N 

Watershed Watershed Text - 40 characters 

8-Digit HUC Code HUC_Code Numerical - 9 characters 

Mitigation Required Mit_Req Text - Y or N 

Munsell Soil Colors Muns_Soil Text - 30 characters 

Hydrology Source Hyd_Source Text - 50 characters 

Vegetative Species Veg_Spec Text - 100 characters 

Wetland Function Wet_Funct 

Text – choose from - Ground-water 

recharge 

Ground-water discharge 

Floodflow alteration 

Sediment stabilization 

Sediment/toxicant retention 

Nutrient removal/transformation 

Scenic Feature Scen_Feat Text - 150 characters 

Notes Notes Text - 250 characters 

Latitude Coordinate Latitude Double (Double Precision Number) 

Longitude Coordinate Longitude Double (Double Precision Number) 

 


